


CGEN Migration Status by Agency

| Agency | Customers | CGEN Circuits | Migrated | Remaining | Migration Progress |
|--------------------|------------|---------------|------------|--------------|--------------------|
| CBTH | 13 | 1,149 | 267 | 882 | 23% |
| CDCR | 3 | 167 | 2 | 165 | 1% |
| CDFA | 3 | 8 | 8 | 0 | 100% |
| CDVA | 1 | 18 | 18 | 0 | 100% |
| CEPA | 6 | 53 | 19 | 34 | 36% |
| CHHS | 16 | 912 | 95 | 817 | 10% |
| CLWDA | 4 | 304 | 1 | 303 | 0% |
| OCIO | 2 | 4 | 0 | 4 | 0% |
| CNRA | 17 | 358 | 21 | 337 | 6% |
| CSCSA | 17 | 219 | 71 | 148 | 32% |
| Constitutional | 9 | 35 | 1 | 34 | 3% |
| Other | 31 | 94 | 24 | 70 | 26% |
| State Total | 122 | 3,321 | 527 | 2,794 | 16% |


Progress by Each Migration Phase

| Phase | Customers | Phase | Circuits |
|----------------------------|------------|----------------------------|--------------|
| Migration Completed | 49 | Circuits Migrated | 527 |
| Implementing | 20 | Circuits Migrating | 720 |
| Design Completed | 22 | Design Completed | 355 |
| Design Started | 16 | Design Started | 720 |
| Customer Profile Submitted | 15 | Customer Profile Submitted | 999 |
| Not Started | 0 | Not Started | 0 |
| Total | 122 | Total | 3,321 |

Customers by Phase



Circuits by Phase



BTH CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|--|--------------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| BTH | Business Transportation and Housing Agency | 1 - Customer Profile Submitted | 2 | 2 | 0 | 2 | 0% | | Purple |
| BTH | Highway Patrol, California | 1 - Customer Profile Submitted | 2 | 160 | 0 | 160 | 0% | | Purple |
| BTH | Housing and Finance Agency | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| BTH | Transportation, Dept of | 1 - Customer Profile Submitted | 2 | 700 | 0 | 700 | 0% | | Purple |
| BTH | Alcoholic Beverage Control, Dept of | 4 - Implementing | 24 | 26 | 17 | 9 | 65% | | Green |
| BTH | Motor Vehicles, Dept of | 4 - Implementing | 272 | 232 | 223 | 9 | 96% | 8/6/2010 | Green |
| BTH | Corporations, Dept of | 5 - Migration Completed | 10 | 4 | 4 | 0 | 100% | | Blue |
| BTH | Film Commission, California | 5 - Migration Completed | 1 | 2 | 1 | 1 | 50% | | Blue |
| BTH | Financial Institutions, Dept of | 5 - Migration Completed | 4 | 4 | 4 | 0 | 100% | | Blue |
| BTH | Housing and Community Development, Dept of | 5 - Migration Completed | 11 | 11 | 11 | 0 | 100% | | Blue |
| BTH | Real Estate Appraisers, Office of | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| BTH | Real Estate, Dept of | 5 - Migration Completed | 6 | 5 | 5 | 0 | 100% | | Blue |
| BTH | Traffic Safety, Office of | 5 - Migration Completed | 2 | 1 | 1 | 0 | 100% | | Blue |

| Scorecard Status Key | |
|----------------------|------------------------------|
| BLUE | - Migration Completed |
| GREEN | - Implementing |
| YELLOW | - Design Completed |
| ORANGE | - Design Started |
| Purple | - Customer Profile Submitted |
| RED | - Not Started |

CDCR CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|--|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| CDCR | Corrections and Rehabilitation, CA Dept of | 2 - Design Started | 165 | 165 | 0 | 165 | 0% | | Orange |
| CDCR | Community Corrections, Board of State | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| CDCR | Prison Industry Authority | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |

Scorecard Status Key

- BLUE** - Migration Completed
- GREEN** - Implementing
- YELLOW** - Design Completed
- ORANGE** - Design Started
- Purple** - Customer Profile Submitted
- RED** - Not Started

CDFA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|--|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| CDFA | Agricultural Association 22nd District | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| CDFA | Agricultural Association 32nd District | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| CDFA | Food and Agriculture, Dept of | 5 - Migration Completed | 8 | 6 | 6 | 0 | 100% | | Blue |

| Scorecard Status Key |
|--|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |

DVA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|----------------------------|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| DVA | Veterans' Affairs, Dept of | 5 - Migration Completed | 21 | 18 | 18 | 0 | 100% | | Blue |

| Scorecard Status Key |
|-------------------------------------|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |

EPA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| EPA | Environmental Health Hazard Assessment, Office of | 2 - Design Started | 5 | 5 | 0 | 5 | 0% | | Orange |
| EPA | Pesticide Regulation, Dept of | 2 - Design Started | 3 | 3 | 0 | 3 | 0% | | Orange |
| EPA | Water Resources Control Board, State | 2 - Design Started | 2 | 15 | 0 | 15 | 0% | | Orange |
| EPA | Air Resources Board | 4 - Implementing | 11 | 11 | 2 | 9 | 18% | | Green |
| EPA | CalEPA; Internet Connections | 4 - Implementing | 2 | 2 | 0 | 2 | 0% | | Green |
| EPA | Toxic Substances Control, Dept of | 5 - Migration Completed | 28 | 17 | 17 | 0 | 100% | | Blue |

| Scorecard Status Key |
|--|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |

HHS CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|--|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| HHS | Child Support Services, Dept of | 3 - Design Completed | 53 | 53 | 0 | 53 | 0% | | Yellow |
| HHS | Managed Risk Medical Insurance Board | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| HHS | Office of Systems Integration | 3 - Design Completed | 2 | 2 | 0 | 2 | 0% | | Yellow |
| HHS | Rehabilitation, Dept of | 3 - Design Completed | 101 | 103 | 0 | 103 | 0% | | Yellow |
| HHS | Alcohol and Drug Programs, Dept of | 4 - Implementing | 32 | 2 | 0 | 2 | 0% | | Green |
| HHS | Council on Developmental Disabilities, State | 4 - Implementing | 14 | 14 | 0 | 14 | 0% | | Green |
| HHS | Health Care Services, Dept of | 4 - Implementing | 222 | 222 | 20 | 202 | 9% | | Green |
| HHS | Public Health, Dept of | 4 - Implementing | 41 | 42 | 40 | 2 | 95% | | Green |
| HHS | Social Services, Dept of | 4 - Implementing | 430 | 430 | 0 | 430 | 0% | | Green |
| HHS | State Hospitals, Dept of | 4 - Implementing | 9 | 8 | 0 | 8 | 0% | | Green |
| HHS | Aging, Department of | 5 - Migration Completed | 2 | 1 | 1 | 0 | 100% | | Blue |
| HHS | Community Services and Development, Dept of | 5 - Migration Completed | 4 | 1 | 1 | 0 | 100% | | Blue |
| HHS | Developmental Services, Dept of | 5 - Migration Completed | 42 | 27 | 27 | 0 | 100% | | Blue |
| HHS | Emergency Medical Services Authority | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| HHS | Managed Health Care, Dept of | 5 - Migration Completed | 7 | 3 | 3 | 0 | 100% | | Blue |
| HHS | Statewide Health Planning and Development, Office of | 5 - Migration Completed | 1 | 2 | 2 | 0 | 100% | | Blue |

| Scorecard Status Key |
|--|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |

LWDA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|----------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| LWDA | Employment Development Department | 2 - Design Started | 234 | 234 | 0 | 234 | 0% | | Orange |
| LWDA | Industrial Relations, Dept of | 3 - Design Completed | 54 | 53 | 0 | 53 | 0% | | Yellow |
| LWDA | Agricultural Labor Relations Board | 4 - Implementing | 1 | 1 | 0 | 1 | 0% | | Green |
| LWDA | Unemployment Insurance Appeals Board, Calif | 4 - Implementing | 16 | 16 | 1 | 15 | 6% | | Green |

Scorecard Status Key

- BLUE - Migration Completed
- GREEN - Implementing
- YELLOW - Design Completed
- ORANGE - Design Started
- Purple - Customer Profile Submitted
- RED - Not Started

NRA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|--------------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| NRA | Coastal Conservancy, California State | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| NRA | Colorado River Board of California | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| NRA | Conservation Corps, California | 1 - Customer Profile Submitted | 26 | 26 | 0 | 26 | 0% | | Purple |
| NRA | Energy Commission, California | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| NRA | Parks and Recreation, Dept of | 1 - Customer Profile Submitted | 74 | 74 | 0 | 74 | 0% | | Purple |
| NRA | San Francisco Bay Area Conservation and Development Commi | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| NRA | Water Resources, Dept of | 1 - Customer Profile Submitted | 26 | 26 | 0 | 26 | 0% | | Purple |
| NRA | Fish and Game, Dept of | 2 - Design Started | 56 | 56 | 0 | 56 | 0% | | Orange |
| NRA | Forestry and Fire Protection, Dept of | 2 - Design Started | 130 | 130 | 0 | 130 | 0% | | Orange |
| NRA | Resources Recycling and Recovery, Dept of | 2 - Design Started | 2 | 2 | 0 | 2 | 0% | | Orange |
| NRA | Boating and Waterways, Dept of | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| NRA | Conservation, Dept of | 3 - Design Completed | 15 | 15 | 0 | 15 | 0% | | Yellow |
| NRA | Delta Stewardship Council | 3 - Design Completed | 2 | 2 | 0 | 2 | 0% | | Yellow |
| NRA | Native American Herritage Commission | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| NRA | Coastal Commission, California | 5 - Migration Completed | 9 | 6 | 6 | 0 | 100% | | Blue |
| NRA | Lands Commission, State | 5 - Migration Completed | 7 | 4 | 4 | 0 | 100% | | Blue |
| NRA | Natural Resources LAN Extension | 5 - Migration Completed | 0 | 11 | 11 | 0 | 100% | | Blue |

| Scorecard Status Key |
|--|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |

OCIO CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|--------------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| OCIO | Information Security, Office of | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| OCIO | Public Safety and Communications Office | 4 - Implementing | 1 | 3 | 0 | 3 | 0% | | Green |

Scorecard Status Key

- BLUE - Migration Completed
- GREEN - Implementing
- YELLOW - Design Completed
- ORANGE - Design Started
- Purple - Customer Profile Submitted
- RED - Not Started

SCSA CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|-------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| SCSA | Franchise Tax Board | 2 - Design Started | 46 | 46 | 0 | 46 | 0% | | Orange |
| SCSA | Public Employees' Retirement System, California | 2 - Design Started | 3 | 3 | 0 | 3 | 0% | | Orange |
| SCSA | Accountancy, Board of | 3 - Design Completed | 2 | 1 | 0 | 1 | 0% | | Yellow |
| SCSA | Fair Employment and Housing Commission | 3 - Design Completed | 8 | 8 | 0 | 8 | 0% | | Yellow |
| SCSA | General Services, Dept of | 3 - Design Completed | 86 | 86 | 0 | 86 | 0% | | Yellow |
| SCSA | Teachers' Retirement System, State | 3 - Design Completed | 6 | 3 | 0 | 3 | 0% | | Yellow |
| SCSA | Science Center, California | 4 - Implementing | 1 | 1 | 0 | 1 | 0% | | Green |
| SCSA | Bureau of Automotive Repairs | 5 - Migration Completed | 3 | 1 | 1 | 0 | 100% | | Blue |
| SCSA | Bureau of Frame Relay Project | 5 - Migration Completed | 19 | 1 | 1 | 0 | 100% | | Blue |
| SCSA | Chiropractic Examiners, Board of | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| SCSA | Consumer Affairs, Dept of | 5 - Migration Completed | 29 | 30 | 30 | 0 | 100% | | Blue |
| SCSA | Contractors State Licensing Board | 5 - Migration Completed | 13 | 13 | 13 | 0 | 100% | 7/1/2009 | Blue |
| SCSA | Fair Employment and Housing, Dept of | 5 - Migration Completed | 8 | 8 | 8 | 0 | 100% | | Blue |
| SCSA | Medical Board of California | 5 - Migration Completed | 18 | 14 | 14 | 0 | 100% | | Blue |
| SCSA | Personnel Board, State | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| SCSA | State and Consumer Services Agency | 5 - Migration Completed | 5 | 1 | 1 | 0 | 100% | | Blue |
| SCSA | Victims Compensation Government Claims Board | 5 - Migration Completed | 3 | 1 | 1 | 0 | 100% | | Blue |

| Scorecard Status Key | |
|----------------------|------------------------------|
| BLUE | - Migration Completed |
| GREEN | - Implementing |
| YELLOW | - Design Completed |
| ORANGE | - Design Started |
| Purple | - Customer Profile Submitted |
| RED | - Not Started |

Constitutional CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|----------------|--------------------------------|--------------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| Constitutional | Justice, Dept of | 1 - Customer Profile Submitted | 3 | 3 | 0 | 3 | 0% | | Purple |
| Constitutional | Equalization, Board of | 2 - Design Started | 5 | 5 | 0 | 5 | 0% | | Orange |
| Constitutional | Education, Dept of | 3 - Design Completed | 4 | 4 | 0 | 4 | 0% | | Yellow |
| Constitutional | Governor's Office | 3 - Design Completed | 51 | 4 | 0 | 4 | 0% | | Yellow |
| Constitutional | Insurance, Dept of | 3 - Design Completed | 1 | 4 | 0 | 4 | 0% | | Yellow |
| Constitutional | Secretary of State | 3 - Design Completed | 2 | 1 | 0 | 1 | 0% | | Yellow |
| Constitutional | State Controller's Office | 3 - Design Completed | 9 | 9 | 0 | 9 | 0% | | Yellow |
| Constitutional | Treasurer's Office, State | 4 - Implementing | 4 | 4 | 0 | 4 | 0% | | Green |
| Constitutional | Judicial Council of California | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |

Scorecard Status Key

- BLUE** - Migration Completed
- GREEN** - Implementing
- YELLOW** - Design Completed
- ORANGE** - Design Started
- Purple** - Customer Profile Submitted
- RED** - Not Started

Other CGEN Migration Status

| Agency | Department | Status | Existing Circuits | CGEN Circuits | Migrated | Remaining | % Completed | Migration Date | Scorecard |
|--------|---|--------------------------------|-------------------|---------------|----------|-----------|-------------|----------------|-----------|
| Other | Earthquake Authority, California | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| Other | Seismic Commission | 1 - Customer Profile Submitted | 1 | 1 | 0 | 1 | 0% | | Purple |
| Other | CA Exposition and State Fair | 2 - Design Started | 1 | 1 | 0 | 1 | 0% | | Orange |
| Other | CSU Campuses | 2 - Design Started | 28 | 28 | 0 | 28 | 0% | | Orange |
| Other | Emergency Management Agency, California | 2 - Design Started | 2 | 2 | 0 | 2 | 0% | | Orange |
| Other | Finance, Dept of | 2 - Design Started | 23 | 23 | 0 | 23 | 0% | | Orange |
| Other | State Compensation Insurance Fund | 2 - Design Started | 2 | 1 | 0 | 1 | 0% | | Orange |
| Other | Fair Political Practices Commission | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| Other | Legislative Counsel | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| Other | Medical Assistance Commission, California | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| Other | Postsecondary Education Commission | 3 - Design Completed | 1 | 1 | 0 | 1 | 0% | | Yellow |
| Other | Horse Racing Board, California | 4 - Implementing | 7 | 1 | 0 | 1 | 0% | | Green |
| Other | Inspector General | 4 - Implementing | 4 | 3 | 0 | 3 | 0% | | Green |
| Other | Lottery Commission, CA State | 4 - Implementing | 4 | 2 | 0 | 2 | 0% | | Green |
| Other | Student Aid Commission, California | 4 - Implementing | 6 | 1 | 0 | 1 | 0% | | Green |
| Other | Teacher Credentialing, Commission on | 4 - Implementing | 3 | 2 | 0 | 2 | 0% | | Green |
| Other | ABC Appeals Board | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| Other | Administrative Law, Office of | 5 - Migration Completed | 2 | 1 | 1 | 0 | 100% | | Blue |
| Other | AOC 5 County Superior Courts Project | 5 - Migration Completed | 5 | 3 | 3 | 0 | 100% | | Blue |
| Other | Arts Council | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| Other | Community College Chancellor's Office, California | 5 - Migration Completed | 2 | 1 | 1 | 0 | 100% | | Blue |
| Other | Financial Information Systems for California (FISCAL) | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| Other | Gambling Control Commission | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| Other | High Speed Rail Authority | 5 - Migration Completed | 0 | 1 | 1 | 0 | 100% | | Blue |
| Other | Library, State | 5 - Migration Completed | 4 | 2 | 2 | 0 | 100% | | Blue |
| Other | Military, Dept of | 5 - Migration Completed | 1 | 2 | 2 | 0 | 100% | | Blue |
| Other | Peace Officer Standards and Training, Commission | 5 - Migration Completed | 2 | 1 | 1 | 0 | 100% | | Blue |
| Other | Personnel Administration, Dept of | 5 - Migration Completed | 1 | 1 | 1 | 0 | 100% | | Blue |
| Other | Public Defender, Office of State | 5 - Migration Completed | 2 | 2 | 2 | 0 | 100% | | Blue |
| Other | Public Utilities Commission | 5 - Migration Completed | 3 | 2 | 2 | 0 | 100% | | Blue |
| Other | Special Schools | 5 - Migration Completed | 4 | 4 | 4 | 0 | 100% | | Blue |

| Scorecard Status Key |
|--|
| BLUE - Migration Completed |
| GREEN - Implementing |
| YELLOW - Design Completed |
| ORANGE - Design Started |
| Purple - Customer Profile Submitted |
| RED - Not Started |