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DEC 3 I 2007

Mr. John Wagner, Director
Department of Social Services
744 P Street

Sacramento, CA 95814

Dear Mr. Wagner:

Feasibility Study Report for the County Expense Claim Reporting Information System,

Project Number 5180-153

The Department of Finance (Finance) has completed its review of the Department of Social
Services' (DSS) Feasibility Study Report (FSR) for the County Expense Claim Reporting

Information System project. Based on our review of the FSR, Finance approves the expenditure

of resources for this project subject to all of the conditions specified in this letter.

Project Cost

Project Schedule

$159,547

Approved Project Cost, Schedule, and Criticality

One-time Continuing

$3,169,033 $187,645

Annual M&O M&O Begin Year

2011-12

Start Date

Oversight Criticality Rating

July 2008

Rating

Total

$3,356,678

Funding Sources

Redirection,

General Fund,

Federal Funds,

Reimbursements

Implementation Date PIER Date

January 2011 April 2012

Medium

The existing County Expense Claim (CEC) system and its supporting business processes enable

County Welfare Departments (CWDs) to obtain state and federal reimbursement for costs incurred

in administering public assistance programs. Data from the CEC system is used to meet federal

reporting requirements, process payments to CWDs, and to bill other state departments for

funding. The current CEC system has limited functionality and is very difficult to modify due to the

low quality of the source code and lack of a cohesive system design. The increase in public

assistance programs, federal requirements for additional fiscal detail and reporting, and staff

attrition has compounded the difficulty of maintaining the system at a level which effectively

supports the program function of CEC and fulfills federal reporting requirements.

The DSS proposes to replace the CEC system with a custom software solution hosted at the

Department of Technology Services. The solution will be developed by a vendor with technical

oversight provided by the DSS Information Systems Division. The new system will enable the

DSS to perform the CEC claiming process in an efficient, reliable manner that accurately accounts

for the distribution of over $7 billion annually in state and federal funds.
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Please note that this approval does not in itself guarantee that funds or expenditure authority for

the project will be available. The initiation and continuation of any information technology project

remains subject to the availability of funding and legislative concurrence for funding and

expenditure authority in accordance with the normal state budget process.

This project is subject to the project reporting and oversight requirements of Finance. Should the

project costs, benefits, or schedule change by 10 percent or more, or should the project scope or

methodology change, a Special Project Report will be required. Refer to the Information

Technology Project Oversight Framework to determine the minimum level of project management

and oversight activities required for this project. At the conclusion of the project, please submit a

Post Implementation Evaluation Report to Finance.

If you have any questions, please contact Helen Woodman at (916) 445-1777, extension 3240, or

by e-mail at Helen.Woodman@dof.ca.gov. Please refer to Project Number 5180-153 in any future

correspondence regarding the project.

Sincerely,

,• Debbie D. Leibrock, Chief
Office of Technology Review,

Oversight, and Security

Michael Wilkening

Program Budget Manager

Health and Human Services Unit

HRW:ky

Project No. 5180-153

Log No. 2007-1131

CC: Office of the State Chief Information Officer

Mr. Carlos Ramos, Agency Information Officer, Health and Human Services Agency

Mr. Eric Fujii, Deputy Director, Administration Division, Department of Social Services

Ms. Fran Mueller, Chief, Financial Management and Contracts Branch, Department of Social

Services

Mr. Calvin Rogers, Deputy Director, Information Systems Division, Department of Social

Services

Ms. Sheryl Jakabosky, Chief, Technology Services Branch, Department of Social Services
Ms. Kathy Curtis, Principal Fiscal and Policy Analyst, Legislative Analyst's Office

Mr. Adrian Farley, Interim Deputy Director, Procurement Division, Department of General
Services

Ms. Mamell Voss, Acquisitions Branch Manager, Procurement Division, Department of
General Services

Mr. Nick Buchen, Principal Program Budget Analyst, Department of Finance

Mr. Jay Kapoor, Budget Analyst, Department of Finance

Ms. Colleen Pedroza, State Information Security Officer, Department of Finance
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Background:

In California, public assistance programs are supervised by the DSS and administered by the
counties. The DSS regulates 58 County Welfare Departments (CWDs) regarding how welfare
programs are to be administered, and provides the mechanism for CWDs to obtain state and
federal reimbursement for costs incurred in administering these programs. The County
Expense Claim (CEC) system and its supporting business processes support this
reimbursement process. The CEC system accounts for, manages, and distributes over
$7 billion annually in state and federal funds to the CWDs, of which $4.1 billion is federal funds.

Each CWD submits a new CEC to the DSS for processing every quarter in order to obtain state
and federal reimbursement for the costs of maintaining and operating public assistance
programs, as well as for budgeting and forecasting expenditures. The DSS ensures that all
reported expenditures meet program and accounting guidelines. Data from the CEC system is
used to compile data to meet federal reporting requirements, process payments to CWDs, and
to bill other state departments for funding.

Over the years, the CEC process has evolved from a wholly manual, paper-based system to the
current semi-automated environment which consists of four applications programmed in Visual
FoxPro supported by manual business processes and procedures, and some supporting tools
developed in Excel and Access. In 2001, an IT consulting firm made some modifications to the
CEC system to streamline the process used to make updates due to changing policies and
program requirements, and to add administrative menus and forms to avoid modifying the
FoxPro source code and tables.

Problem

The current Visual FoxPro environment has limited functionality and is very difficult to modify
due to the low quality of the source code end lack of a cohesive system design, The increase in
public assistance programs and federal requirements for additional fiscal detail and reporting
has increased the com• of the•inadded maintenance activities, The
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County Systems and Policy Section (CSS) of the Fiscal Systems Bureau, which provides
technical, procedural, and policy support for CWDs, is compelled to spend staff time on
maintaining the system instead of assisting the CWDs. The following specific business
problems were identified by the DSS:

1. Updates to the claiming process required by statute are not being implemented, placing
the DSS in jeopardy of losing federal funds in the event of an audit or review.

2. Staff productivity is negatively impacted, equating to 1.25 PYs that could be used for
county policy and support in the DSS, and 3 PYs in the CWDs in fiscal year 2011-12 that
could be redirected to conformance with fiscal program guidelines. Lack of support is
causing incorrect data to be reported by the counties, again placing DSS in danger of
losing federal funding.

3. There is noncompliance with accounting guidelines that specify costs must be treated
consistently with regards to policies, regulations and procedures. This may result in
audit disallowances/deferrals resulting in loss of federal funding and need for additional
General Fund monies to maintain programs administered by counties.

4. The viability of the system is dependent on the expertise of two support staff who are
scheduled to retire before replacement staff can be fully trained. This places the entire
system at risk of failure, resulting in potential loss of federal funds.

The DSS has developed business objectives to address these problems:

1. Incorporate all state and federally mandated modifications and program codes into a
single integrated system.

2. Reduce estimated costs for vendor support and maintenance of the system by 50%.
Estimates are $350,000 for fiscal year 2010-11 and an increase of at least 15% per year
for each year a new system is not developed.

3. Improve the efficiency of staff and allow them to be redirected from repetitive/manual
tasks and system support and maintenance, to more value added activities.

4. Provide stakeholders with accurate and complete financial information and audit trails,
and compliance with all applicable accounting guidelines and principles to ensure
accountability for welfare program funding statewide.

5. Implement a system that can be managed by personnel with six months of on-the-job
training and experience with the new system and CEC workflow.

Meeting these business objectives will enable the DSS to reduce the risk of losing federal funds
due to incorrect data reporting and lack of compliance with updated regulations. It will also
provide the following benefits:

1. PYs redirected back to program functions rather than CEC system support;
2. Reduction in future staffing costs necessary to support increased federal reporting and

data requirements in current system; and
3. Improved quality of data and services provided to CWDs and other stakeholders.

Proposed Solution:

The DSS proposes to replace the existing four FoxPro applications and supporting manual
processes with a custom software solution utilizing a .NET framework, a SQL Server database,
and a browser based front-end. The system will be housed at the Department of Technology
Services (DTS) as a midrange application. The solution will be developed by a vendor with
oversight from the DSS Information Systems Division (ISD) staff. The DSS users will access
the new system using existing workstations. The browser based front-end will communicate
with an existing Internet server at the DSS which accesses the DTS wide area network. The
DSS will obtain the necessary hardware, software, and connectivity to the DSS network from
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the DTS.

Project Schedule:

Release Request for Proposal
(RFP)

Procure Project Manager
Award development contract

Approved system requirements
Approved system design
Completed system
development

• RFP

Training provided

• Executed contract
• Executed Development Contract
• System Requirements Definition

• System Design Specifications
• Completed application and

documentation

April 2009

September 2008

November 2009
April 2010

May 2010
October 2010

User acceptance testing • User Acceptance Document January 2011

System put into production
Training Plan
Application implemented in
production

January2011
January2011

Cost

General Fund $0 $375,778 $319,727 $38,107 $733,612
Redirection $447,818 $176,978 $88,388 $23,449 $736,633
Reimbursements $0 $40,262 $34,256 $4,083 $78,601
Federal Funds $0 $926,026 $787,898 $93,908 $1,807,832
Totals $447,818 $1,519,044 $1,230,269 $159,547 $3,356,678

The DSS and CWDs will realize a combined total of 4.25 PYs of efficiencies ($362,300)
beginning FY 2011-12. The savings in staff will be redirected back to original county policy and
support functions.

Procurement Strategy:

• The Invitation for Bid (IFB) process and California Multiple Awards Schedule (CMAS) will
be used to procure a Procurement Support vendor, a Project Manager, an Independent
Validation and Verification / Independent Project Oversight Consultant (IV&V/IPOC)
vendor and a DSS Information Systems Division (ISD) vendor to perform quality
assurance.

• A Request for Proposal (RFP) and Master Services Agreement (MSA) will be used to
procure a system development and implementation vendor.

• The DSS will enter into a service agreement with the DTS for hardware, software,
network connectivity, system backup and recovery, and security and monitoring support.
The DSS will not will not purchase any hardware or software directly.

Project Management:

The DSS will contract for a Project Manager (PM) as they do not have a qualified candidate in-
house. The Project Management team will consist of the contracted PM, the software
development PM, and the project functional team leader. The Project Team will be comprised
of DSS Subject Matter Experts (SMEs), CWD SMEs, and DSS ISD and DTS liaisons. The
Project Team will also include a vendor technical team and a vendor change management and
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training team. The Project Team will report to the Project Management Team, who will report to
the Project Sponsor, who is the Administration Division Deputy Director. The IT Governance
Committee and the IPOC/IV&V staff will also report to the Project Sponsor.

CECRIS was a premise item in the November 2006 subvention, and was denied due to lack of
proper project approvals, i.e. an approved Feasibility Study Report (FSR). The DSS was also
directed to demonstrate why it was critical for the system to be developed and implemented in
2007-08 rather than 2008-09. The DSS subsequently prepared an FSR with the project to
begin September 2007 and implement March 2010. This FSR was withdrawn so that the work
plan could be modified to align with the budget cycle with a project start date of July 1,2008,
and to bring the Project Manager on board prior to procurement rather than at the beginning of
development. CECRIS was a premise item in the November 2007 subvention and was denied
in that it was viewed as not absolutely necessary at this time and deferred for one year until the
state is in better financial condition. Therefore, the DSS proposes to use $447,818 in redirected
funds in 2008-09 to begin this project.

[] High [] Med [] Low

Using the Finance IT Project Oversight Framework, a criticality rating of MEDIUM has been
assessed for the project. The following factors were considered in this assessment:

1. One-time costs are less than $5 million (actually $2.5 million). /LOW

2. The Project Manager has experience with two or more similar projects. DSS will
contract for a Project Manager for this project. /MEDIUM

3. Seventy-five percent of the staff have experience with two or more similar projects. DSS
will contract for services to develop the replacement CECRIS. /MEDIUM

4. Project Type is a Software Custom Development Distributed system. /HIGH

The Budget Unit supports this project and is agreeable to the DSS using redirected funds in
2008-09 to begin the project, with the understanding that funding in 2009-10 is not guaranteed.

OTROS Security reviewed the FSR and responses to their questions were incorporated into the
FSR. There are no further security issues.

Approve the proposal.
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Mr. John Wagner, Director
Department of Social Services
744 P Street

Sacramento, CA 95814

i Irlu

I Analyst
.PBM

BUDGETS
nalyst PBM

Dear Mr. Wagner:

Feasibility Study Report for the County Expense Claim Reporting Information System,

Project Number 5180-153

The Department of Finance (Finance) has completed its review of the Department of Social
Services' (DSS) Feasibility Study Report (FSR) for the County Expense Claim Reporting

Information System project. Based on our review of the FSR, Finance approves the expenditure
of resources for this project subject to all of the conditions specified in this letter.

Project Cost

Approved Project Cost, Schedule, and Criticality

One-time

$3,169,033

Annual M&O

$159,547

Continuing

$187,645

Start Date

July 2008

Oversight Criticality Rating

M&O Begin Year

2011-12

Rating

Total

$3,356,678

Funding Sources

Redirection,

General Fund,

Federal Funds,

Reimbursements

Project Schedule Implementation Date PIER Date

January 2011 April 2012

Medium

The existing County Expense Claim (CEC) system and its supporting business processes enable

County Welfare Departments (CWDs) to obtain state and federal reimbursement for costs incurred

in administering public assistance programs. Data from the CEC system is used to meet federal

reporting requirements, process payments to CWDs, and to bill other state departments for

funding. The current CEC system has limited functionality and is very difficult to modify due to the

low quality of the source code and lack of a cohesive system design. The increase in public

assistance programs, federal requirements for additional fiscal detail and reporting, and staff

attrition has compounded the difficulty of maintaining the system at a level which effectively

supports the program function of CEC and fulfills federal reporting requirements.

The DSS proposes to replace the CEC system with a custom software solution hosted at the

Department of Technology Services. The solution will be developed by a vendor with technical

oversight provided by the DSS Information Systems Division. The new system will enable the

DSS to perform the CEC claiming process in an efficient, reliable manner that accurately accounts

for the distribution of over $7 billion annually in state and federal funds.
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Please note that this approval does not in itself guarantee that funds or expenditure authority for

the project will be available. The initiation and continuation of any information technology project

remains subject to the availability of funding and legislative concurrence for funding and

expenditure authority in accordance with the normal state budget process.

This project is subject to the project reporting and oversight requirements of Finance. Should the

project costs, benefits, or schedule change by 10 percent or more, or should the project scope or
methodology change, a Special Project Report will be required. Refer to the Information

Technology Project Oversight Framework to determine the minimum level of project management

and oversight activities required for this project. At the conclusion of the project, please submit a
Post Implementation Evaluation Report to Finance.

If you have any questions, please contact Helen Woodman at (916) 445-1777, extension 3240, or

by e-mail at Helen.Woodman@dof.ca.gov. Please refer to Project Number 5180-153 in any future

correspondence regarding the project.

Sincerely,

Debbie D. Leibrock, Chief

Office of Technology Review,

Oversight, and Security

Michael Wilkening

Program Budget Manager
Health and Human Services Unit

HRW:ky

Project No. 5180-153

Log No. 2007-1131

CC: Office of the State Chief Information Officer

Mr. Carlos Ramos, Agency Information Officer, Health and Human Services Agency

Mr. Eric Fujii, Deputy Director, Administration Division, Department of Social Services

Ms. Fran Mueller, Chief, Financial Management and Contracts Branch, Department of Social
Services

Mr. Calvin Rogers, Deputy Director, Information Systems Division, Department of Social
Services

Ms. Sheryl Jakabosky, Chief, Technology Services Branch, Department of Social Services
Ms. Kathy Curtis, Principal Fiscal and Policy Analyst, Legislative Analyst's Office

Mr. Adrian Farley, Interim Deputy Director, Procurement Division, Department of General
Services

Ms. Marnell Voss, Acquisitions Branch Manager, Procurement Division, Department of
General Services

Mr. Nick Buchen, Principal Program Budget Analyst, Department of Finance

Mr. Jay Kapoor, Budget Analyst, Department of Finance

Ms. Colleen Pedroza, State Information Security Officer, Department of Finance
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Woodman, Helen

From:

Sent:

To:

Cc:

Subject:

Attachments:

Haley, Kirk@DSS [Kirk.Haley@dss.ca.gov]

Monday, December 17, 2007 3:40 PM

Woodman, Helen

Jakaboski, Sheryl@DSS; Fontaine, Michael@DSS; Yoshikawa, Russ@DSS; Grant,
Thomas@DSS

RE: CECRIS FSR

Appendices A C D E to Admin 12-17-07.doc; Appendix F CECRIS_EAW 12-17-07.xls

Good Afternoon Helen,

Please see my answers to the questions you had asked regardin.q the CECRIS FSR:

Re #2--1 get not being able to total Previous Risk Hours because there are none, but how about Loss Hours and
Risk Hours?

Risk Hours are the estimated risk for an event calculated by multiplying the loss and the probability columns.
Loss Hours represent the expected increase in hours that will occur if the risk event occurs. Probability is a
decimal value from 0 to 1 (e.g., .70) used to quantify probability that the event will occur. I have included a
revised attachment in this e-mail which now includes totals for Loss Hours, Risk Hours, and Probability. Please
note that the total for probability is not the total of all probability values, ff reflects the probability multiplied by total

loss hours to achieve total risk hours.

Re #5---there seems to be some kind of overlap problem with the header and the title of the sheet when it prints

out.

The margins have been adjusted to address this issue. Please see the latest revision of the EAW attached to I

this e-mail. I

Re #6--what do you mean by "requirements of the system"? Is this different from business functional
requirements? Also, your response in part reads "This was done..." What does "this" refer to?

By "requirements of the system" I mean business functional requirements. Technical requirements such as
hardware and software requirements will take place during System Development. Therefore the answer to your
question is "no". The word "this" refers to the process of developing business functional requirements and it's
inclusion in the Request For Proposal (RFP). The Department of Social Services contracting process has
historically taken considerable time. Given that it often takes 2-3 month just for a contract to pass internal
review, it was determined that six months was both realistic and reasonable.

Should you need any further clarification please feel free to contact us.

Have a great day!

KIRK HALEY

Fiscal Analyst

County Systems & Policy Section

California Department of Social Services

Kirk. Haley@dss.ca.gov

.....Original Message.....
From: Woodman, Helen [mailto:Helen.Woodman@dof.ca.gov]

Sent: Monday, December 17, 2007 1:31 PM

To: Haley, Kirk@DSS

12/18/2007
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Cc" Jakaboski, Sheryl@DSS; Fontaine, Michael@DSS; Yoshikawa, Russ@DSS; Grant, Thomas@DSS
Subject: RE: CECRIS FSR

Thanks Kirk!

Re #2--1 get not being able to total Previous Risk Hours because there are none, but how about Loss
Hours and Risk Hours?

Re #5--there seems to be some kind of overlap problem with the header and the title of the sheet when it

prints out.

Re #6--what do you mean by "requirements of the system"? Is this different from business functional
requirements? Also, your response in part reads "This was done..." What does "this" refer to?

If it's faster to clear this up with a phone call, please let me know, thanks!

Helen R. Woodman

Department of Finance

Office of Technology, Review, Oversight and Security
(916) 445-1777 x3240

From: Haley, Kirk@DSS [mailto:Kirk.Haley@dss.ca.gov]

Sent: Friday, December 14, 2007 2:29 PM

To: Woodman, Helen

Cc: Jakaboski, Sheryl@DSS; Fontaine, Michael@DSS; Yoshikawa, Russ@DSS; Grant, Thomas@DSS
Subject: RE: CECRIS FSR

Good Afternoon Helen,

Here is the clarification you requested regarding the CECRIS FSR. Please also see the attached FSR and

EAW.

1. Project Summary Package, Section D: Budget Information, Project Costs table. The total for one-

time costs should be $3,169,033 not $3,164,033. Please fix and email this page.

I This has been corrected, please see the revised FSR.

2. Appendix E, Risk Management Worksheet, page 25. Total Risk Hours are not totaled for Loss

Hours, Risk Hours, Previous Risk Hours. Please total and send this page.

As per page 103 of the Feasibility Study Report entitled 7.1 Risk Management

Worksheet previous risk hours are, "The value of risk hours reported in the previous

period. A difference between this value and the current risk hours indicates a change in

the risk status and is used to alert management that a change has occurred." Because

CDSS has never undertaken this project previously, there is no data available for

previous risk hours and the field is therefore blank.

. Supporting Detail for the Existing System Costs EAW, FY 08/09. The cell reads "One-time

Consultant Support - make updates that Title IV-E waiver update". This doesn't make sense--

please reword and send me this page.

The description in this cell has been revised to more clearly identify the work being

done as follows, "make updates based upon changes resulting from the Title IV-E

waiver demonstration project."

4. Proposed Alternative EAW, Total Continuing Existing IT Costs, Other (CDSS OE&E): what is the

$117,107 composed of?

12/18/2007
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Operating Equipment and Expenses (OE&E) were calculated as follows:

$1,760 per employee for Hardware & Lease Maintenance X 10.5 PYs $18,480
+ +

$9,393 per employee for facilities, communication, infrastructure and training X 10.5 PYs $98,627
..............................................................................................................

Total Operating Equipment and Expenses $117,107

The 10,5 personnel years (PY) used in this calculation are discussed in the FSR under
4.1.10 Personnel Requirements. The 10.5 PYs are the total number of required

positions.

5. Supporting Detail, Proposed Alternative EAW, Description column, Staff (Salaries & Benefits).
The top of the text is cut off in the cell that describes the 3.7 staff (top of page). Please reprint this
page so all the contents of the cell are visible.

I The EAW has been reformatted to address this issue, please see the revised EAW. I

. Please explain why it will take 6 months to prepare the RFP once the procurement support vendor
is on board. The business functional requirements are defined, the technology has been selected
and there is supposedly a DSS structured development methodology and standards. Is it writing
it? The approvals process? Please clarify.

The requirements of the system will be developed simultaneously with the RFP and I

therefore will not be complete at the time the RFP beings development. This was done Ito allow for more flexibility and time in drafting the RFP.

Have a great weekend!

KIRK HALEY
Fiscal Analyst
County Systems & Policy Section
California Department of Social Services

Kirk.Haley(•.dss.ca.gov

.....Original Message.....
From: Woodman, Helen [mailto:Helen.Woodman@dof.ca.gov]
Sent: Tuesday, December 11, 2007 4:32 PM
To-" Fontaine, Michael@DSS; Haley, Kirk@DSS
Cc; Jakaboski, Sheryl@DSS
Subject: CECR/S FSR

Hi Michael and Kirk,

Below are some items I need clarification on so I can complete my review of the CECRIS
FSR. An email response is fine, and/or we can talk on the phone. I would appreciate a
response at your earliest convenience; with the possible exception of #6 they are pretty
straightforward. Let's say COB Friday the 14th, and if that doesn't work we can discuss an
alternate date. Thanks!

7. Project Summary Package, Section D: Budget Information, Project Costs table. The total
for one-time costs should be $3,169,033 not $3,164,033. Please fix and email this page.

8. Appendix E, Risk Management Workshaet, page 25. Total Risk Hours are not totaled for
Loss Hours, Risk Hours, Previous Risk Hours. Please total and send this page.

9. Supporting Detail for the Existing System Costs EAW, FY 08/09. The cell reads "One-
time Consultant Support- make updates that Title IV-E waiver update". This doesn't

12/18/2007
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make sense--please reword and send me this page.
10. Proposed Alternative EAW, Total Continuing Existing IT Costs, Other (CDSS OE&E):

what is the $117,107 composed of?
11. Supporting Detail, Proposed Alternative EAW, Description column, Staff (Salaries &

Benefits). The top of the text is cut off in the cell that describes the 3.7 staff (top of page).
Please reprint this page so all the contents of the cell are visible.

12. Please explain why it will take 6 months to prepare the RFP once the procurement support
vendor is on board. The business functional requirements are defined, the technology has
been selected and there is supposedly a DSS structured development methodology and
standards. Is it writing it? The approvals process? Please clarify.

HeWn R. Wooa%an

Department ofFinance

Office of Technology, Review, Oversight and Security

(916) 445-1777 x3240

12/18/2007



STATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF SOCIAL SERVICES
744 P Street, Sacramento, CA 95814

October 11,2007

@
Mr. John Wordlaw
IT Review and Oversight Manager
Office of Technology Review

Oversight and Security
915 L Street, 6th Floor

Sacramento, CA 95814

Dear Mr. Wordlaw:

SUBJECT: COUNTY EXPENSE CLAIM REPORTING INFORMATION SYSTEM

I am submitting the enclosed revised Feasibility Study Report (FSR) in support of our

request for the Department of Finance's (DOF) approval to undertake this project.

Based on discussions with you and your staff, the original FSR submitted in September
2007 was withdrawn because it was concluded that the work plan proposed in the
original FSR should reflect a start date which was more consistent with the budget

cycle. Based upon this recommendation, the start date for this project was moved to
July 1,2008, and corresponding adjustments to the appendices and narrative have
been made to reflect this change. We would like to take this opportunity to thank you

for your patience and guidance during this process. Should you have any questions or
concerns regarding the FSR or the appendices, please contact Douglas Park, Chief of
the Fiscal Systems and Accounting Branch of the Administration Division, at
(916) 657-2789 or Sheryl Jakaboski, Chief of the Technology Services Branch of the

Information Systems Division, at(916)445-9716.

I certify that the FSR was prepared in accordance with the State Administrative Manual,
sections 4920-4930.1 and that the proposed project is consistent with our Information

Technology strategy as expressed in our current Agency Information Management
Strategy.

Sincerely,

CALVIN ROGERS

Deputy Director
Information Systems Division

Enclosure

.,,/• • +' ....... L, •" &?,
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EAW AND FSR CHANGES

EAW

1. Changed all years to start with 08/09 including existing detail. The project will
now commence in 2008 and end in 2011. The change in existing and proposed
details will allow for easy cost comparison with the new data for proposed that
begins in FY 08/09.

a. No data in the existing detail and alternative detail has been changed to
match the new project management schedule. This is to match prior
instructions from Margie Chan.

2. Changed data in the proposed detail and proposed tabs to reflect the latest
schedule from Russ.

a. Changed staff salaries and contracted services costs to accurately new
schedule.

b. For the continuing costs it is assumed that DTS will begin 7/1/10 so that
these costs will be annualized by FY and it will not be necessary to prorate

them.
3. Added an additional digit to 08/09 CDSS Staff PYs so it would total correctly.
4. Changed dates in Existing Detail to reflect new schedule.
5. Moved $35,200 from additional funds to redirected funds

6. Corrected rounding in excel so numbers footed and cross-footed correctly
7. Increased Quality Assurance vender funds to $54,375 based on $45,000/year

pro-rated for 2.5 additional months
8. Added source column in Proposed Detail to identify funding source
9. Added budget year columns in Proposed Detail to identify costs by year
10. Some cells were not formatted to include commas to separate thousands, this

was corrected.

FSR

1. Replaced Project Management Schedule with the most recent schedule from
Russ

2. Changed director's name from the interim director (Cliff Allenby) to the new
director (John Wagner)

3. Changed estimated project dates
4. Updated milestones and deliverables
5. Updated the sources of funding and budget to match new EAW
6. Updated vendor budget to match new EAW
7. Corrected various dates throughout FSR narrative to match new PM schedule
8. Project Manager and Procurement Support Vendor switched in milestones table

so they are in chronological order.
9. Updated Project Financial Benefits on page 8 to match EAW
10. Updated page 81 to match the increased Q&A costs
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2.0 INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE

Section A: Executive Summary

I 1. I Submittal Date I January 2007

FSR SPR PSP Only Other:

I 2. Ii Type of Document X

Project Number Not yet assigned

3. Project Title

Project Acronym

County Expense Claim Reporting Information System

CECRIS

Estimated Project Dates
Start I End

07/2008 1/2011

Submitting Department Department of Social Services

Reporting Agency Health & Human Services Agency

Project Objective (brief description, 400 characters]

Provide an integrated and centralized system that:

• Incorporates all state and federally mandated modifications and program codes.

• Is scaleable to support all data, codes, and workflow required for CEC program administration through
2017.

• improves the efficiency of staff and allows a redirection from repetitive/manual tasks and system support
and maintenance to more value added activities.

• Provides accurate and complete financial information and audit trails and compliance with all applicable

accounting guidelines and principles to ensure accountability for welfare program funding statewide.

• Can be managed by personnel with 6 months of on-the-job training and experience with the new system

and workflow.
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7 Major Milestones Estimated Start Date Estimated Completion Date
Procure contract staff July 2008 November 2009

18.

Release Request for Proposal
Award contract

Approved system requirements
Approved system design
Completed system development
User acceptance testing
Training provided

Put system into production

PIER

Key Deliverables
Executed contracts

Project Manager

Procurement support vendor
IV&V/IPOC vendor

Quality Assurance Vendor
Executed development contract
System requirements definition
System design specifications

Completed application and documentation
User acceptance document
Training

Application implemented in Production

April 2009

August 2009
January 2010
April 2010
May 2010
September 2010
August2010

Janua• 2011

April 2009

November 2009
April 2010

May 2010
October 2010

Janua• 2011
Janua• 2011
Janua• 2011

April 2012

Estimated Completion Date

September 2008

November 2008

November 2009
November 2009
November 2009
April 2010

May 2010

October2010
Janua• 2011
Janua• 2011

Janua• 2011

Proposed Solution

CDSS proposes replacement of the current systems with a database hosted at the Department of Technology

Services; State and County staff will access the database through a web browser. Microsoft SQL Server

database, Windows Enterprise Server 2003, housed and hosted at the Department of Technology Services,

and accessed through a web browser. System development and maintenance will be provided by a CMAS

vendor. CDSS staff will serve as business area experts to assist the system development team in defining

requirements, streamlining workflow, and acceptance testing.
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First Name Last Name
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916

Phone #

600-9781

654-0944

657-2386

Ext.

Area
Code

916

916

916

Fax # E-mail

455-6192 carol@webdba.com

653-7032 Michael.fontaine@dss.ca.gov

653-7032 Margie.chan@dss.ca.gov
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Section C: Project Relevance to State and/or Departmental Plans

County Expense Claim Reporting Information System FSR

What is the date of your current Operational Recovery Plan Date 01/18/2007
(ORP)?

Date 8/2006What is the date of your current Agency Information Management
Strategy (AIMS)?

For the proposed project, provide the page reference in your

current AIMS and/or strategic business plan.
DOC.

Page #

AIMS

48

Is the project reportable to control agencies? (SIMM Volume 1, Policy 5.0)

If YES, CHECK all that apply:

X a) The estimated total development and acquisition cost exceeds the departmental cost threshold.

X

b) The new system development or acquisition that is specifically required by legislative mandate or is subject to

special legislative review as specified in budget control language or other legislation.

c) Acquisition of any microcomputer commodities and the agency does not have an approved Workgroup
Computing Policy (WCP).

d) The project involves a budget action.

e) The project meets a condition previously imposed by Finance.
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Section D: Budget Information

I Budget Au@mentation Required? I

No
Yes X If YES, indicate fiscal year(s) and associated amount:

FY 108/09 FY I 09/10 FY I 10/11 FY 111112 r
$0 $i,342,066 $i,i41,881 $136,098

Fiscal Year

PROJECT COSTS

2008/09 2009/10 2010/11 2011/12 TOTAL
$447,818 $1,519,044 $1,202,171 $0 $3,169,033

$o $o $28,098 $159,547 $187,645

$1,519,044 $1,230,269 $159,547 $3,356,678$447,818

SOURCES OF FUNDING - one time and continuing funding breakdowns are as follows for all project fiscal years:

Fiscal Year • 2008/09 2009/10 2010/2011 2011/2012 TOTAL

$0 $375,778 $319,727 $38,107 $733,612

$447,818 $176,978 $88,388 $23,449 $736,633

Reimbursements $0

$0

$40,262

$926,026

$34,256

$787,898

$4,083

$93,908

$78,601

$1,807,832

$447,818 $1,519,044 $1,230,269 $159,547 $3,356,678
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PROJECT FINANCIAL BENEFITS

2008/09

Cost Savings/Avoidances

Revenue Increase
Net (Cost) or Benefit

2009/10 2010/11 2011/12

$106,252

TOTAL

$106,252

$106,252 $106,252

Section E: Vendor Project Budget

VENDOR FSR COST

I Vendor Cost for FSR Development (if applicable)

I Vendor Name I Yoh Services, LLC

l$112,248

VENDOR PROJECT BUDGET

Fiscal Year 2008/09 2009/10 2010/11 2011/12

Procurement Vendor $80,000 $20,000

Primary Vendor Budget $1,032,533

IPOC/IV&VI Quality

Assurance Budget

DOF Oversight Budget

$903,467

Project Manager Budget $203,200 $211,200 $123,200

$98,333 $86,042

TOTAL VENDOR BUDGET $1,362,066$283,200 $1,112,709

TOTAL

$100,000

$1,936,000

$537,600

$184,375

$2,757,975

Section F: Risk Assessment Information

I I Has a Risk Management Plan been developed for this project? YXs

No

General Comment(s)
The Risk Management Plan is contained in Section 7 of this FSR.

Final Version Page: 8



CDSS
California Department of Social Services

County Expense Claim Reporting Information System FSR

Final Version Page: 9



California Department of Social Services

..... County Expense Claim Reporting Information System FSR

3.0 BUSINESS CASE

3.1 Business Program Background

The mission of the California Department of Social Services (CDSS or Department) is to serve,
aid, and protect needy and vulnerable children and adults in ways that strengthen and preserve
families, encourage personal responsibility, and foster independence. The Department is
responsible for administering county expense claims for the following programs:

Welfare Programs

The Department's welfare programs provide financial assistance and services to those
California residents who are unable to support themselves. The objectives of these programs
are to provide, on behalf of the general public and within the limits of public resources,
reasonable financial assistance and services to eligible needy and dependent persons, and to
monitor, help administer and improve all welfare programs.

A shift from a client benefit focused program to an outcome driven program was implemented in
January 1998 with welfare reform, focusing specifically on employment requirements. Welfare
reform also imposes limits on the receipt of welfare benefits by parents or caretaker relatives
and requires them to satisfy specific employment requirements unless they are exempt.
California's program is the California Work Opportunity and Responsibility to Kids (CalWORKs)
Program. Federal reporting requirements have also been revised to comport with the new
outcome oriented program and fiscal incentives attached to performance outcomes as a result
of welfare reform. CalWORKs provides for support services for recipients who face issues,
which may adversely impact their employment efforts. These services include screening for
domestic violence, the need for diversion funds, child care, counseling services, transportation
and other support services.

The welfare programs consist of the following elements:

1 ) CalWORKS

2) Employment Services, including CalLearn

3) Child Care

4) Refugee Cash Assistance

5) Food Stamps

6) Emergency Food Assistance Program

Social Services Programs

CDSS monitors and oversees the operational aspects of social services programs through the
development of policy, regulations and procedures for the delivery of services to clients, and the
monitoring and evaluation of services delivered. The Social Services programs are divided into
the following major categories:

1) Adult Protective Services and In-Home Supportive Services (IHSS)

2) Child Welfare Services

3) Adoptions

4) Foster Care

5) Adoption Assistance Program

6) Child Abuse Prevention
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7) Supplemental Security Income Supplementary Program (SSI/SSP, L e.,
payments to aged, blind and disabled persons)

8) Special Programs

Social Services, as provided to the elderly, blind, disabled and other adults and children, are
designed to meet the five national goals mandated by Title XX of the Social Security Act:

• Achieve or maintain economic self-support to prevent, reduce or eliminate
dependency

• Achieve or maintain self-sufficiency, including reduction or prevention of dependency
• Prevent or remedy neglect, abuse or exploitation of children and adults who are

unable to protect their own interests; or preserve, rehabilitate or reunite families
• Prevent or reduce inappropriate institutional care by providing for community-based

care, home-based care or other forms of less intensive care
• Secure referral or admission for institutional care when other forms of care are not

appropriate or provide services to individuals in institutions
• Ensure that children are receiving the services for which foster care group home and

foster family agency providers are paid and to ensure the fiscal integrity of payments
made to group home and Foster Family Agency (FFA) providers

In California, public assistance programs are state-supervised and county-administered. Under
this state-supervised system, the California Department of Social Services (CDSS) is
responsible for:

• Issuing applicable regulations to County Welfare Departments (CWDs) on how welfare
programs are to be administered; and

• Establishing and maintaining processes, standards, and tools for CWDs to obtain State and
federal reimbursement for costs incurred in administering these mandated programs.

The CEC (County Expense Claim) and supporting business program account for, manage, and
distribute over $7.0 billion annually in State and federal funds to the CWDs. $4.1B in federal
funds is reimbursed to the CWDs through the CEC process. CWDs use these funds to provide
a large number of services to those utilizing the CWD administered public assistance programs
throughout the State.

At CDSS, the County Systems and Policy Section (CSS) of the Fiscal Systems Bureau serves
as the single point of contact and help desk for technical, procedural, and policy issues for each
of the CWDs who submit a County Expense Claim (CEC). The CSS is responsible for:

• disseminating current CEC guidelines and templates;

• facilitating the transfer of CEC templates and expense data to and from the CWD and CSS;

• ensuring expense information provided on each CEC is in compliance with all guidelines
and regulations;

• providing CEC policy and procedure support, and system and CEC training;

• maintaining the systems, tools, and processes used in the collection and transfer of
required CEC reporting data between CSS, CWDs, reporting entities, and stakeholders;
and

• generating and disseminating all required reports to management and user groups.
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Each of the 631 CWDs submits a new CEC to the CSS for processing each quarter. CWDs
enter detailed expense information on the CEC templates to obtain reimbursement from State
and federal governments for the costs of maintaining and operating critical Social Service
programs as well as for budgeting and forecasting expenditures.

Currently, the CSS has only 2 positions directly supporting the CEC program functions above.
An additional 8.5 PYs are included within the scope of the CEC workflow and support cost
allocations, audits, and payment processes.

The CEC System and workflow captures CWD program expenditure data to produce a wide
variety of reports. CSS must ensure that all reported expenditures meet program and
accounting guidelines. Standard reports provide CDSS Fiscal groups with individual CWD
program cost sharing data and information needed to support the State's federal reports,
payments, and billings. This information is subsequently used to produce the State report for
federal Program Expenditure Reporting, payment to CWDs, and billing other State Departments
for funding.

In earlier years, the CEC System consisted of the CWDs manually preparing paper CECs, that
were submitted to the State for audit and payment. This process was labor intensive, very
tedious, error prone, and inefficient in many ways. In 1988, CDSS developed a paper-based
template for documenting the CWD expenditure and time study data. The templates were filled
out by each CWD and submitted to CDSS for data entry into a central Unify database at CDSS.
In 1992, the front-end process was enhanced and simplified by converting the paper templates

to Lotus spreadsheets. The Lotus spreadsheets were submitted to CDSS where they were
converted and uploaded into the Unify database. In 1998, the Unify database and CEC
templates were converted to Visual FoxPro.

Over the years, the conditions that created the current business problems have been
compounded by the growth of social programs, federal requirements for additional fiscal detail
and expansion of reporting requirements, reductions in CWD and CDSS personnel, and loss of
institutional knowledge through attrition (i.e., retirement, job transfer, etc.).

The CEC process has significant issues concerning supportability, security, data accuracy and
integrity, incomplete business functionality, lengthy data input and update cycles, on-going
operational costs, error prone manual processes and limited information visibility. However, the
most significant issue is the inability of the system to effectively support the overall claim
process without significant manual support. The system has an inherent dependence on
substantial manual intervention, computation and transfer of data to be able to complete the full
cycle of collection, audit, analysis, reporting and payment. With growing numbers of programs to
account for and additional financial claiming and reporting requirements, the system requires
additional operational support and manual intervention to identify and correct errors. This level
of support was difficult to maintain with staffing levels in previous years, but with reductions in
CDSS staff, continuation of the required manual support will not be possible. The continued
dependency on manual interventions will compromise the integrity of the department's financial
data.

--!

1 Each of the 58 counties within the State of California has a CWD. Some counties have more than one
reporting entity: Los Angeles, Placer, and San Mateo counties each have two reporting entities and
Sacramento has three.
Final Version Page: 12



California Department of Social Services

County Expense Claim Reporting Information System FSR

The situations outlined in this section make it clear that inefficiencies associated with outdated
technology and systems and a lack of integrated automation support for all required CEC
business program functions are resulting in:

1. Business functions are supported by four disparate applications that are out-of-date and
beyond their useful life. The systems are not able to support a majority of the business
processes and information needs of the program and there is an imminent risk of system
failure.

.

.

Business functions include labor-intensive manual processes that are error prone and
increase the amount of time needed to report required information and decrease the
amount of time available to conduct tasks that ensure quality and conformance to
program guidelines.

Both of the above conditions could affect the fiscal integrity of counties claims and put
the Department and counties at risk of losing federal funding.

3.1.1 Information Systems Overview

The current CEC System is a combination of business processes, operational procedures, and
four FoxPro applications:

• Program Codes (ProCodes) - contains information about programs codes and their
related subprograms, expenses, funding, and allocations. Used by CWDs to print
reports.

• CEC Application - the data collection tool used by CWDs to report quarterly expenses
associates with welfare programs.

• CEC Database System (CECDS) (also referred to as the Statewide Database)- used to
consolidate all CECs for statewide and annual totals.

• Generic Reporting Information System (GRIS) - reporting tool for users internal and
external to CDSS.

Although the current CEC System is an improvement over prior versions, it is still inefficient, and
requires an inordinate amount of manual intervention and work-arounds developed in EXCEL
and ACCESS to meet data collection, auditing, reconciliation, reporting, and other State and
federal requirements. The conditions that have created this situation include the following:

• The current systems utilize a 10 year-old version of FoxPro (version 5.0a - released in
January 1997). FoxPro version 5.0a is not supported by the CDSS ISD and therefore
CSS does not receive assistance from ISD to upgrade the system functionality or
application software. In addition, FoxPro version 5.0a is no longer supported by
Microsoft and there is a lack of FoxPro expertise within the State as well as the
technology industry as a whole. CSS had found it almost impossible to procure a
vendor who has the experience in both the older version of FoxPro and the claiming
process to enhance and provide programming updates that are beyond the
capabilities of the current CSS staff. The current system is supported primarily by
program area staff that do not have formal training or expertise in software upgrades
or programming.

• The CDSS ISD cannot provide staff to maintain and support the current system since
FoxPro is not a standard database management system that is supported by the
Department. CSS must contract with outside consulting firms to obtain needed
expertise to support and maintain the system. Vendor resources to support the
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current system are difficult to locate, the contracting process is lengthy (resulting in
long response times for critical fixes), and the resources are extremely expensive.

The current FoxPro version does not have the features, capacity, or capability to be
considered a full featured relational database engine that can be used to meet all of
the functional requirements outlined in this study for the proposed system. For
example:

Open file based system - FoxPro does not have the capability to provide extended
database attributes that provide table level security with role management and the
ability to enforce business rules at the database engine level. Data can currently be
accessed (bypassing front-end security) by other applications such as Excel and
business rules must be implemented with code in each program, form, or report that
interacts with the data tables.

With SQL Server (or any integrated DBMS) permissions and roles (for example, a
database owner, a read only user, etc) are assigned at the database level. This allows
for these rules as well as other business rules within the database to be strongly
enforced. No external programs or applications can break the security or access rules.

This shortcoming in the existing system jeopardizes data integrity since data may be
updated unintentionally by authorized or unauthorized users.

o Does not allow web-based system access and data transfer to and from stakeholders
who are physically remote from the system;

o Does not support multi-user access that can accommodate in excess of 100 users;

o Limitation of 2-GB per table - this issue is a significant problem in the GRIS where
data is consolidated for statewide reporting. As a table size reaches the 2-GB limit,
query results and commands may yield inaccurate results (as well as other adverse
effects). The 2-GB per table limitation also pertains to temporary database tables that
are a result of interim processing steps for queries and reports. For example, if two
smaller tables of 1-GB each are joined, even though the end result may be less than
the 2-GB limit, if one of the processing steps of the query reached or neared the limit
an unexpected result may be found. The 2-GB per table limit is due to the 32-bit
architecture of FoxPro and Microsoft has no plans to remedy this limitation. This issue
will occur more often as the size of the GRIS statewide consolidated database grows
each quarter.

• The CEC system consists of four FoxPro applications that do not have formal
interfaces and data must be exported from one application and imported or re-keyed
(example: program codes in ProCodes and the CEC template) into another. The
applications do not utilize standard or similar field naming conventions making field
maps (stored in Excel) between applications mandatory in order to share and transfer
data between the different applications.

• The current database structures do not follow the rules of database normalization,
referential integrity or reduction of duplicate data. The GRIS Administrator currently
spends almost 50 percent of her time validating and reconciling data at many levels
within the workfiow since data relationships and business rules are not validated within
the data structure.

• The CEC System was not designed using an overall system design approach. All of the
current CEC System applications were conceived as in-house improvements to enhance
specific business processes. Each application was not designed to be part of a larger
whole or to work together.
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• The applications were developed by in-house CDSS personnel who were not formally
trained in industry standard system development methodologies or structured
programming techniques, or database design techniques and rules. The resulting
applications are very basic, poorly designed, do not take advantage of relational
database features, lack efficient program code, and introduce potential failure points by
requiring significant manual intervention to maintain and synchronize tasks and data.

• The CEC applications are difficult to maintain due to hardcoded business rules (that
must be constantly updated to remain compliant with current fiscal policy changes) and
inadequate variable names (example: in most cases variables are referenced by single
characters such as a, b, and x). In addition, the learning curve for new staff is significant
with the current system.

,, The development of each application addressed only the needs and requirements of a
small group of users or a finite number of tasks within a business process of very limited
scope. The overall system must incorporate many manual tasks, manual reconciliations,
manual audit trails, and transfers of data to meet mandated requirements.

In 2001, an IT consulting firm was contracted to analyze and document limitations within the
existing CEC application. The first phase of the project involved the development of system
requirements, business processes, and technical descriptions. The second phase identified the
limitations observed within the high-level business requirements, business processes, technical
architecture, and features of the CEC application. Finally, the IT consulting firm was engaged to
implement a series of change requests from October 2004 to June 30, 2006. The purpose of
these changes was to make necessary adjustments to the CEC application to streamline the
process for making required updates due to changing policies and program requirements and
building a new quarterly CEC environment that utilizes administrative menus and forms instead
of error prone and labor intensive processes for changing FoxPro source code and table
structures.

For example, building a new CEC template or making changes in ledgers required changes in
the FoxPro source code and tables, creation of duplicate data, and creating new directories, and
setting multiple directory paths (many of which are hardcoded) for each new quarter and CEC
version. The changes provided administrative screens within the application to update paths,
tables and codes and contributed to data integrity by eliminating the creation of duplicate
records and triggering referential updates.

The changes also addressed the need to coordinate multiple versions of source code for the
original, adjusted, and State and federal closeout CEC versions. The IT consulting firm created
a main menu selection that allows the CEC Administrator to click a button to specify the CEC
version type they are working with and "toggle off and on" certain functionality based upon the
version. By creating a single consolidated application that handles each version, the utilization
and maintenance of the CEC application became more manageable.

When the CEC system was originally implemented, there were four personnel years re-directed
and dedicated to specific processes, claims and backup functions. Due to staffing reductions
currently there are two Associate Administrative Analysts (AAA) assigned full-time to provide
program and operational support for each of the four applications, supporting workflow, and
serve as a help desk to users and stakeholders. The two AAAs have substantial programmatic
and historical knowledge of the CEC, both the original manual process and the four FoxPro
applications, and business processes.
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While the AAAs have an extensive depth and breadth of knowledge and experience with the
CEC process and applications, the AAAs are not formally trained to support the technical
aspects of the applications. They do not possess all the skills and experience necessary to
efficiently maintain and enhance the CEC applications to further streamline workflow or
accommodate changes required by CDSS' public assistance program changes.

The AAAs have binders full of checklists, reporting cross-checks, reconciliations, and audits of
tasks and data to ensure the manually intensive and error prone CEC system is meeting the
standards and requirements set by State and federal guidelines.

The CEC Administrator must make thousands of manual allocation and journal entries per year
to shift costs from one funding source to another as a result of an audit finding, or to input costs
that are claimed outside the CEC throughout the year via an invoice process (i.e, ISAWS
expenditures) but must be appended into various CEC tables at the end of the fiscal year to
ensure the successful outcome, and "balance" for year end closeout. The tasks are tedious and
could only be completed by the current two AAAs (CEC and GRIS Administrators) who have in
excess of fifty years of experience and insight into the business program, workflow, coordination
and timing of the numerous manual tasks, and FoxPro applications.

These conditions and the specific issues discussed in Section 3.2 of this FSR represent the
basis for CDSS to submit this FSR for the CECRIS.

3.1.2 CEC System Stakeholder and User Groups

Numerous agencies and groups internal and external to CDSS require the information provided
by the CEC. The CEC stakeholder agencies include:

= US Department of Health and Human Services

• US Department of Agriculture

• California State Controller's Office

• Office of Systems Integration, Health and Human Services Agency (OSI)

• California Department of Health Services (CDHS)

• California Department of Education

• California Department of Finance

• County Welfare Departments

• County Auditor/Controllers

The intemal CDSS CEC user groups include:

• Estimates & Research Services Branch

• Fiscal Systems &Accounting Branch

• Financial Services Bureau

o County Administrative Payment Unit (CAPU)

o County Admin & Services Section (CASS)

• Fiscal Systems Bureau

o Systems Development Section
o County Systems & Policy Section (CSS)

o County Administrative Claim Unit (CACU)

• Fund Accounting and Reporting Bureau

• Financial Management & Contracts Branch

o Contracts and Financial Analysis Bureau (CFAB)
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3.1.3 The County Expense Claim Business Processes

This section provides an overview of the CEC Business Processes. Detailed dataflow diagrams
are included in Appendix B. The workflow descriptions and system interactions describe the
sequential tasks and flow of information through manual processes and automated applications
required for State and federal expenditure reporting. The following high-level processes were
identified:

• Prepare and Distribute CEC

• Completion of CEC by CWD

• Receive CEC from CWD

• Audit CEC

• Load CECto CECDS

• Perform CECDS Reconciliation & Load

• Update GRIS / Generate Reports

• State & Federal Closeout

There are three types of CECs processed through the CEC System:

1. Oriqinal Quarterly - First time expenditure CECs that are completed by each CWD quarterly
and due 30 days after the quarter ends.

2. Adjustment - used to make adjustments to the Original quarter CEC submitted by the CWD.
Adjustment CECs are submitted by the CWDs, or initiated by CDSS, for various reasons:

• Time Constraints in the CWD that limit their ability to submit an accurate Original CEC

• Oversight, not submitted
• Input errors on original CEC

• Additional costs

• Decreased costs

• Retro-active CEC changes including funding changes

CWDs have 9 months from the end of the quarter to make adjustments to CECs.

3. Closeout - CECs to closeout the State and federal fiscal years after all adjustments are
finalized. The CDSS staff uses a template for changing allotments/allocations that may
result in a return of funds to the CWD. This process is run from the ledgers and journal
entries by CDSS staff only.

Each CEC type follows the same basic processing steps. Exceptions are noted in the following
narrative.

3.1.3.1 Prepare and Distribute CEC

3. 1.3. 1.1 Complete Program Request Form Updates

Updating the ProCodes and CEC tables is an essential first step in preparing the new quarterly
CEC. The CWDs must have the current program codes to prepare their CECs correctly and
eliminate unnecessary delay and extra work in processing the CECs. Currently, there are
approximately 662 program codes.

The Program Request Form is the hardcopy form used to introduce changes in program codes.
Program Request Forms can come in at any time during the CEC process. Changes to
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program codes are a result of changes in the programs, such as the creation of a new program,
the addition of a new reimbursable expense in an existing program, etc. A Program Request
Form can announce several different kinds of changes to the CEC program codes, for example:

• Addition of a new program code

• Deletion of an existing program code

• Creation or deletion of a TSC (Time Study Code) or a Non-TSC

• Creation of a new or change of a Type Of Expense (TOE) code

• Change in funding ratios

• Allowance or deletion of a TOE from program code

The process consists of logging Program Request Forms, obtaining required approvals,
updating the ProCodes application, notifying users of ProCodes updates, and distributing
updates to users.

Changes are made throughout the quarter for the next quarterly claiming period and are
implemented only if testing can be completed. Testing is conducted by CSS and delivered to
the County Policy Unit for review and further testing.

Most of the changes are made for future claiming periods, but some are retroactive. The
retroactive changes involve more complex programming changes since they involve CECs that
have already been submitted.

3. 1.3.1.2 Update & Test CEC Application

The CEC application is updated with information from:

• County Gridsheet - a spreadsheet listing of programs covered by CEC and the CWDs
that can claim expenses against them (The spreadsheet is currently received in
hardcopy from the Financial Services Bureau).

• Program Request Forms - program code updates are completed for the CEC application
tables. Currently, up to 29 tables may need to be updated based upon the type of
Program Request Form changes required.

• County Fiscal Letters.

Program Request Forms may require updates to allocation data that represents federal, State,
Health/Reimbursement, or CWD dollar amounts that reflect a "capped" amount (program
allocation) for each CWD for numerous different programs (Food Stamps, CalWORKs, Child
Welfare Services, etc.). These "capped" amounts are used by the CEC Ledger System to
determine whether or not individual CWDs have exceeded any of their program allocations
during the course of the tracking period (either State or federal fiscal year). If capped amounts
are exceeded the CEC system tdggers an action (via State Use Only Code shifts) based upon
the rule established for the program. This step can take between two and four days per CEC.

Next, quarter specific requirements for CEC county version are made and the application
components are coasolidated and tested.

3• 1.3. 1.3 Prepare and Distribute CEC

Programming changes are compiled and packaged in the form of zipped files in a self-extracting
executable. The CEC County version includes five self-extracting zip files that contain over
1,000 objects. Two of the zip files are ProCodes files. Packaging the original CEC only takes
about an hour since the files are the same for all CWDs. Packaging the adjustment CECs can
take up to two days since the data is specific to each CWD and each set of CEC files is different
for each CWD.
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An average of 14 versions of the CEC and 8872 copies of various versions are created each
year. Each version is a different and complete FoxPro application and each version/copy
consists of hundreds of files that contain both system code and copies of supporting tables:
ledgers, program codes, etc. Each version is stored in a separate folder on a network drive.

Although CSS staff is proficient in managing the data files, the current process presents many
problems. Even with careful coordination by CSS files are sometimes overwritten, misfiled, lost,
deleted, or the correct version is not selected for further CEC processing. In addition, files
become corrupted when they are copied, zipped, and uploaded and downloaded from the
Extranet site.

Then, CSS must facilitate the transfer and coordination of all CEC data (based on a strict order
of processing and schedule) between all CEC system stakeholders since there is no central
repository of data that is accessible by most stakeholders. The following bullet points outline
the processes the CSS currently manages for CEC distribution, receipt, and interdepartmental
coordination of the CEC data.

• Each original and adjustment CEC version must be provided to each of the 63 CWDs
approximately eight times a year. An average of 504 copies of the CEC is provided to
the CWDs each year via the CEC Extranet.

• The same volume of CECs provided to the CWDs (504 per year) is received back once
they have been completed by the CWD via the CEC Extranet.

• A copy of each audited CEC is returned to the CWD. Timing is critical for both the State
and CWD when CEC adjustments are made during the CDSS audit process. CWDs
must receive audited CECs on a timely basis or are in danger of preparing the next
original quarters CEC using outdated information from their previously submitted
(unaudited) CEC.

• A copy of the final CEC is sent to the CWD once a CEC has been completed.

Original CEC tables are "generic", but adjustment CEC tables will contain county-specific data.
The following adjustment CEC steps are in addition to the original CEC steps:

• Copy the 327.4 Staff Development Summary and 327.5 Welfare Program Funding tables
from the original CEC submitted by the CWD and include in the Adjustment CEC.
CWDs are unable to alter these tables in the original CEC.

• Rename and save a copy of the Adjustment CEC to be used for comparison purposes
so accurate payment data can be determined.

• Add two new tables (327.6 and 327.7) to the Adjustment CEC to record the differences
that are entered between the original and adjustment CEC.

--4!

The Adjustment CEC is prepared by the CSS and made available to CWDs who will be
submitting an Adjustment CEC six weeks before the Adjustment CEC is due.

The first adjustment CEC (also known as the "AI" CEC) goes through the full process of
creation, distribution, retrieval, auditing, loading, and return to the CWDs, as does the original
CEC.

Later adjustment CECs are also identified by an "A" followed by a number. An A2 CEC would
be the second round of adjustment CECs. These later adjustment CECs are also known as

2
See section 4.1.5.3 of the Baseline Analysis Section of this FSR for details on the origin of these figures.
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"out-of-sequence" CECs, because they are not a regularly scheduled CEC process, they are
done only when needed. Adjustment CECs usually involve a limited number of CWDs, whereas
the A1 adjustment CEC is sent to all CWDs; although the CWDs are not obligated to respond.

An additional key difference between A1 and A2 adjustment CECs is that A2 (and later) CECs
are done entirely in-house. An A1 CEC is sent to the CWD who enter the changes and return
the CEC to the CSS. An A2 (or later) CEC is done entirely by the CSS staff who enter the new
or changed data into the CEC and process it without CWD input.

Original and Adjustment CEC executable files are posted to the CEC Extranet site. After the
extranet version is tested the CEC administrator sends email instructions to the CWDs
announcing availability of the new CEC County Version on the download site, instructions on
how to load it to their local PCs, and references to County Fiscal Letters.

3.1.3.2 Completion of the CEC by CWD

CWDs utilize both automated and hardcopy management tools to record and track their
expenditures and staff activities throughout the quarter. Time studies are performed using
samples of user level time tracking for each staff member during the mid-quarter month, or
samples of time spent by staff in different program areas through a random sampling process.

CWD staff key enter data into the CEC Application at the function and code levels. There are
some edits and system prompts to notify the CWD user of missed field or table entries.
Although, the edits are not comprehensive and there is much opportunity for additional edits to
reduce the entry of incorrect information to the CEC. When the CWD worker completes all table
entries, they "execute" or "run" the CEC Application to perform calculations that populate
various CEC system tables before the funding pages and ledger creation.

The CWD may make several iterations of changes to the CEC by making entries or updates and
re-executing the CEC. When the CWD believes the CEC is complete it is zipped and uploaded
to the CEC Extranet site.

Each CWD has 30 days to complete and return the CEC to CSS.

CSS staff serves as a help desk to the CWDs. The CSS responds to inquiries regarding the
new tables and executables. These inquiries and comments range from upload questions from
CWD users and technical staff, program error messages, and questions about specific program
features, and policy issues.

A significant issue with the completion of the CEC at the CWDs is that CEC processing must be
limited to the processing of one CEC per calendar day, even though multiple CECs may be
actively in process for each CWD. Experience has shown that if any calculations are
performed for more than one quarter's CEC per calendar day the data can become merged
between quarters and fiscal years, resulting in corruption of the ledger files. This has resulted in
development and strict adherence to a CEC schedule and processing order.

Currently, CSS staff spend approximately 50 percent of their time dedicated to CWD support,
fixing problems when ledgers are corrupted and explaining the processing steps that must occur
to eliminate corruption of the ledgers. This situation is a result of the design of the current
automated system and does not follow the "real world" business process that often requires
approximately five CECs to be open and adjustable. Adjustments to a CEC can be made for up
to nine months after the initial CEC is submitted. The current system design has created an
artificial business process that requires estimating payments that in turn require more
adjustments, audits and reconciliations.
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In the adjustment CEC process the CWD completes the same input screens as with the original
CEC. The primary difference between Original and Adjustment CECs is that there are additional
tables and reports and existing reports (such as the Claim Certification, CEC Reconciliation, and
Single Funding Page) are used differently.

The CWD finalizes, zips, and uploads the CEC to the CEC Extranet site.

3.1.3.3 Receive CEC from CWD

The CSS downloads the CEC from the Extranet site and verifies that the CEC balances. If the
CEC does not balance, it is returned to the CWD for correction.

If the CEC balances, an acknowledgement of receipt of the CEC is sent to the CWD via email.
Balanced and acknowledged CECs are then copied to the server for the initial audit process.
The CSS creates two folders on the server, "Audited" and "Un-audited" and places the balanced
CEC in the Un-audited folder. Next, CSS loads an icon (a shortcut to the CEC) on the CACU
lead person's desktop and notifies them that the CECs are ready for audit processing.

3.1.3.4 Audit CEC

The lead auditor conducts a validation process, which is referred to as the "Audit Pretest". If
statewide problems are found, the lead works directly with the CSS to resolve the problems. If
there are no problems, the lead authorizes the CSS to load the icon on the desktops of selected
CACU staff to begin a two-phase audit process.

3.1.3.4.1 Audit Process- Phase 1

CACU staff use a printout of the CEC to complete the audit. The Phase 1 process validates the
CWD direct charges and time study data using the desk audit procedures and by manually
verifying available balances and posting the approved costs for the A-87, CCAP and EDP
projects on each CWD's paper ledger for each project.

In general, auditors are looking for obvious CWD specific errors the CEC may have caused due
to programming changes and maintaining manual ledgers outside of the CEC application. If the
CACU staff is unable to resolve issues or questions with the CEC, they may contact any
combination of the following entities to resolve the issue in accordance with State and federal
regulations: the CWD, State Controller's Office, Program staff within CDSS, the Fiscal Policy
Bureau staff, or the County Claim and Policy Unit.

Appropriate changes to the CEC are made and noted on the audit clearance sheet, which is
outside of the CEC System. Any CEC corrections made during the audit process are stored in
the Audited folder on the server to maintain an audit trail of changed data. If all the charges and
time study codes are in conformity with the CWD's profile, the auditor moves on to calculate the
CEC and run the CWD's ledger data in Phase 2.

3. 1.3.4.2 Audit Process - Phase 2

In Phase 2, audit staff runs the ledger system to populate the CEC data to the ledgers. The
ledger printout reports are used to manually verify current fiscal claim data against historic data,
identify obvious discrepancies, verify correct ledger shifts are represented on the CEC, and that
the CEC output is correct.

Discrepancies identified in the ledger data during the audit process are generally related to the
CEC application software. The CEC is not returned to the CWD during this process. The CACU
staff provides the results of their analysis to the CSS staff to assist in identifying the nature of
the problem. Problems could be limited to a single CWD, a group of CWDs or all the CWDs.
This process is used to trouble-shoot and determine the necessary corrective action. The
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degree of the problem drives the necessary required action. The solution could be as limited as
a single change to a single CWD template. But it could potentially impact all CWDs, which could
result in rerunning 63 CECs through Phase 1 and/or Phase 2.

Discrepancies found in Phase 2 are documented in the Audit Clearance Sheet and incorporated
into the Audited Claim Letter process. If no discrepancies are identified, the CEC audit is
complete. A series of internal processes, including report generation, reconciliation and peer
reviews lead to preparation of audited claim letters to be mailed to the CWDs.

Report generation is done by the CSS and includes both statewide and CWD payment reports.
The CSS also completes a system reconciliation process by verifying the audited CEC data is
correctly reflected in the various data tables. The audited claim letter process, as well as
payments cannot take place until CSS has reconciled the audited data. If there are
discrepancies, CSS staff makes the corrections to the data tables. Any corrections identified
during this reconciliation step may require CACU staff to re-run the affected CECs.

CACU staff complete peer reviews of the audited CEC and prepares the audited claim letters to
be mailed to the CWDs. Upon confirmation from the CSS staff that the data tables are
reconciled, the Senior Accounting Officer, Supervisor of CACU reviews and signs the audited
claim letters. The audited claim letter is mailed to the CWD, who then has 60 days to protest the
outcome of the CEC, which includes any CACU findings. The CSS sends an electronic copy of
the audited CEC to the CWD via an upload process to the Extranet site. This includes a master
template from the CSS, as well as the CWD specific data, which is created by CACU from the
files located in the Audited folder. CSS staff then create an upload of audited County-specific
self extracting files to the Extranet site.

The audit process and final audit results, adjustments, adjustment reasons, comments and
justifications are manually documented by CACU outside the automated system on audit
clearance sheets since there is no place within the CEC applications to record details about the
changes. The Audit Clearance Sheets are later used as a source of information in the
preparation of Audited Claim Letters.

Each CWD's CEC data is spread throughout multiple files (one for each CEC version per
quarter and fiscal year) and consequently multiple files must be researched to build the audit
trail for a single CWD for a single quarter. Process analysis, discussions, and findings must be
summarized and interpreted at several different layers (a combination of the CEC system and
external manual processes) within the existing process to support CEC adjustments.

Erroneous data may be introduced or propagated during the audit process when:

1) CACU generates reports from CEC data for the CAPU to complete the two audit phases.
Data on the reports is key entered to Excel spreadsheets that are used in conjunction with
policy, and desktop procedures for auditing.

2) Available balances are visually verified and approved costs are maintained for each CWD
on a separate paper ledger.

3) CACU routinely communicates with CWD and other CDSS Fiscal Department Units during
the audit process to discuss claiming issues. Some comments are transmitted to CSS for
entry although there is no place within the system to record notes about CEC history, data
updates or notes to capture detailed discussion, decisions, or contracts. Stakeholders must
rely upon the CSS to record their comments and change data. The current process
introduces the possibility of third-party comment edits, data input errors, or an unrecorded
decision or adjustment reason resulting in an incomplete audit trail.
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The audit process is followed for the original and adjustment CECs. For the closeout CECs,
CACU runs the final CEC to verify correct closeout per CFAB.

There are many county reports that cannot be run by the CWDs after the audit version of the
CEC is created. If allocation change or the audit results in adjustments, prior CWD reports are
not accurate. This limitation is due to the amount of prior quarter data that would have to be
downloaded to the CWDs to create these reports.

3. 1.3.4. 3 County Administrative Payment Unit (CAPU) - Payment Processing

Each CEC must be processed for payment before it can be closed. Currently, the payment
process is completed outside of the CEC automated applications. When the audit process is
complete, the CSS reconciles the data between three data tables and the summary total of the 63
CWDs. From the CEC application, the CSS produces a Statewide and a County payment
report. CWD specific reports (DFA C430 Final Audited) are printed and mailed to the CWDs for
their records and review. CSS also produces an Excel spreadsheet that is used to track
expenditure and payment information and as the source document to authorize payment to the
CWDs in accordance with the CDSS accounting system, CALSTARS, and budgetary
constraints. The spreadsheet is forwarded to the CAPU. CAPU reconfigures the spreadsheet by
staff assignment.

Individual CAPU staff further reconciles and amends the audited CEC data in their advance
spreadsheets to determine the net CEC payment and advance.

A significant level of staff time is spent massaging data before the softcopies are used for actual
processing. Each time the spreadsheet is reconfigured there are risks of corrupting the data. Upon
completion of the initial Advance Payment processing, CAPU uses MS Access and Excel to make
payments to CWDs based on CDSS policies and procedures and State Administrative Manual
guidelines. With each of these manually initiated steps there is an opportunity to introduce or
propagate errors in the data.

The CAPU specified the following three items as the most time consuming tasks in the payment
process:

• Preparing the CEC payment distribution to staff

• Projecting and updating the monthly advance spreadsheet

• Reconciling the appropriation log

An MS Access database is utilized to upload payment data into CALSTARS. Payment staff
access CFLs on the CDSS intranet for research purposes. Banking schedules are sent via fax
to Banks. Payment information is also sent via fax to the Treasury Office.

CAPU determines how the actual payment is made to the CWDs. There are several different
types of payments:

• Advance Program Payments

• Cash Programs (including a few Assistance Programs)

• Reimbursement Programs

3.1.3.4.3.1 Advance Program Payments
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The Excel spreadsheet of CEC data created by CSS staff is reconfigured by CAPU. The
spreadsheet is sorted and grouped by program responsibility (i.e., CalWORKs, TANF-Probation,
Foster Care, CWS, etc). The softcopy is provided to and used by staff responsible for each
program area. A significant level of staff time is spent organizing data to better support internal
CAPU work efforts. Softcopies are sent to team members in the CAPU to support their work.
CAPU staff work to reconcile the Advance Payments necessary to finalize a quarter's worth of
payments to the CWDs. Staff determines whether or not a net payment is owed or if net
recovery is due for the quarter being reviewed. When the process is finished, the spreadsheets'
totals are linked to the upload process to update CALSTARS and generate the claim schedules
that include the schedule face sheet and standard 504 transfer letter. A macro is used to
generate AA190 and remittance advices.

The payment package is routed to the State Controller's Office (SCO) for payment. This is a
point-in-time process where the Department is paying for one quarter while simultaneously
calculating and sending the advance for the month in which they are currently working. For
example, the December 2005 CEC is due to CDSS by the end of January 2006. It takes one
month to audit, or February. During March the file is reconciled and the new payment
calculated. When the payment is actually sent it will include the April 2006 advance amount. If
the CWD was over-paid for the December 2005 quarter, the amount due CDSS would be
recovered against the Apdl 2006 advance amount.

3.1.3.4.3.2 Cash Program Payments

Cash Programs are paid at the same priority as all other payments. Submitted on time as part
of the CWD CEC, they are paid with the next regularly scheduled payment to the CWD upon
receipt of the payment report.

3.1.3.4.3.3 Reimbursement Program Payments

Reimbursement programs are paid on a different schedule because they are invoiced to
external agencies including the California Department of Health Services and the Department of
Education. CDSS has an internal Accounts Receivable Unit that handles the billing and receipt
of these payments. The costs come in on the CEC, go through the entire process and are
identified at the federal/State/reimbursement & health/CWD share level as a result of the audit
process. Some reimbursement costs are invoiced to the other Departments for recovery. The
State share is in the CDSS budget and is managed internally. CWDs are not paid until the
reimbursement funds have been received from the other Departments during the monthly
payment cycle.

3.1.3.5 Load CEC to CECDS

The GRIS Administrator performs a preliminary reconciliation of the unaudited original CECs
(after they have been retrieved from the CEC website, processed, and copied to the NT server)
and audited CECs. This step does not apply to unaudited adjustment CECs

The GRIS Administrator loads each CEC into the CECD application and balances it. This
reconciliation and loading process is done individually on each CEC as the audit is finished on
each and the GRIS Administrator is informed that the audited CEC has been copied to the NT
server. Once a CEC is balanced, it is transferred to the CECDS statewide database.

Unaudited original CECs can be loaded to CECDS anytime after they are received, processed,
and copied to the NT server. But, they must be loaded to CECDS prior to the audited CECs
being loaded.
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3.1.3.6 Perform CECDS Reconciliation & Load

This reconciliation process begins when the auditors complete the audits of all 63 county CECs
and is the final quality assurance step performed on the CEC data before the CECs are
returned to the CWD, and before GRIS is updated. The GRIS and CEC Administrators perform
the detailed reconciliation of the audited and adjustment CECs.

The CECDS Reconciliation & Load consists of the following 5 steps:

1) Enter Quarter Information and Pack CECDS Database - After all audited CECs have been
loaded into CECDS, the GRIS Administrator performs some preliminary processing and
packing of the database in preparation for the reconciliation with CEC.

2) Create Recon Reports and Excel• Files - the GRIS Administrator creates the reports needed
to complete the reconciliation of the audited CECs. Three reports are needed:

• Statewide RECO Report

• Spreadsheet of DFA 327.4 & 5's Listed by CWD

• Spreadsheet of Crosswalk Data Listed by CWD

The Statewide RECO Report is generated from CECDS. The two spreadsheets are created
by running processes in CECDS that produce text (.txt) files, which are imported into MS
Excel® and formatted.

3) Compare Reports and Excel® Files - the GRIS Administrator visually compares the totals on
the two Excel® spreadsheets and the totals on the Statewide RECO report. When all totals
balance, reports are photocopied and distributed to the CACU and CEC Administrator.

4) Perform Reconciliation with CEC - the CEC Administrator compares the totals on the State
RECO report to the quarter-specific information in the CEC ledger tables. Significant
preparation goes into updating and processing the master ledger tables for this
reconciliation process.

This process involves the following 6 steps:

• Copy Ledger Files from Auditors' PCs to Local PC

• Prepare Ledger Tables for Current Quarter

• Append Current Quarter Data to Master Ledger Tables

• Process Master Ledger Tables for Current Quarter's Totals

• Compare CEC Totals to Statewide Recon Totals

• Delete Working Folders and Files

5) The GRIS Administrator creates the following four data sets for printing reports from the
reconciled CECs:

• Create Single Funding Data

• Create Federal Reporting Data

• Create Administrative Expense Data

• Create Contract/CountyAssistance Payments Data

6) Distribute Reconciliation Reports - The reconciliation process produces a number of reports
and spreadsheets. Most of the reports are printed out and set aside in hardcopy during the
reconciliation process. Others (spreadsheets) are kept in their electronic form.

3.1.3.7 Update GRIS / Reportin.q

GRIS is updated after each CEC cycle of adjustment and closeout CECs are processed. The
reconciled CECDS tables (populated with the current quarter data) are transferred to GRIS.
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Both internal and external GRIS users are notified that GRIS has been updated. Tables are
converted to dBASE IV format for import to MS Access® by the CDSS Financial Planning
Bureau (FPB). GRIS data is also copied to the Extranet for users at the Department of Health
and Human Services (DHHS).

Dozens of reports are created throughout the CEC System workflow to aid in reconciliation,
auditing, and payment. Consolidated totals for statewide reporting may be generated from
GRIS by authorized users intemal and external to CDSS. In addition to standard reporting, CSS
staff creates ad-hoc reports and data extracts (i.e., Excel and dBase) for stakeholders internal
and external to CDSS. For example: data is exported to dBASE IV for the CDSS FPB (FPB
ultimately imports data to MS Access®). A zipped version of the GRIS is placed on the extranet
site for the DHHS.

The main issue with the current reporting process is that it does not allow CWD users to access
to the current "official" version of data and places the burden on the CSS for creating and
distributing all standard reports, ad-hoc reports, data extracts and inquiries regarding CEC
statistics or status.

At any given time, CEC data exists in many places and in transit. Since the source data
(audited version) is currently overwritten when CEC changes are made, report results
continuously change resulting in erroneous figures being utilized and reported. Since the CEC
system data and reporting features are not available to stakeholders almost all reports are
generated by CSS and distributed to stakeholders. In addition, the reporting process requires
that the GRIS administrator import each separate CEC (original and adjustment) for each of the
63 CWDs in order to consolidate data at a statewide level. This process requires extensive and
complex reconciliations to collect, prepare, and coordinate CEC data for reporting.

The shortcomings of the current reporting processes are magnified on a statewide basis
because CWDs do not have access to critical information needed to develop needed reports
and conduct analysis for budgeting and other purposes. CWDs have developed their own
systems to supplement data analysis and reporting processes. In many cases stakeholders re-
key or export information to Excel, Word, Access or other standard desktop productivity tools. It
is unknown how much effort and cost the CWDs have expended developing and maintaining
their locals systems to supplement the shortcomings of the CEC System. However, it is
expected to be quite significant. One of the primary reasons specified by the CWDs for needing
these systems is the lack of county reporting and access to current data. Manual transfer of
information between the CEC System and CWD internal "systems" wastes even more valuable
resoUrces and data entry errors inevitably occur when CWDs transfer data from hardcopy
reports and CEC forms. Redundant data exists in the stand-alone CWD systems and the CEC
applications. In addition, CWDs must expend resources reconciling this data to ensure that it is
accurate and consistent with CDSS' data.

3.1.3.8 State & Federal Closeout

At the end of the fiscal year, the County Allocations Unit (CAU) reviews how the CWDs claims
compare against the statewide allocations for the fiscal year. Their goal is to reallocate any
unused funds to CWDs that exceeded their share or to the State. The CAU generally makes
many manual adjustments to the CWDs' CEC. All adjustments are entered in the most current
ledger tables for the fiscal year.

Closeout CECs are used by CDSS staff only at the end of a State or federal fiscal year after all
original and adjustment claims for all four quarters of a fiscal year have been processed,
audited, reconciled, and sent for payment. The Closeout CEC process utilizes the ledger data
from the original quarter CEC or last adjustment CEC for each CWD, as well as journal entries.
The need for journal entries vary with each Closeout CEC and consist of program code and
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allotment/allocation code adjustments identified by CFAB to manually adjust costs that the CEC
System cannot accommodate in the regular re-allocation closeout process. These entries are
performed throughout the calendar year, although the majority is applied during State Fiscal
Year Closeout. CFAB calculates and enters data from multiple sources, involving CEC audits,
adjustment decisions and manual entry of adjustment results into the CEC System, which again
introduces data integrity issues since input errors can occur from different sources. CFAB key
enters journal entries to an Excel spreadsheet and sends it to CSS who must key enter the
information to CEC System. For a typical State Closeout, the number of end-of-year
adjustments are typically up to 1,000.

The journal entry process allows CSS staff to manually enter non-ledger related journal entries
and incorporate the data into the county-specific tables to be included in the Closeout process.

Once the journal entries are made for each CWD's CEC, the Closeout CEC process can be run
by CSS staff. The new journal entries often impact the Ledger System control process and most
often results in additional manual reviews, adjustments, and "rounds" of Closeout processing.
The journal entries primarily consist of expenditure shifts between federal, State,
Health/Reimbursement, and County funds. The source for this information varies depending
upon the CDSS entity requesting that the data be incorporated into the CEC. There is a high
risk of introducing errors into the system when thousands of journal entries are manually
entered. The Closeout CEC process is always run a final time after all manual adjustments are
completed.

The Closeout CEC uses three different system tables and a statewide summary prepared by
CSS to reconcile a claiming period. CSS staff found there are times when the three tables do
not match when processed simultaneously, but when reviewed separately no discrepancies
were found. Theoretically, these three tables should always match. There is significant level of
manual checking and cross-checking undertaken by Fiscal Department staff in an effort to
ensure the accuracy of CEC data since the CEC System lacks sufficient referential integrity to
perform such checks with the application.

State closeout typically requires five rounds. Federal closeout typically requires only one round.

Staff produces this CEC to closeout fiscal year allotments, which result in a change in the CWD
allotment funding. In addition, this data is used to complete the federal reports.

1

Final Version Page: 27



California Department of Social Services
I

County Expense Claim Reporting Information System FSR

3.2 Business Problem/Opportunity

In general, the four independent database applications with separate table structures
emphasize the limitations of the current system design. This approach results in the Jack of an
effective maintenance process and makes it nearly impossible to meet mandated requirements
and the changing needs of the users, places unnecessary demands on CSS staff, and
continues to re-direct CDSS resources from CWD policy and analysis support to system support
and maintenance,

The following problem statements provide an understanding of the business problems in terms
of their impact on the business program and stakeholder missions.

Primary Business Problems addressed by this FSR:

1. Updates required by statute are not implemented because modification of current CEC
applications is excessively time-consuming and expensive. Additionally, the current
system is not easily adaptable to programming modifications and adding another semi-
automated process is not an option due to staffing limitations.

2. Critical workflow components are not automated and result in low staff productivity from
workarounds and inefficient manual tasks that equate to a return of 1.25 PYs for CDSS
that can be directed back to their original duties of county policy and support and a 1%
savings or 3.16 PYs for CWDs beginning in fiscal year 2011/12 that could be redirected to
tasks that ensure quality and conformance to fiscal program guidelines.

3. The current CEC system is not in compliance with accounting guidelines3 that specify
costs must be treated consistently in regard to policies, regulations, and procedures. The
current system provides a very limited capability to ensure accountability for public
assistance programs' funding statewide, without the use of work-arounds.

4. The current "system" is not viable without the insight and knowledge of the two current
support staff that have over 50 years of combined knowledge and experience with the
county claims and the CEC process.

1) Functionality updates required by statute are not implemented because modification
of current CEC applications is excessively time-consuming and expensive.

The applications were developed by in-house CDSS personnel who were not formally trained in
industry standard system development methodologies or structured programming techniques, or
database design techniques and rules. The resulting applications are very basic, poorly
designed, do not take advantage of relational database features, lack efficient program code,
and introduce potential failure points by requiring significant manual intervention to maintain and
synchronize tasks and data

The current FoxPro version is not supported by the CDSS ISD or Microsoft and does not have
the features or capacity necessary to incorporate mandated requirements and functionality. In
addition, there is a lack of FoxPro expertise within the State as well as the technology industry
as a whole. CSS must contract with outside vendors to obtain needed expertise to support and
maintain the system. Vendor resources to support the current system are difficult to locate and
the resources are extremely expensive.

30MB Circular A-87
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In fiscal year 2005/2006 CSS contracted with an IT vendor to develop and implement
programming changes to the CEC for improving system integrity and address necessary
modifications resulting from program changes. Shortly after the vendor started and
implemented some of the required changes, we requested the vendor to work on federal
tracking and reporting requirements for EDP costs related to M&O. This request to track county
EDP for M&O is a federal requirement that the state is not able to implement in the current CEC.
The vendor had already incurred costs totaling $95,000 and estimated the cost of the EDP
update in fiscal year 2005/2006 to be $255,000 with an estimated start to completion time of 6
months. Once the vendor starting doing the work they found the system, database design, and
coding structures to be much more inferior than initially expected. It actually took the vendor 10
months to complete the enhancement. The vendor incurred expenses above the $255,000
estimate during the additional 4 months required to complete the update but did not charge this
amount to the CDSS since they had agreed to make the updates.

The current system has not been updated to accommodate the following enhancements as
required by statute pending the outcome of this FSR. A basic cost/benefit analysis was done
and determined that it would be more cost effective to create a new system that incorporates all
workflow and the mandated enhancement rather than just making the enhancements below
and not adding automation support for any other critical workflow components.

The table below provides a cost estimate for updating the current system with mandated
requirements only. It does not include estimates to streamline workflow and provide
automation support for critical business processes.

Update/Enhancement Description Cost
Estimate

$500,000Additional enhancements to EDP claiming that will address the new cost
allocation methodology for the Child Welfare Services/Case Management
System (CWS/CMS) that must be applied retroactively to July 1, 2006 and
enable costs associated with the eligibility systems' consortia to be claimed
appropriately. The new methodology for CWS/CMS was negotiated after
programming was completed on the EDP module of the claim. For the
eligibility system's consortia, the current methodology does not allocate
overhead using a comprehensive methodology and does not utilize all of the
required components for the overhead allocations which results in
inaccuracies in overhead allocations and the inability to provide an audit trail
and justification for funding. These issues put the CDSS and CWDs at risk of
losing federal funds due to audits and reviews. This enhancement must be
integrated with the main system and cannot be built in a separate standalone
application that is external to the CEC System.

Title IV-E Waiver Evaluation and reporting is currently managed outside of
the CEC system and does not meet requirements for audit purposes.

This enhancement cannot be made to the existing system without significant
and costly updates. If the new system is not funded, a separate, subsidiary,
and scaled down version of the requirement (ACCESS) must be developed to
meet the majority of the requirement to track expenditures but will not meet all
requirements since it will not provide a consistent treatment of expenses and a
consolidated audit trail.

Administrative Payments and Enhancements: $255,000 consists of
modifications for ensuring CWDs are claiming and being paid only for eligible,

$500,000

$500,000
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administrative, and service costs. This includes some changes to several cost
claiming codes to ensure compliance with federal regulations. The
Department will be negotiating new cost allocation methodologies during
2007/08 and anticipates business requirements will be complete for a
7/1/2008 implementation. $150k consists of CWD training on the updated
system and $95,000 for policy support related to new mandated requirements
and functionality updates to streamline workflow.

If a new system is not developed, it is estimated that it will cost approximately $1,000,000 in
fiscal year 2007/2008 to provide critical system updates and software patches that will allow the
Cost Allocation Methodology and Title IV-E mandated requirements to be implemented.
$500,000 will be required in fiscal year 2008/2009 to make the mandated Administrative
Payments updates and enhancements, provide training to CWDs, and inevitable costs for
implementing enhancements as a result of new statutes/regulations and continuing
modifications required to conform to continuing negotiated agreements with the federal
government regarding cost allocation.

The estimates for the first two enhancements at $500,000 each is based on estimated costs
derived from the actual costs and number of hours required for the EDP enhancement. Both of
these enhancements require extensive programming to address different cost allocation
methodologies which are then interfaced into the primary CEC system. The system must be
able to track these costs separately and provide management reports for federal reporting
purposes. Consultant needs are as follows:

Program Manager

Application Analyst

St. Programmer

Documentation writer

Training

600 hours @ $115 hr.

500 hours @ $107 hr.

6730 hours @ $115 hr.

300 hours @ $95 hr.

4 training sessions @ $18,750 per session

$69,000

$53,500

$773,950

$28,5OO

$75,000

We assume that only one statewide training effort will be required since programming the
enhancements will occur concurrently based on already established business requirements.

$350,000 will be budgeted in 2009/10 and $402,500 in 2010/11 to accommodate new federal
and State requirements and related training efforts.

Additional mandated enhancements are expected as a result of outstanding items still to be
negotiated and a Federal Government Region IX request to visit San Francisco and Alameda
CWDs in May 2007 to review claiming processes and contract claiming for the two CWDs.
Region IX and Office of Inspector General (OIG), the federal auditing agency, has also
requested that CDHS provide CDSS more oversight and guidance for activities claimed to Title
XI× though the CEC. The state's inability to implement required changes as a result of Region
IX's review and the OIG audit will result in a disallowance or deferral of potentially all Title IV-E
and Title XIX federal funding reimbursed to the counties by CDSS through the CEC.

2) Critical workflow components are not automated and result in low staff productivity
from workarounds and inefficient manual tasks that equate to savings of 1.25 PYs for
CDSS and 1% or 3.16 PYs beginning in fiscal year 2011/12 for CWDs that could be
redirected to tasks that ensure quality and conformance to program guidelines.
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CDSS Staff have created manual processes, workarounds, and home grown "systems"
(spreadsheets, documents, etc) to support critical workflow components that are not currently
supported by the automated systems. Staff spends an inordinate amount time on repetitive and
mundane tasks that could be automated and their personnel resources redirected to higher
value work. The level of effort that must be directed toward data entry, reconciliations between
multiple "systems" (spreadsheets, databases, and hardcopy documents), and manual
processing limits the time available for the designated primary responsibilities of policy analysis
and support, ensuring adherence to program guidelines, and other tasks that improve the
quality of data.

The following table summarizes the estimated cost of the current effort and the estimated
redirection of staff with the proposed system.

CSS

CSS

CSS

CSS

CSS

;;; Fu•cti0n Current Cost4;;.

Based on FY 2005106
CEC template creation, 990 hours $47,382
versioning, distribution & .56 PY
Management
CEC data validation, 1,000 $47,861
consolidation, and reconciliation. .56
Technical Assistance to CWDs

Ledger corruption only (50% of
total tech support hours)
Closeout process including
manual calculations & processing,
reconciliations, & journal entries
Preparing reporting data, creating
standard & ad-hoc reports, data
extracts & inquiries regarding CEC
statistics or status
CDSS Total "

CWD 1% reduction processinq
CECs.

CWD Totals

525 hours
.3 PY

525

.3 PY

$25,127

$25,127

340 hours $16,273
.2 PY

$29,674620 hours

.35 PY

561 216

hr__•s
316 PYs

Estimated
Redirection

50% .28 PY

5O% .28 PY

50% .15 PY

100 .3 PY
%

50% .1 PY

50% .17 PY

1.25 PYs
$25,596,706 1% 3.16 PYs

3.16 PYs

Currently, CDSS personnel resources must be diverted from high priority tasks of:

• Providing CWD policy and procedure support; and

• ensuring CWDs are claiming costs in conformance with federal regulations and CSS
instructions

to support of the inadequate and failing technology system and processes with little or no
automation support. The diversion of CSS resources from tasks that improve the quality of
reporting data and procedure support results in inaccurate interpretation and implementation of
fiscal claiming instructions by CWDs. This results in incorrect data being reported. Non-
conformance with guidelines and erroneous reporting of data to CSS puts the CDSS in
jeopardy of losing federal funding for critical welfare programs throughout the state. The

4 Based on current staff salary (CSS staff is $85,001/year) and 1,776 hours per year.
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current system does not provide support for a majority of the basic CEC workflow, edits,
check/balances, and policy/procedure verification to reduce errors in CEC reporting data.

--i

3) The current CEC system is not in compliance with accounting guidelines5 that specify
costs must be treated consistently in regard to policies, regulations, and procedures.
The current system provides a very limited capability to ensure accountability for
welfare program funding statewide.

The CEC system does not support end-to-end processing of the CEC workflow from program
code adjustments and template creation and distribution to CWDs to payment and reporting.

Many work-arounds, external systems, spreadsheets and hardcopy documents must be used to
support the CEC workflow. These "systems" do not have processes in place to ensure and
enforce consistent interpretation and implementation of policies, regulations, procedures, and
methodologies to identify costs outside the CEC system. One example of this problem is the
inconsistent treatment of expenditures that results in inconsistencies in the methodologies used
to allocate costs to benefting programs and this is out of compliance with federal requirements
contained in OMB A-87.

In addition, the current system does not provide:

,, A centralized, easily accessible, Or electronic repository of CEC history, data updates, audit
findings and adjustments; and adjustment reasons, comments and justifications (most of
these are hard copy audit clearance sheets);

• a comprehensive or adequate audit trail for expenditures that must be tracked back to
multiple source files within and external to the CEC system, hardcopy documents, and in
different locations within the CDSS; and

• consistent and automated audits and validations of reported data.

All of these factors result in a very limited capability to ensure accountability for public
assistance program funding statewide. Incorrect claiming and/or non-conformance to
regulations will result in audit disallowances/deferrals resulting in a loss of federal funding and
the need for additional general funds to maintain critical programs administered by the counties.
A loss of funding to these critical CWD programs would have a profound effect throughout the

state.

4) The current "system" is not viable without the insight and knowledge of the two
current CSS support staff whom have over 50 years of combined knowledge and
experience with the CEC process.

Due to their insight into the workings of the applications as well as the CEC itself, the current
CEC support staff is able to bridge the gaps that the system does not manage and troubleshoot
issues. The GRIS administrator is due to retire in October 2007 and the CEC Administrator is
due to retire sometime between March 2008 and March 2009. Without staff who are intimately
knowledgeable about the systems and processes, the current CEC System will fail, and the
Department will not be able to meet state and federal reporting requirements which may result
in disallowances of federal funds of approximately $4.16 billion.

5
OMB Circular A-87

6 Federal $2.8B + Health (Title-XIX) $1.3 B
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It has been estimated that it will take approximately 4 months to train a new staff person to
replace the GRIS Administrator on routine day-to-day tasks. It will take a full 15 months to
obtain experience on tasks for the full (15 month) CEC cycle and to obtain requisite experience,
insight, efficiency, and troubleshooting skills that will allow the new staff to be as effective as the
current GRIS Administrator.

It has been estimated that it will take approximately 15 months to train a new staff person to
replace the current CEC Administrator on routine day-to-day tasks. It will take a full 28 months
to obtain an adequate level of experience, insight, and efficiency before they will be able to
match the troubleshooting skills of the current CEC Administrator. These facts compound the
impact of imminent system failure since the only two people who can and do maintain the CEC
applications will be gone within the next two years.
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3.3 Business Objectives

Business objectives define the significant results that must be achieved for an alternative to be a
viable response to the problems or opportunities being addressed. Objectives are the "success
factors" used to measure the responsiveness of the proposed alternative. Each objective
directly relates to a problem in the Business Problem Section. Each business problem is
restated below to promote understanding and insight into the origin of each objective. There is
at least one objective for each problem specified in the previous section. Each objective is
stated in distinct observable or measurable program terms.

Meeting these objectives will allow stakeholders to better utilize resources currently spent on
manual and cumbersome activities to more value-added program and policy activities.

To ensure the success of this effort and to achieve the objectives identified, the proposed
system must be based upon re-engineered business processes.

The savings specified in the following objectives represent several categories of savings and/or
efficiencies:

• PYs that can be redirected to high value tasks as a result of the reduction of time
spent on largely manual and labor-intensive activities and system maintenance and
support.

• Cost savings that will be realized through future cost avoidance savings by
reducing future staffing requirements that will be necessary to accommodate
expanding CEC federal reporting data and requirements with the current system.

• Improvements in quality of data and services provided to CWDs and other
stakeholders.

Tasks that are not currently performed due to staffing shortages and lack of automation
support will be undertaken and streamlined workflow and improve data quality. In many
cases these efficiencies are difficult to quantify but no less significant to the CEC process.

Obiectives for Resolving Problem One

Functionality updates required by statute are not implemented because modification of
current CEC applications is excessively time-consuming and expensive.

1. Incorporate all state and federally mandated modifications and program codes into a
single integrated system.

2. Maintain all data and codes required for CEC program administration in one integrated
system.

3. Reduce estimated costs for vendor support and maintenance of the system by 50%.
Current estimates are $350,000 for fiscal year 2009/2010 and an increase of at least
15% per year for each year a new system is not developed.

Objective for Resolvinq Problem Two

Critical workflow components are not automated and result in low staff productivity from
workarounds and inefficient manual tasks that equate to approximately 1.25 PYs for
CDSS and 1% or 3.16 PYs for CWDs in fiscal year 2011/12,

General Objective: Improve the efficiency of staff and allow a redirection from repetitive/manual
tasks and system support and maintenance to more value added activities.

Final Version Page: 34



California Department of Social Services

County Expense Claim Reporting Information System FSR

4. Reduce the amount of time required to create, manage, and distribute the individual
CEC applications and data by an estimated 50%. Currently it is estimated that 990
hours of CSS staff time is spent on these tasks for a cost of $47,382.

5. Reduce the time required for CEC data validation, consolidation, and reconciliation by an
estimated 50%. Currently it is estimated that 1,000 hours of the CSS staff time is spent
on these activities for a cost of approximately $47,861.

6. Reduce the time required for providing technical assistance to CWDs by an estimated
50% following the first year of new system implementation. Currently, it is estimated that
approximately 525 hours of CSS staff time is spent on providing technical assistance to
CWDs because of outdated software and poor system and database design, at a cost of
approximately $25,127.

7. Eliminate the amount of time required to provide troubleshooting to CWDs who have
corrupted their ledgers by processing more that one quarters CEC per calendar day.
Currently it is estimated that 525 hours of CSS staff time is spent on these tasks for a
cost of $25,127

8. Reduce the amount of time required to perform the State and federal CEC closeout
process by an estimated 50%. Currently it is estimated that 340 hours of CSS staff time
is spent on these tasks per year for a cost of $16,273.

9. Reduce the amount of time required by CSS staff to prepare reporting data, create
standard, ad-hoc reports, data extracts and respond to inquiries regarding CEC statistics
or status by an estimated 50%. Currently it is estimated that 620 hours of CSS staff time
is spent on these tasks for a cost of $29,674.

10. Reduce the amount of time required by CWDs to complete the CEC process by 1% in
FY 10/11 and in subsequent fiscal years. Currently there are an estimated 527 users of
CWDs, it's estimated that 60% of the users time, or 527 x 60% = 316 PYs, staff time is
spent on these tasks per year for a cost of $25,596,706.

11. Eliminate the need for CSS to add .5 PY in years 1 through 5 to manage and process
CECs using the current "system".

12. Eliminate the need for CACU to add .5 PY in years 1 through 5 to audit CECs using the
current "system".

13. Eliminate the need for CAPU to add .5 PY in years two through five to process payments
using the current "system".

Objective for Resolvinq Problem Three

The current CEC system is not in compliance with accounting guidelines7 that specify
costs must be treated consistently in regard to policies, regulations, and procedures.
The current system provides a very limited capability to ensure accountability for welfare
program funding statewide.

General Objective: Provide stakeholders with accurate and complete financial information and
audit trails and compliance with all applicable accounting guidelines and principles to ensure
accountability for welfare program funding statewide.

70MB Circular A-87
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14. Reduce the number of formal applications required to support CEC processing from four
to one.

15. Eliminate the use of external spreadsheets and data bases to support the CEC process.

16. Provide a single integrated and comprehensive application and electronic CEC data
repository that:

a. supports end-to-end processing of the CEC workflow that will result in a suitable audit
trail that meets program guidelines and standard accounting principles;

b. enforces consistent treatment of expenses; and

c. supports and ensures consistent interpretation and implementation of processes,
policies, regulations, calculations, procedures, and methodologies

Obiectives for Resolvinq Problem Four

The current "system" is not viable without the insight and knowledge of the two current
CSS support staff that have over 50 years of combined knowledge and experience with
the CEC process.

17. Implement a system that can be managed by personnel with six months of on-the-job
training and experience with the new system and CEC workflow.

Based on the objectives identified above, it is expected that approximately 1.25 PYs could be
redirected to other high-priority tasks by FY 2011/12 as a result of the implementation of the
new system.
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3,4 Business Functional Requirements

The proposed solution must meet all of business functional requirements defined in this section.
The following requirements are based on the assumption that the current system and business
processes used in the expenditure claiming and reporting currently meet State and federal
requirements.

In order to reduce redundancy in each of the business requirements it is assumed that each
requirement is preceded by the statement "The CECRIS must ..... ". In addition, it is implied that
users and stakeholders must be "authorized" to utilize each specified function as described in
the security section of the requirements. Each requirement will not be clarified with the
statement "for authorized users".

Federal and State Requirements

1. Adhere to federal statutes and regulations for all federally funded programs supervised by
CDSS.

2. Comply with applicable federal and State implementing statutes.

3. Report all expenditures incurred by the CWD via the CEC.

4. Adhere to the CDSS Manual of Policy and Procedures (MPP)8 in conjunction with County
Fiscal Letters.

5. Provide a well-defined cost identification and allotment/allocation method based upon OMB
Circular A-87 and CDSS' approved cost allocation plan (CAP).

6. Allow CWD's to report extraneous expenditures that are not reimbursable through the
primary CDSS CEC method.

Scope of Effort

7. Provide access to 63 CWDs to enter CEC expenditure data and run reports.
estimated average number of potential users per CWD is as follows:

The

CWD Size9 CWD Count # Users per CWD Total Users 6o% of users

Large 22 15 330 198

Medium 21 7 147 88

Small 10 3 30 18

Very Small 10 2 20 ]2

TOTAL 63 527 316

8 The MPP provides detailed implementing instructions and requirements to the CWDs in preparing and
submitting the CEC.

9 Based upon how the CACU classifies CWDs by size.
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, Provide access to the following CDSS internal and external users. External users (except
CWDs) access the system for reporting only.

Location # of Users
Internal to CDSS:

Estimates and Research Services Branch 16
Fiscal Systems and Accounting Branch
Financial Management and Contracts Branch

External to CDSS:

37

OSI 2

CDHS 6

TOTAL 63

9. Support 350 concurrent users during peak transaction volume periods.

10. Maintain average response times based upon historical volumes for the following user
types and tasks: (response times will be further detailed in the RFP for this project)

User Type

CDSS Internal

CDSS External
CWD

Data Entry

Reporting

Task Average Response Time
(in seconds)

Non Peak Peak

15

Reporting
Data Entry
"Calculating/Running" a CEC

4
3O

15 30
1 4

30 40

Reporting 10 20

11. Provide a confirmation that a process has started within 1 second and provide a status
update (i.e., status bar) at least every 5 seconds for response times over 10 seconds,

12. Allow users to process multiple fiscal years, quarters, and CEC versions of data during the
same log-in session.

13. Allow multiple users at a CWD to make entries to the same CEC (using appropriate record
locking strategies).

14. Process and save three types of CECs:

a. Original
b. Adjustment
c. Closeout- State and Federal

15. Allow three versions of each original and adjustment CEC to be processed and saved:

a. County - For CWDs to report quarterly expenditures.
b. State - Used by auditors only to complete the audit process.

c. Audit - Reflects results of audit. Read-only - the CWDs cannot change any of the
data or run any ledgers.
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16. Consolidate information from prior fiscal years, quarters, and or versions to use as the
starting point for subsequent versions of a CEC. (Example: an A1 adjustment CEC should
include ledger updates and expenditure adjustments from the audited version of the
original CEC.)

17. Support the following current quarterly1° and annual1t minimum volumes of CECs:

a. Original
i) 63 per quarter

ii) 252 per year

b. Adjustment
i) 63 per quarter
ii) 257 per year

c. State Closeout
i) 315 per year

d. Federal Closeout
i) 63 per year

18. Support the following average sizes of each CEC type:

a. Original- 6.5 MB

b. Adjustment- 6.5 MB

c. State Closeout- 300 KB

d. Federal Closeout- 300 KB

19. Be scaleable to support new data requirements and functionality through 2017.

20. Be scaleable to support an increase a 5% annual growth in the size of a CEC processed
each year. (The volume of CECs will not change notably)

21. Be available 7 days per week during the following times at a minimum: 5 am - 10 pm

22. Allow users to specify the following to select the CEC they wish to access or process:

a. CWD Identification (i.e., CWD/county name)

b. Fiscal year from March 1998 to present.

c. Allow selection of a quarter for a valid fiscal year.

d. Allow selection of the CEC type.

e. Allow selection of the CEC version.

23. Prominently display the following on screen for the CEC currently being accessed or
processed:

a. CWD Identification (i.e., CWD/county name)

b. Fiscal year

c. Quarter
d. CEC Type

e. CEC Version

10 Based upon 4th quarter 2005 actual volumes of CECs

11
Based upon 2005 annual actual volumes of CECs
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CEC Preparation

24. Not require source code or programming changes to incorporate program and fiscal policy
changes. Program updates should be table driven and able to be updated by a non-
technical trained user.

25. Provide a log of Program Request Forms that includes:

a. Control Number

b. Program Code

c. Effective Quarter

d. To Accounting - date the Program Request Form was sent to the Financial Services
Bureau for approval

e. From Accounting - date the Program Request Form was received back from the
Financial Services Bureau

f. Final Date - the date the Program Request Form was validated

g. Comments - describes the type of change

h. Date Program Code added

26. Allow users to record approved Program Request Form updates:

a. Create new program code

b. Delete or deactivate an existing program code (program codes are not actually
deleted, rather the "quarter ending date" to reflect the date the code is to be
deactivated. (Related codes and tables are updated through relationships).

c. Change Program title

d. Change funding

e. Create a new Time Study Code or a Non-Time Study Code

f. Delete a Time Study Code or a Non-Time Study Code

g. Change Funding Flag

h. Reinstate program code, Time Study Code, or PIN for a prior quarter

i. Change Function Code

j. Create new Type of Expense Code

k. Allow a Type of Expense Code for a program code

I. Delete a Type of Expense Code for a program code

m. Delete type of expense code from all program codes

27. Perform edits, validations, and prompts the user to make all related changes to complete a
Program Request Form transaction.

28. Maintain an audit trail of all CEC preparation and updates tasks that includes (at a
minimum):

a. User making the change
b. Contents of the field prior to the change

c. Contents of the field after the change

d. Date and time of the change.

29. Support Program Request Form changes for current and past (retroactive) CEC periods.

30. Make Program Request Form updates available to users only after they have been
finalized.
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31. Allow administrators to record what programs a CWD can claim expenses against for a
specific fiscal year and quarter. (Currently known as the County Gridsheet or County
Checklist.)

32. Ensure that if a CWD is blocked from claiming for a program, it is blocked for all program
codes associated with that program (including all 3-, 4-, or 6-digit codes).

33. Allow all relevant information from County Fiscal Letters to be incorporated into a CEC.

34. Allow County Fiscal Letters changes to be made for a specific CWD, multiple selected
CWDs, or statewide.

35. Allow business rule changes to be made at anytime and require the entry of the active
dates of the change.

36. Enforce business rules for entry of CEC setup information and system tables.

37. Allow CSS administrators to test all aspects of each CEC version using a "test mode" that
does not affect live data.

CEC Completed by CWD

See "CWDA County Expense Claim Guidelines and
description of current CEC System input screens

38.

39.

40.

41.

42.

Procedures Manual" for a detailed

Implement edits and system prompts to notify the user of invalid or missing information at
the time of data entry.

Implement screens to facilitate and ensure the entry of required information by CWDs.

Facilitate entry of information in logical grouping or those that mirror manual forms and
processes to facilitate data entry at the CDSS and CWDs.

Provide CWDs the ability to "Run/Calculate" a CEC and receive a listing of possible issues
with the CEC based upon specified business rules.

Provide entry screens for a CWD to enter the following minimum information required for a
CEC:

a. CWD Identification and preparer information

b. Expenditure Certification for the CWD CEC - DFA 325.5

c. Other Claiming Information
i) Funding Ratios
ii) Claim Notes

iii) Single Funding page

d. Checklist of CWD operated programs

e. Claim Cover Letter - prompt for entry of fields and extract information previously
entered to other screens.

f. Expenditure Schedule - DFA 325.1

i) Support Operating Costs/ Purchase of Services - currency amounts for each
letter by program function.

ii) Include the following function Categories
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Function Category
SS

g.

h.

CW

Description
Social Services (Detailed PIN Numbers within each
program area.)
CalWORKs

OPW Other Public Welfare

CC Child Care

NW Non-Welfare (Count), Funded Programs)

Genedc (administrative, non-casework activities)

iii) Federal/Nonfederal and CFAP Persons Data (DFA 325.1) - person counts from
for each line by program.

iv) CWS Caseload counts by CWS caseload, Emergency Assistance caseload, and
unit cost.

v) Two Parent Family Caseload counts.
vi) Public Assistance Food Stamps Households case counts.

Itemized Extraneous Costs - cost descriptions and currency amounts not
reimbursable via the CEC.

Electronic Data Processing Expenditures - DFA 325.1A (current process as of October
2006)

i) M&O by Function - Case counts, hours, and operating costs by function.
ii) M&O Benefiting Programs - listing of benefiting program codes for each

function.
iii) M&O Direct to Program - hours, salary/benefit costs, and EDP overhead

program costs by program.
iv) Single & Multi-Function Development - observation hours, operating POS costs,

and benefiting function or program codes.
v) Multiple Development Projects Charged to a Single Program Code - project

salary/benefits costs, operating/POS cost, and hours for a program and project.
vi) Development Direct to Program - observation hours, project salary/benefits

costs, project operating/OS costs and APD per program.
vii) Personal Services Direct Billed and Allocated (CCAP-A37) - salary/benefits for

EDP staff to be allocated, EDP/Public agency - direct-billed costs, and
EDP/Public agency - allocated costs.

Electronic Data Processing Expenditures (enhancements to be implemented during
the later part of 2006). See CEC User Requirements Document for EDP
Enhancement prepared by the IT consulting firm for additional details.

i) Maintain information about and relationships between CEC Project numbers,
APDs associated with a project, APD and non-APD EDP projects, and claims
that do not require an APD number.

ii) Allow for entry and maintenance of APDs and contain information needed to
perform system edits

(1) Threshold values
(2) Validation checking status
(3) Project status

(4) Tracking period - may span more than one year and vary between State
and federal fiscal years.

(5) Depreciation end date
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j,

k.

(6) Maintenance end date
(7) Project completion status
(8) APD version changes

iii) Provide alerts and restrictions when an approved APD amount is exceeded.

iv) Allow certain EDP costs to be allocated and tracked using the Advanced
Planning Document (APD) number.

v) Support the following cost allocation methodologies for allocating M&O costs:

(1) Current Quarter Time Studies - by Function: allocates costs strictly by
time study hours. Program/function ratios are calculated based on the
time study hours entered by the user for the affected program codes.

(2) Previous Four Quarters Time Studies - use county calculated ratios
derived from social worker time study hours for the four previous quarters
to the quarter in which the project starts to allocate costs to programs.
These ratios are included in the APD.

(3) Duplicated Recipient/Persons Counts - uses county calculated ratios
based on the Duplicated Recipient Counts of the Consortium in which the
county participates.

(4) Direct Charging - costs are not allocated but go directly to the benefiting
program as entered. This is the preferred methodology for all EDP cost
allocations and is available for all statewide projects.

vi) CWD calculated percentages and/or time study hours to the desired program

codes.
vii) Track percentages (ratios) within the CEC Project tracking function.
viii) Direct charges to various program codes as established by the State.
ix) Capture costs using multiple methodologies per APD. One methodology (in

addition to direct charging) can be applied for each line item.
x) Track direct and indirect costs by line item detail for a CEC Project and/or APD.
xi) Track depreciation based on the depreciation end date and specified

depreciation schedule for each hardware/software item.

Direct Cost Input (DFA 325.1 B) - currency amounts for each function, identified to the
program through its six-digit Program Identification number.

Staff Development DFA 325.1C

i) By Function - hours and costs
ii) Direct to Program - hours and

I. Personal Services Operating Costs
Development DFA 325.1C

i) By Function - hours and costs
ii) Direct to Program - hours and

m. Personal Services Operating Costs
Development DFA 325.1C

i) By Function - hours and costs
ii) Direct to Program - hours and

n. Personal Services Operating Costs
Development DFA 325.1C

i) By Function - hours and costs
ii) Direct to Program - hours and

for each function.
costs for each program.

- staff development costs to be allocated. Staff

for each function.

costs for each program.

- staff development costs to be allocated. Staff

for each function.
costs for each program.
- staff development costs to be allocated. Staff

for each function.
costs for each program.
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iii) Personal Services Operating Costs - staff development costs to be allocated.
o. Support Staff Summary- DFA 7A

i) SSTRP Support Staff Hours - by function/multi-function for each of General
Administration, Program Administration, and Clerical Support

ii) Non SSTRP Support Staff Salaries - by function/multi-function for each of
General Administration, Program Administration, and Clerical Support

iii) Direct Charge Support Staff to Cluster Program Codes - salary/benefits by
benefiting program for each of General Administration, Program Administration,
and Clerical Support

iv) Full Time Equivalents Calculation (DFA 403) - full and part time staff FTE's by
cost pool

v) Total Support Staff Salaries - total salary/benefits for each of General
Administration, Program Administration, and Clerical Support

p. Reconciliation Page for General Administration, Program Administration, & Clerical
Support Staff Salaries and FTE's - DFA 7B

q. Summary of Support Staff Salary Distribution to Program - DFA 7 B2

r. Summary of Distribution of Generic Support Staff Cost General Administration;
Program Administration; & Clerical Support Staff - DFA 7B3

s. Direct-to-Program Support Staff Salary Input - DFA 325.1E (summarized from
information on DFA 7A and is summarized by function here)

t. Casework Time Studies - DFA 55

i) For each function and program code combination - hours for each of the
following worker types: Social, employment services, eligibility determination,
and fraud.

ii) Total Casework Salary/Benefits for each worker type.

u. Full Time Equivalent - DFA 403. Full time and part time staff for each cost pool and
allocable support staff and EDP cost pool.

v. Claim Summary Sheet DFA 419 - indicate variance types for each cost pool/cost
category

w. Incentive Funds Expenditure

i) Temporary Assistance for Needy Families (TANF) and Fraud Incentive Costs by
Program Code (DFA 329)

ii) TANF Incentive Funds Expenditures by Category (DFA 335)

x. ADD (Addendums) (Merced and Los Angeles Only)
i) LEADER M&O

ii) Magic/SAWS M&O

Receipt

43.

of completed CECs from CWDs

Maintain the following minimum CEC History for each CEC version submitted by a CWD:

a. Date the CWD submitted the CEC

b. CWD Identification

c. CWD contact person

d. Date and time the CEC was verified by CDSS
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44. Integrate with workflow to record details of hardcopy CEC documents containing
signatures and required to authorize/certify CECs and audited claim letters.

Journals and Auditinq

45. Support entry and update of CWD allotment/allocation amounts by different users within
the CDSS and eliminate duplicate data entry and storage of journal entries.

46. Facilitate entry and reconciliation of journal updates:

a. Throughout the calendar year

b. To shift costs from one funding source to another:

i) As a result of an audit finding, or

ii) To input costs that are claimed outside the CEC via an invoice process (i.e., ISAWS
expenditures)

c. Program code and allotment/allocation code adjustments

d. Expenditure shifts between federal, State, health/reimbursement, and CWD funds)

e. To enter non-ledger related joumal entries

f. During State and federal fiscal year closeouts

47. Provide Ledger Entry and Tracking of Allotments/Allocations, EDP Approvals, and County
Cost Allocation Plan

a. General Tracking
b. CWD Specific

48. Support automated and streamlined audit processes:

a. Verify available balances and "posting" of approved costs for the A-87, CCAP and
EDP projects on each CWD's ledger for each project by validate CWD direct charges
and time study data.

b. Track and report actual local costs against annually approved allotment/allocation
amounts.

c. Create and maintain a single comprehensive audit trail of changes to the CEC during
the audit process (currently maintained in the audit clearance sheet).

i) Automatically create an audit trail from entries and adjustments entered to the

system.
ii) Provide the ability to enter and append notes to the automatically created audit trail.

d. Populate CEC data to ledgers.

e. Verify current fiscal CEC data against historic data, identify discrepancies, verify
correct ledger shifts are represented on the CEC, and that the CEC output is correct.

49. Produce all required outputs for the next steps in the workflow following auditing:

a. Audit Clearance Sheets

b. Audited Claim Letters - based upon updates from the audit process

c. Subsequent original and adjustment CEC versions

i) Reflect audit adjustments and all other changes to a CEC in the next version of the
CEC being processed.

ii) Create "Audit" version of CEC that reflects the current version of the CEC that
includes updates from audit findings (read-only for CWD review).

Final Version Page: 45



California Department of Social Services

County Expense Claim Reporting Information System FSR

50. Provide automated and consistent validation of CEC business rules through database
design and data entry validations to eliminate the need for "visual" and "manual"
reconciliations.

51. Provide allocation controls by displaying fiscal year comparisons of program-related
expenditures (such as CalWORKs) against their respective allotments, and shifts
expenditures exceeding those allotments to either County-Only funds, or another ledger for
control purposes.

52. Summarize/aggregate audited and unaudited original CECs at the CWD and State levels.
(This requirement mirrors the current reconciliation process.)

Payment Processinq

53. Automate streamlined quarterly estimating, analysis, and payment (or recovery)
processing that includes:

a. Advance Program Payments:

54.

55.

56.

bo

C.

i) Advances to CWDs from State - based on prior CEC quarter expenditures or
calculated amounts up to the allocation/allotment.

ii) Advances to CWDs from federal - based on CWD advances

Cash Programs (including a few Assistance Programs)

Reimbursement Programs - generate Reimbursement Reports and include:

i) Capture and Categorize Reimbursable Expenditures

ii) Program Codes

iii) 4 Funding Levels (federal, State, CWD, other State departments)

Generate data and/or reports to authorize payments to CWDs in accordance with the
CDSS accounting system, CALSTARS, and budgetary constraints:

a. Claim Schedules

b. Schedule Face Sheet

c. Standard 504 transfer letter.

d. AA190 (Advance Payment breakdown)

e. Remittance advices

Provide a data extract for input to the MS Access CAPU payment database.

Calculate and generate Payments/Advances/Recoup Report to include:

a. Show Outstanding Payment Chronologically

b. Cumulative to Date By State Fiscal Year

i) By Funding Source
ii) By CWD

iii) By Program Code
iv) Statewide Totals

State and Federal Closeout

Journal entries for State closeout are included in the "Journals and Auditing" section of the
functional requirements.
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57. Allow adjustments to CWD's CECs so all funds are distributed appropriately for the
selected State or federal fiscal year or date range.

58. Automate the CEC closeout reconciliation process for a claim period in accordance with
State and federal requirements.

59. Base the State and federal closeout versions on the previous fiscal year's round 1 closeout
version, CEC Ledger Programs, reports, and other files from 4t" quarter adjustment CEC.

60. Allow multiple "rounds" of State and federal closeout processes.

61. Generate State closeout report for each CWD.

Data

62.

63.

64.

65.

66.

67.

68.

Support a consolidated data design, structure, and repository that does not require CSS
staff to consolidate data at a statewide level.

Incorporate field level edits and validation tables to ensure data integrity.

Convert and store five years of historical data (from implementation date) from CECDS,
ProCodes, and GRIS (not PD-GRIS).

Be scaleable to add/expand storage space without requiring major system component
and/or software upgrades.

Store all CEC data through the year 2018.

Maintain a single repository of CEC data and eliminate the need to transfer and reconcile
data between systems and files.

Implement a single integrated application and database that comprises the data and
functionality of the existing four FoxPro applications and "informal" auditing and payment
data stored outside the applications, and for separate CEC version.

69. Support web browser-based access and data transfer to and from stakeholders who are
physically remote from the system.

70. Eliminate the need to transfer CEC templates and data to and from CDSS and CWDs via
zip files using the CEC Extranet.

71. Utilize an up-to-date and departmentally approved relational database management
system.

SecuritE

72. Implement safeguards and policies to ensure the integrity of data and eliminate corruption
of data.

73. Provide an audit trail of user access and unauthorized attempts to access the system.

74. Comply with all security requirements in compliance with federal, California State laws and
regulations, CDSS, and DTS policies.

75. Maintain all data in a secure, loss-proof environment.
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•J

76. Provide different levels of access security based on user profile to query, add, change, or
delete information

77. Provide user access to specific program functions/modules and data based on user profile
specifications

78. Implement a comprehensive backup and disaster recovery plan.

Communication

79. Produce system messages (e.g. error messages, notifications) that are easily understood
and not written using technical terms.

80. Provide a listing of the chronological history/status for the selected fiscal year, quarter, and
CEC type when a user logs on to the system.

81. Send auto generated email messages to pre-defined lists of CWD stakeholders based
upon specified criteria. (This is not a complete list but shown to provide examples of the
types of notifications that could be generated.)

a. Quarterly Program Request Form updates are complete and verified.

b. Instructions to the CWDs regarding the new CEC County Version.

c. Retroactive Program Request Form updates are being made to a previously submitted
CEC.

d. Reminders of pending CEC submittal deadlines

e. Notifications of overdue CEC submittals.

f. Notify CWDs when a new CEC version is available for CWD processing.

g. Notify CWD that a CEC has been received by CSS and verified (preliminary)

h. Notify CWD that a CEC has been received and problems must be corrected by the
CWD prior to processing.

i. Notify CWDs that the (original or adjustment) Audit CEC is available for CWD review.

j. Audited adjustment claim distribution notice.

k. "Late Notice" for the CWD director when a CEC is more than 7 days late.

I. Audited Claim Notice - sent with the audited claim). If a CEC is 1 or more days late
the number of days late will be specified in the letter.

m. "Kudos" Notice to CWDs that submit their CEC on time.

n. Data ready for report generation

82. Send auto-generated messages to pre-defined lists of CDSS CSS administrators based
upon specified criteria: (This is not a complete list but shown to provide examples of the
types of notifications that could be generated.)

a. Notification that a CWD has submitted a CEC.

b. Notification that specified processing steps have been completed:
i) Allocations were updated
ii) Audit

iii) Payment

83. Provide automatic notification to specified entities when specific data or business rules are
modified (i.e., resulting from Program Request Forms or County Fiscal Letters).

Ou.•puts
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84. Generate reports to support the business program requirements and workflow. See
Appendix C for a listing of the reports currently utilized. A business process reengineering
will be performed to streamline the current workflow and will result in a new workflow with
automation support. Not all reports in Appendix C will be required in the new system,
some reports may be altered and some will become obsolete.

85. Allow users intemal and external to CDSS to generate pre-defined reports and inquiries
based upon the following minimum criteria:

a. Report Name
b. Range of fiscal years and quarters or a single quarter

c. One or more program codes
d. One or more CWDs

e. CEC version

86. Allow new pre-defined reports not currently generated by the existing CEC System.

87. Enable users to create and save ad-hoc reports and queries.

88. Allow users to generate all reports in the following formats:

a. Previewto screen

b. Print/Hardcopy

89. Allow users to export specified reports and queries in the following formats:

a. Excel
b. Dbase

c. Extensible Markup Language (XML)

Architecture

90. Provide stakeholders with the ability to enter and retrieve data to and from the system
using the DTS communication infrastructure and the user's personal computer.

91. Provide multiple partitions and/or views of CECs and data:

a. Test Version - CSS users only

b. Production- all stakeholders

c. Reporting- all stakeholders

92. Include hardcopy and softcopy user, procedures, technical documentation, and help text.

93. Utilize a consistent and intuitive graphical user interface for all functionality.

94. Support a new streamlined workflow.
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4.0 BASELINE ANALYSIS

4.1 Current Method

4.1.1 Objectives of the Current Method

Enable CWDs to receive, document, report, and transmit expenditures to the State for
reimbursement of eligible costs for direct service and administration of the mandated
welfare programs to the CDSS for original and adjustment CECs.

• Improve the quality, consistency, and accuracy of data received from the CWDs by
providing a standardized CEC template that performs edit checks for missing or incorrect
data, calculations, and provides a systematic layout for completion of required
information.

• Facilitate State and Fiscal year closeout processes.

• Provide reports that support estimating, analysis, accounting, payment processing, and
mandated reporting requirements.

• Maintain historical CEC data.

4.1.2 Ability of Current Method to meet current and projected program/workload
requirements

Currently, mandatory turnaround times and deadlines, program requirements which includes
state and federal mandates, and workloads are being managed by the CSS and the CWDs.
Although, it is unlikely that the current method will support the following increases in workload
and continue to maintain current service levels:

• Growth in the number of social programs that must be accounted for as part of the
CEC process;

• Expansion of reporting requirements;

• Increased number of ledgers; and

• Updates to include new EDP claiming pages (containing additional detail with a
corresponding increase in reporting requirements).

An Information Technology (IT) vendor was engaged to plan and implement an enhancement to
the existing CEC application to meet federal tracking and reporting requirements for EDP costs
related to Maintenance and Operations (M&O). This enhancement was estimated to go into
implementation in September 2006. The IT vendor published a draft report that outlined the
requirements of the enhancement. The draft presented functional and user interface
requirements and is supported by report specifications and data and process flow appendices.

-- I

The functional requirements include:

. Compliance with federal development and M&O requirements.

• Support different allocation methodologies.

. CEC Project Ledger tracking and control of Advance Planning Document (APD) and
non-APD EDP projects.
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• Provide capability for entry and maintenance of APD and certain system edits.

• Provide alerts and restrictions when the approved APD amount is exceeded.

• Allocate EDP costs of statewide systems such as the SAWS Consortia and
CWS/CMS.

* Accommodate tracking of multiple APDs by county over multiple federal and State
fiscal year periods.

• Track direct and indirect costs by line item detail within the CEC by project.

• Track depreciation within CEC applications.

The four separate applications require an inordinate amount of operational support and manual
intervention to make the overall CEC System viable. The CEC Desk Reference outlines the
operational procedures to support the FoxPro applications, to complete the manual processes
to support the applications, and to manage the un-automated workflow is over 500 pages.

In addition to managing the technical and programming aspects of the FoxPro applications,
each CSS support personnel completes or manages the application related workflow;
coordination between applications, manual processes, and stakeholders. The two CSS support
personnel'are neither formally trained programmers (specifically not trained in FoxPro) nor
business or technical analysts. However, they are responsible for diagnosing and fixing
application problems and working to utilize technology to streamline workflow. The CSS
support personnel have been extremely diligent in completing required source
code/programming updates, creating workarounds, short term fixes, and completing the manual
tasks necessary to keep the process functional. But, they have streamlined the process as
much as they possibly can with the restraints of their demanding workload and lack of technical
training.

The current operational recovery plan in case of a disaster or system failure is to revert to
manual processing of CECs. Current staff predict that with a fully manual process, CEC
processing would be out of compliance (i.e., unable to meet deadlines/late, within a few weeks
time. When the process was completely manual in took between 7 PYs and 9 PYs of
experienced staff to process the CECs. Current staff estimate that it would take an average of 6
months (3 months for GRIS Administrator and 9 months for CEC administrator) to train staff to
manually process CECs. In the event that payments could not be processed using manual
processing, a policy decision will have to be discussed with CDSS' senior management and
other State agency leaders to provide the CWDs an interim payment based on previous months'
payments. A payment adjustment would occur as soon as the system was reestablished at the
current site or at an alternative location.

CDSS is responsible for reporting expenditures to the federal government on a quarterly basis.
CDSS is in jeopardy of losing federal grant funding if they do not comply with federal reporting
requirements within specified timeframes.

4.1.3 Level of Personnel Satisfaction with the Current Method

CSS support personnel have a moderate level of satisfaction with the current method under
current conditions. The current CSS support personnel have worked with the current systems
for many years and each iteration of the CEC system has been an improvement over the
previous version. CSS staff do realize the current system is neither fully leveraging current
innovations in information technology nor has the full CEC workflow been automated.
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CWD personnel also have a moderate level of satisfaction with the current system. CWDs are
very motivated to utilize the current system, to ensure the process is efficient, and to submit
CECs on a timely basis since it is the avenue for receiving a significant portion of county
funding. The CWDs are very diligent in working within the confines of the current system and
have developed external reporting tools and extensive documentation to ensure the process
runs smoothly and required reports can be developed. The CWDs have also identified several
issues that hamper their ability to most efficiently and effectively utilize the system. Some of the
major topics of concern are:

The process of downloading the files from the CEC Extranet site, extracting the system
files, installing them on computers in the CWD office, and ensuring all set-up has been
completed correctly is complicated and error prone. The CSS help desk spends a
significant amount of time responding to these issues from the CWDs.

The CEC cannot run on a network drive. This limits system usage to one person at a
time.

The users are responsible for adhering to a strict sequence of steps (not enforced by the
system) in order for the process/system to work properly. If the processing steps are not
followed the data may become corrupted.

The system lacks needed functionality. Some issues (example: it cannot report EDP
expenditures by project and cannot claim statewide EDP expenditures) are expected to be
resolved by a system update planned to be implemented in late 2006. Other issues are
solved by "work-arounds" within the CWD or the notion that it is something that they will
"have to live with".

The CSS support personnel and CWD personnel have moderate satisfaction with the CEC
since they have worked with and around the limitations of the current system since it was
implemented and it is a vast improvement over the former manual process. However,
departmental users are experiencing many issues related to the ability of the system to
provide needed management reports in a usable format. The reports produced by the
system are limited and require extensive formatting to make the data easily readable for
management purposes. Also, the federal government has requested more detailed
expenditure information which the current system is unable to accommodate. These are
serious limitations and inabilities to meet customer needs that impact the integrity of
financial information provided to our customers.

4.1.4 Data Input

The following section provides an overview of how information is input to each of the
applications. In general, manual key entry is the most prevalent method used by the CDSS for
setup and maintenance of the applications and is the primary method used by the CWDs to
populate their CECs. A few CWDs (i.e., Los Angeles) have developed front-end applications or
automated interfaces to supply the CEC application with data for major sections of the CEC
such as Caseworker Time Study hours.

4.1.4.1 ProCodes

CSS staff key enter updates to ProCodes from Program Request Forms (PRFs).
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4.1.4.2 CEC Template

CSS staff prepares the Original and Adjustment CEC template to distribute to the CWDs by:

• Copying the prior year State version template.

• Key entering updates to the CEC template from the hardcopy printout of the county
gridsheet received from the Policy Management Analyst.

• Key entering updates to CEC tables from PRFs for current quarter updates.

• Updating CEC tables for each of the 63 claim templates from PRFs for
retroactive/previous current quarter updates via a FoxPro program.

• Key entering updates to the CEC template from County Finance Letters (CFLs) (changes
not covered in PRFs).

4.1.4.3 CEC Template (State & federal Closeout Versions)

• Copy Closeout Version from Previous Fiscal Year

• Copy all ledgers

• Key enter journal entries (State closeout only)

• Keyenter allocation updates

4.1.4.4 CEC Template (CWD) Ori.qinal & Adiustment

CWD staff key enter time study, cost, and other figures into dozens of screens in the CEC
application. The CEC application has the following high-level data entry components (labeled
as they are on the CEC main menu):

• You (County Name and Number)

• TS (Time Study) (DFA 55)

• 7A (Support Staff Expenditures) (DFA 7A/DFA 403- FTE's)

• 325 (Expenditure Schedule) (DFA 325)

• EDP (Electronic Data Processing Expenditures)

• SD (Staff Development Expenditures)

• ADD (Addendums) (Merced and Los Angeles Only)

• OTH (Other Claiming Information)

• 419 (Claim Summary Report)

• FI (Performance/Fiscal Incentives)

• EX (ExportNiew/Print/Ledgers)

• Help (On-line Help)

4.1.4.5 CEC (State Version - Original & Adjustment)

Auditors key enter changes to the State version CEC and/or ledgers based on the results of
audit findings.

4.1.4.6 County Expense Claim Data Statewide Database System (CECDS) or the
"Statewide Database"

• Unaudited original CECs are loaded to CECDS.

• Audited CECs versions are loaded to CECDS after reconciled and audited.

• Audited State and federal Closeout versions are loaded to CECDS.
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4.1.4.7 Generic Reportinq Information System (GRIS)

CECDS tables (updated with the current quarter data) are transferred to GRIS after the original

claims are reconciled and again for each adjustment, State closeout, and finally the federal

closeout.

The CEC application implements data validation rules for CWD staff entering information to the

application. In most cases data input completed by CDSS staff do not provide data validation

routines.

Data is exported and transferred (copied) from the four applications to one another as well as to

external desktop systems for workflow that is completed outside the applications. Exported or

transferred data is typically not "returned" to one of the four applications, but rather entries are
made to the source application based on the external analysis.

Each of applications has a multitude of formal and informal reports. Each of the formal reports

has a standard prescribed format, are typically mandated, and are produced on a regular
schedule. Informal reports are typically those that are used in-house to perform reconciliations
or interim snapshots of data for processing or analysis outside of the application functionality.

4.1.5 Data Characteristics

4.1.5.1 CECVersions

All versions of a CEC are created, distributed, collected, and stored using FoxPro version 5.0a

templates. In general, each CEC consists of files that comprise the CEC application template

and data.

The CEC System uses a standardized naming convention for directories to designate the

different versions of a CEC. The following chart shows the different CEC versions and the

standard naming conventions for each.

The standard name is comprised of a version designation, followed by an underscore and a

date indicator. Quartedy CECs are identified by the month (expressed as a two-digit number)

and the year (expressed as a four-digit number). State fiscal year (SFY) closeout CECs are

designated by the calendar year in which the SFY starts and the calendar year in which it ends

(i.e., 0304). Federal fiscal year closeout CECs follow the calendar year and are designated by a
single year indicator (i.e., 03).

Following this naming convention is important because the CEC application automatically

performs certain tasks based on the version, and it learns from the name of directory in which it
is placed.

QTR (quarter) Original

Adjustment

SFY (State Fiscal Year) Closed

FFY (Federal Fiscal Yea[)

Cec_062004 Cec_062004 Aud cec 062004

A j.0620 AdL0620 
Sfy0304_close

Sfy0304_close2

FfyQ3_Close

Aud_adj_062004

Aud_sfy0304_close

Aud_sfy0304 close2 ...

Aud_ffy03 close ....
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Note the different versions of the State Fiscal Year Closeout CEC (Sfy0304_close and
Sfy0304_close2) indicate the round of closeout processing. There can be more than one round
of closeout processing. As the chart shows, the second and later rounds are designated by a
sequential number at the end of the name.

4.1.5.2 Physical Data Characteristics

CEC data is neither confidential, sensitive, or personal. Based on State Administrative Manual
classifications it is considered "public" only because it does not fit into any of the other
classifications. It is important to note the data will not be accessible to the public.

The section provides information on how data is structured and stored in each of the
applications. The table below takes the place of the data model or data dictionary usually
found in this section.

Physical Data Characteristics Summary.

Application Name Number of Total Number Unique Field Number of
Tables of Fields Names Records in all

Tables

CEC 113 2441 717 177,858

ProCodes 84 1329 173 524,401

CECDS: Database 154 3399 667 688,222

CECDS: Front-end 262 6679 389 3,612,242

GRIS 101 1434 526 1,963,727

Total 714 15,282 2,472 6,966,450

Although the CEC System has over 700 tables, only approximately 260 have been updated
since the beginning of 2005 (as of August 2006). Many of the tables that have not been
updated include "historical" data.

All data is stored un-encrypted in Visual FoxPro DBF tables and can be accessed using
standard ODBC drivers without passwords. Visual FoxPro does have the capability to store
tables in a database container, although this technique was not used on any of the systems
described in this section. All database tables described are stable and table structure changes
are rare. All database validation is done at the program level using Visual FoxPro code. The
programs controlling the data are fairly well documented internally and have been developed by
a small number of programmers using a consistent coding technique.

CEC application data - closely mirrors the business environment it was designed to capture.
Many of the tables map directly to a data entry form in the application that is filled out by the
CWDs. The data tables are not normalized and the data is not designed with relational
techniques in mind. These characteristics make the physical data model not very useful in this
context.

Over seventy-five of the 113 tables in the CEC application contain one or all of the common
fields including County Code (COCD), Program Code (PRG_CODE), Function (FUNC), Quarter
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(QTR), or Transaction Type (TRAN_TYPE). Other relationships are enforced by how the data is
stored on the network and is not necessarily "programmed" in the application.

Other characteristics of the CEC data that are important to document include the data types
used. The primary field type used to hold currency is a numeric field where the maximum size of
the number is set in the field description (nine digits). Typically databases no longer use this
limitation and may need special attention during a data migration process.

The CEC application references and appends records to several master tables that contain data
for the "ledger system" on a network drive. The number of records increases each quarter and
is as follows as of August 2006.

Table Name # of Records

Wel_Hist 280,916
Stf Hist 143,991

m

Shif_Tbl

AIIoc.dbf

27,967

32,305

Description
Program expenditure data (for all CWDs from March 1998 to
present that is used by the

Ledgers System to track and control expenditures against
the various capped allocations (CalWORKs, Child Welfare
Services, Adoptions, etc.).
Allocation information for each CWD for all programs with a
capped dollar amount. If the capped amount is exceeded,
the impacted ledger initiates a transaction (new record)
"shifting" the overage in a prescribed manner.

ProCodes application data - does not include any expenditure data and contains data for all
CWDs. The data, or program codes, are used by the other applications as the basis for
categorizing, validating and describing the expenditure data stored in those applications. The
program codes apply to all CWD, may change every quarter and is stored in separate tables for
each quarter but within the same computer directory by appending the temporal identifier to the
end of the file name (for example, "cross_walk_0605.DBF"). When data is transferred to other
applications, procedure programs must be manually run to transform the data into tables with
appropriate field names, due to the lack of standard naming conventions between each of the
four applications.

CECDS and CECDS Front-end - are two closely related applications. The CECDS front-end
resides on the GRIS Administrators local workstation and is used to load the server data. While
quarterly data is being reconciled, it resides in the "CECDS Front-end". Once reconciled, the
data is moved to the server and becomes part of CECDS. This data is only accessed by the
Administrators and is used to generate input data for GRIS and the CEC application.

GRIS - is used as a data warehouse for the end users and incorporates all the historical data
once it has been completely processed through all the various steps. The user interface is
designed as a report writer and includes no data entry screens. The lowest level of detail that is
stored is one record for each program code per quarter per county.

4.1.5.3 CEC Annual Volumes and Sizes

The following table provides metrics that describe the average annual volumes and sizes
(populated with CWD data) of each of the different types of CECs.
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CEC Type

Original (no data)

Odginal

2005 Average
Rounds

1 per quarter

2005 Qtr 4

Volume

63

2005 FY

Volume

252

Average
Size

18.6 MB

6.5 MB

Adjustment 1 per quarter 63 257 6.5 MB

State Closeout 5 per year 315 315 300 KB

Federal Closeout 1 per year 63 63 300 KB

TOTAL 14 per year 504 887

r 1

Average Rounds (based on 2005 data)

• The original CEC goes through only one round of processing per quarter.

• Adjustment CECs can have multiple rounds of processing. To date, the most rounds of
processing for an adjustment claim is four.

• Generally, a minimum of three rounds are necessary to complete the entire State
Closeout cycle, because certain closeout processes must be run before others; in
particular, processes for CWS, CalWorks, and Food Stamps. However, sometimes
more than three rounds are needed; the CEC is programmed to handle up to nine
rounds of State closeout.

• Usually federal closeout requires just one round. However, the CEC application is
programmed to handle up to nine rounds of federal closeout.

2005 4th Quarter Volume & 2005 FY Volume

• These columns outline the actual volumes of CECs received in 2005 for each type.

Average Size

This column represents the average size of each CEC type. The first row is the CEC original
application that contains approximately 226 files but no data. Rows 2 - 5 represent each of the
CEC types populated with data for an average sized county.

The following table provides metrics that describe the number of years of data and total size of
each of the remaining (CEC metrics were provided above) FoxPro applications that support the
current method.

Application Name Years of Data Total Size

ProCodes 3/1998 - Present 150 MB

CECDS: Database 3/1998 - Present 1.05 GB

CECDS: Front-end N/A 216 MB

GRIS 3/1998 - Present 255 MB

PD-GRIS 9/1992 - 12/1997 208 MB
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4.1.5.4 Data Volatility

Each version of a CEC is stored as a separate file and becomes static after its relevant phase in
the overall CEC lifecycle has been completed. As the CEC moves through the CEC lifecycle,
the CEC is copied (the original saved) to create the next version of the CEC (i.e., for audit or
adjustment versions). This process may happen many times where the CEC is copied to create
the next iteration. A CEC is almost never changed but rather adjustment CEC are submitted to
make required changes.

The ProCodes application data is updated each time a program code or related information is
updated as a result of a PRF.

CEC data is appended to CECDS when new data is appended to the GRIS application from
CECDS after each CEC (all types: original, adjustment(s), and State and federal closeout) is
audited, reconciled, and loaded to CECDS.

4.1.5.5 Completeness & Accuracy

Each CEC is reconciled, audited, and cross-checked at several different points during its
lifecycle. Staff has a moderate to high level of confidence in the completeness and accuracy of
CEC data.

4.1.6 Provisions for Security, Privacy, and Confidentiality

Access to the building where the applications and data are stored is restricted and physically
secure. Staff must have a badge and visitors must be screened before entry to the building
itself.

The four CEC FoxPro applications and related data reside on the CDSS network. Users must
be assigned network access and privileges, application access and privileges, and be
authenticated prior to being granted access to the applications or the data.

The CSS distributes the ProCodes and CEC application to CWDs in the form of zipped files in a
self-extracting executable. The CEC Administrator creates these files, posts them on the
secure CEC Extranet site, and provides instructions to the CWDs on how to handle the files.
This distribution method provides for a much higher security level than the previous process
where the applications were distributed to the CWDs as an attachment to an email or on a
floppy disk.

4.1.7 Equipment Requirements for the Current Method

There are no special equipment requirements for the current method. At CDSS the CEC
Extranet site, application server, CDSS network, and desktop workstations of the CEC
Administrator and GRIS administrator are all that is currently required. CWDs utilize their
current workstations and an internet connection to extract the application, make entries, re-zip
and upload the completed CEC to the CEC Extranet site.

4.1.8 Related Systems

4.1.8.1 County Expense Claim (CEC)

4. 1.8. 1.1 Purpose
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The standalone FoxPro CEC application is used to collect County Program expenditure data
from CWD's to allow reporting of all expenditures to the CDSS related to administering their
departmental budget. This information is subsequently used to produce the State report for
federal Program Expenditure Reporting, CEC payment of CWDs, and billing other State
Departments for funding. Each version of the CEC has a distinct purpose. In general, the
original and adjustment CECs provide the CWD's with a tool to report to CDSS all expenditures
related to administering their departmental budget. CWDs may be required to submit an
adjustment CEC when there are program requirement changes, submission errors, or new or
additional information becomes available. The audited CEC version is sent to the CWD and
reflects the audited version of the CEC as specified by the CDSS auditors. The State and
federal closeout versions are used by CDSS staff only (not CWDs) to closeout the State and
federal fiscal years.

4. 1.8. 1.2 Users

The CEC application is used by the CSS CEC Administrator to prepare each version of the CEC
for release to the appropriate users (i.e, CWDs, auditors). The original and CEC versions are
sent to the CWDs where they are populated (via data entry) with the applicable cost data by
CWD staff. The State and federal closeout versions are used by CSS and audit staff only.

The CWDs do not receive an electronic version of the State closeout version of CEC. They
reCeive only a paper version of both the CEC and claim letter. The CWDs do not receive an
electronic version of their federal closeout CEC. They receive only a paper version of both the
CEC and claim letter from the Auditors.

4. 1.8. 1.3 Issues

The main issue specified by the CEC Administrator (the primary user within CDSS) is the
extremely high amount of manual intervention, manual operational procedures, and cross-
checks (independent of the CEC application functionality) that must be performed to obtain
program goals and ensure data integrity.

PreCedes, CECDS, cecd_dbf (CECDS front-end), and GRIS were all developed prior to the
implementation of the CEC application. Table and field names are not consistent between the
applications. The GRIS Administrator must maintain a manual cross-reference table in order to
determine which tables and field names map to tables and field names in other applications.
There is an outstanding change request to fix this issue.

A survey of CWDs in early 2005 yielded the following "wish list" items for updating and
enhancing the current CEC application. The items are listed in order of the priority specified by
the CWDs.

1. The application does not provide tools or a "Budget" CEC to assist CWDs in creating and
funding their own programs, alter allocations, and input a full years' worth of expenditures
without impacting the ledger system. The Budget CEC was discontinued in the application
in approximately 2001, and the #1 priority on the CWD user's "Wish List" of items desired in
the proposed system.

2. There are currently several reports the CWD users may export in Excel format, but CWDs
would like to see the capability expanded.

3. CWD users cannot run more than one CEC within the context of the same fiscal year on the
same day. Currently, if a user does so, the ledger can be skewed.
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4. CWD users cannot run a CEC from the path of their choosing. Currently, all users are
required to run the CEC from the root directory.

5. CWD users cannot open a CEC and view or print reports without having to recalculate the
CEC and write records to the ledgers folder. Opening prior quarter unaudited CECs has the
potential to adversely affect ledger contents.

4.1.8. 1.4 Development & Maintenance

The current CEC application is the result of an on-going evolution and development process
that started with hardcopy CEC forms, then spreadsheet based forms, and finally to the current
Visual FoxPro database format for the CEC front-end. The current FoxPro version is
continuously evolving. Maintenance, updates, and enhancements are made to the application
quarterly by the CSS CEC Administrator to accommodate changing program requirements.

4

4.1.8.2 County Program Code List Maintenance Database System (ProCodes)

4.1.8.2.1 Purpose

Each quarter the tables in ProCodes are updated with changes outlined in PRFs that are used
to establish program codes and define the allotment/allocation of costs in the CEC application.
ProCodes is sent to CWDs with the original quarter CEC and is used by CWD users to print the
CEC Quarterly Reports. The ProCodes reports are specified in the functional requirements
section of this report.

4.1.8.2.2 Users

The GRIS Administrator is responsible for ensuring new program code changes being received
are logged and updated in ProCodes for each new quarter.

4.1.8.2.3 Development & Maintenance

ProCodes was developed by two internal staff in 1998. The primary programmer has since left
the department, but a remaining project team member (the current GRIS administrator) has
maintained them from March 1998 to the present.

4.1.8.3 CECDS

4.1.8.3.1 Purpose

The CECDS stores current and historical CEC data. The main purpose of the CECDS is to
consolidate the individual CWD CECs into one central repository.

After the County Administrative Claims Unit audits a CEC, it is forwarded to the CSS to be
reconciled and loaded into the CECDS. The CECDS performs checks and balances on each
loaded CEC. Once a load cycle is complete, additional verification reports are run on statewide
totals to ensure accuracy and integrity Of the data.

Several statewide reports are compiled by the CSS for use by the Fund Accounting and
Reporting Bureau. Detailed reports are then compiled for the County Administrative Payment
Unit, including the County Funding Summary Detail Report (Single Funding Pages) that are sent
to the CWDs with their payment information.

Finally, the CECDS updated tables are released to the GRIS, which is used throughout CDSS
and various other state agencies for data reporting.
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4.1.8.3.2 Users

The GRIS Administrator is solely responsible for ensuring that all audited CECs are processed
and balanced correctly in CECD and are successfully loaded into the statewide CECDS
database.

4.1.8.3.3 Development & Maintenance

The application consists of two parts: the front-end (cecd_dbf) that updates the tables for the
database (CECDS). CECDS and cecd_dbf were developed by two internal staff in 1998. The
primary programmer has since left the department, but a remaining project team member (the
current GRIS administrator) has maintained them from March 1998 to the present.

4.1.8.4 GRIS

4.1.8.4.1 Purpose

Statewide information can be compiled from GRIS historical data and is utilized throughout the
Department. The GRIS database has been improved in recent years making the input screens
and use of the output data more user-friendly. The GRIS is used to print the CEC Quarterly
reports for CECs beginning in March 1998. Each quarter the GRIS tables are updated with
changes made in the CECDS. The GRIS reports are specified in the functional requirements
section of this report.

The CEC System also includes a version of the GRIS application called the Prior Data GRIS
(PD-GRIS). The PD-GRIS is primarily used to support the generation of ad hoc reports on
historical data that was collected from September 1992 through December 1997.

4.1.8.4.2 Users

The Department of Health Services is the only external user of the GRIS. The following are
CDSS internal users:

• Estimates & Research Services Branch

• Fiscal Systems & Accounting Branch

• Financial Services Bureau

o County Administrative Payment Unit (CAPU)

o County Admin & Services Section (CASS)

• Fiscal Systems Bureau

o Systems Development Section
o County Systems & Policy Section (CSS)

o County Administrative Claim Unit (CACU)

o Fund Accounting and Reporting Bureau

• Financial Management & Contracts Branch

o Contracts & Financial Analysis Bureau (CFAB)

Hardcopy Reports are delivered to the following entities (some entities are duplicated in
instances where the GRIS administrator must provide reports that are not available to the users
on a self-service basis.

• Welfare Policy Unit
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Admin Payment Unit

Policy Management Unit

Federal Reporting

Cash Management Unit

General Ledger Section

CWDs - Audited Final DFA 430

4.1.8.4.3 Development & Maintenance

GRIS was developed by John Dallosta and implemented in 3/98. John maintained GRIS until
he left the CSS in December 2001. Donna Todd, the GRIS Administrator has maintained the
GRIS from December 2001 to the present.

4.1.9 Internal and External Interfaces

There are no automated interfaces to or from systems external to the CEC System.

Information is sent between CDSS and CWD using the CEC Extranet site. CEC data makes
an average of fourteen "round trips" from CDSS to CWD and back per year per CWD (based
upon the number of required CEC adjustments).

Information is transferred between the various FoxPro applications using the import/export
features of FoxPro.

Data is transferred to stakeholders internal and external to CDSS via table exports (i.e.,
Excel, dBase, FoxPro) or hardcopy reports. For example: The Policy Management Unit of
the County Administration and Services Section requires that 4 ProCodes tables
(program2.dbf, subprog2.dbf, progidcd2.dbf, texpense.dbf) be converted to dBASE IV
format and emailed to them each time a new CEC version is made available to the CWDs.
Data is exported from FoxPro to an excel spreadsheet for CAPU.

4.1.10 Personnel Requirements

CSS has two Associate Administrative Analysts (AAAs) committed to the CEC System full time:

• GRIS Administrator- primarily oversees the ProCodes, CECDC, and GRIS applications;

• CEC Administrator- primarily supports the CEC application.

In addition to managing the technical and programming aspects of the FoxPro applications,
each AAA completes or manages the application-related workflow and coordination between
applications, manual processes, and user and stakeholder support.

A Staff Services Manager I (SSMI) is responsible for the managing the operational aspects of
the CEC process, as well as cost allocation and fiscal policy. It is estimated that 50 percent of
the SSMI's time is attributable to this project. The following table lists all the CDSS personnel
who support the current CEC System. The PY column includes the portion of the position that
is directly attributable to the CEC System. There are four full time auditors and a supervising
accountant (half of his time is attributed to this project) in the CACU that complete the two-
phase audit of all original and adjustment CECs. In addition, the CACU runs the final closeout
CECs to verify correct closeout calculations.

Final Version Page: 62



California Department of Social Services

County Expense Claim Reporting Information System FSR

There are six accountants in the CAPU that spend a portion of their time calculating and
process payments to CWDs based on the CECs.

Title Classification FY 05/06 Benefits PYs Cost for
SalaryA + 35% CEC

Process
CSS Manager SSMI $68,712 $92,761 0.5 $46,381

GRISAdministrator AAA $62,964 $85,001 1.0 $85,001

CEC Administrator AAA $62,964 $85,001 1.0 $85,001

CACU-Supervisor Sr Acctg Officer (Sup) $62,532 $84,418 .5 $42,209

CACU-Accountant Acctg Officer Spec $52,356 $70,681 1.0 $70,681

CACU-Accountant Acct Trainee $42,060 $56,781 3.0 $170,343

CAPU-Accountant Accountant 1 $39,108 $52,796 0.2 $10,559

CAPU-Accountant Acctg Officer Spec $52,356 $70,681 .25 $17,670

CAPU-Accountant Acctg Officer Spec $52,356 $70,681 .25 $17,670

CAPU-Accountant Sr Acctg Officer Spec $59,964 $80,951 0.3 $24,285

CAPU-Accountant Assoc Acctg Analyst $62,964 $85,001 0.5 $42,501

CAPU-Accountant Assoc Acctg Analyst $62,964 $85,001 0.5 $42,501

CFAB-Chief SSMI $68,712 $92,761 .25 $23,190

CFAB- Supervisor SSA $42,144 $56,894 0.5 $28,447

CFAB-Analyst AGPA $59,964 $80,951 .75 $60,714

Total Personnel Costs 10.50 $767,153
A From the CDSS Budget

There is no staff assigned from the Information System Division (ISD) to support the four
FoxPro applications. Although, ISD staff do provide support for the CEC Extranet site where
CECs are downloaded and uploaded to and from the CWDs. CEC Extranet support by ISD is
considered a general overhead cost and is not included in the personnel years (PY) in support
of this project.

CWDs will spend anywhere from a few weeks to a month accumulating and organizing required
input to the CEC. It has been estimated that an experienced (veteran) CWD data entry person
can make all required entries to the CEC in 2 hours.

4.1.11 System & Procedural Documentation

In 2005 an IT consulting firm was contracted by CDSS to create a CEC Desk Reference (among
other tasks) for the CEC and GRIS Administrators. The CEC Desk Reference contains
operational procedures for the CEC System workflow and applications. It contains over 500
pages of step-by-step documentation on how the CEC is created processed through all phases
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of the CEC lifecycle for State and fiscal years. Although some policy issues are discussed, it is
not intended to be a policy and procedures manual, but rather to provide detailed steps on how
the CDSS creates and processes the CEC. The desk reference has proven to be an invaluable
resource to the administrators of the CEC System and also serves to document and formalize
the institutional knowledge gained by the many years of experience of the current system
administrators.

A group of State and CWD staff developed comprehensive documentation of the CEC System
from the perspective of CWDs. The manual is an invaluable tool to the CWDs when creating
the CEC. The documentation is formally known as the "County Expense Claim: Guidelines &
Procedures (2005). It is available from the County Welfare Directors Association of California
(CWDA) website at the following address: www.cwda.orq - Under the "Publications" menu
option.

4.1.12 System Shortcomings in Meeting Objectives and Functional Requirements

The current system is not presently able to meet a majority of the objectives, mainly due to the
fact that the manual processes are resource intensive, time consuming, and inefficient. In
addition, the current system utilizes outdated technologies, poorly designed applications, and a
"patchwork" of manual processes to complete required processes that are not supported by
automation.

The current system does presently meet a majority of the functional requirements since they are
required processes that must be completed for a CEC to be processed and payment made to
the CWD.

4.2 Technical Environment

The technical environment section identifies assumptions and constraints that affect the
problem or opportunity and that will impact the implementation of an acceptable solution.

Expected operational life

The County Expense Claim Reporting Information System (CECRIS) requires an operational
environment that will last at least ten years and be scalable to meet growth and application
expansion. Costs for planned refreshes of the environment at regularly scheduled intervals are
included in the costs of leased equipment for this FSR.

Interaction with other systems

The new system will not be developed with any interfaces to existing systems. However, it will
be designed to have the flexibility and capability to handle future enhancements for interface

purposes.

State-level information policies

The solution must comply with State policy governing information systems including equipment
standards, security measures, and policies. The Enterprise solution will be hosted at DTS.

Financial constraints

Any solution must recognize the total cost of ownership, not just the one-time preparation and
acquisition costs. Budget pressures will be lessened by implementing a solution for the
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CECRIS that shows a favorable cost benefit analysis and is extensible to meet future growth in
the requirements for social programs.

Leqal and public policy constraints

The new solution should adhere to CDSS and Department of Technology Services (DTS)
security and privacy policies. It will comply with the Information Practices Act and the California
Public Records Act. Applicability of specific policies to this solution will be determined by the
Program Administration Division in cooperation with the Information Security Officer and Privacy
Officer. The solution will also meet the State Administrative Manual requirements as outlined at
http://sam.dgs.ca.gov/TOC/default.htm.

DTS and CDSS Policies

Alternatives proposed in this FSR will comply with CDSS and DTS standards for application
development, technical platforms, data communications, interoperability platforms, and project
management, and system administration standards.

Anticipated chanqes in equipment

The proposed solution will be designed to meet an anticipated growth in storage and processing
demands as required by the growth in the number of social programs that must be accounted
for as part of the CEC process; expansion of reporting requirements; increased number of
ledgers; and updates to include new EDP claiming pages.

Server and network equipment upgrades and refreshes at DTS will be dictated by DTS policies
for infrastructure refreshes. Workstation hardware and software are expected to be upgraded
based on regularly scheduled refreshes for the duration of the 10-year operational life of the
system.

Availability of personnel resources for development

Information Systems Division's (ISD's) application development staff is currently assigned to
existing projects and is not available for the development and implementation of this project.

y

4.2.1 Existing Infrastructure

The following section describes the Department's relevant existing infrastructure and technical
architecture.

The CDSS initiated formal information technology governance in July 1997. In November 2005,
CDSS revamped and replaced the former governance structure with the Information Technology
Governance Committee (ITGC). The mission of the ITGC is to ensure that information
technology delivers results that enhance or increase the value of CDSS services. The ITGC is
supported by subcommittees and ad hoc groups focusing on security, enterprise technical
architecture and standards and work group productivity to ensure a clear and consistent
approach to the planning, implementation and maintenance of technology that supports the
CDSS business processes. It also institutionalizes a process that guides how individuals and
groups cooperate to manage technology across the enterprise.

Desktop Workstations
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A three year Interagency Agreement with DTS is in effect and due to expire in June 2007.
According to this agreement desktops were leased from Western Blue Corporation (WBC) for
three years and they met or exceeded the standards established by CDSS' ISD.

The current desktop hardware standard is summarized in the following table.

.•v ,,

Audio

Chipset

Expansion Card Bus

Graphics

Hard Drive

Hardware Management
Memory

Network Interface Card (NIC)

Optical Drive

Intemal speaker and headphone jack
Intel 915G

PCI Express

64MB video RAM, support for DirectX 9.0
40GB7200 rpm Serial ATA interface

Windows Management Instrumentation (VVMI) compliant

.The minimum RAM is 256 MB and maximum 3 GB of
DDR or DDR2
10/100Mbps RJ45 Ethemet interface

24X/24X/24X/8X CD-RW/DVD-ROM

Peripheral Device I/O Ports USB 2.0

Processor

Security

Storage Device Bus

Surge Protection

Warranty

Intel Pentium with 500MHZ minimum processor speed
and the maximum of 3 GHZ.

Processor front buses and their respective speeds are:
DC7600 800MHz
DC7100 800MHz
D530 533MHz
D510 400MHz

EPC42 400M Hz

Cable lock

Ultra-ATA 100 or Serial ATA

Circuit breaker, fuse or GFI

510 Joule pulse energy dissipation/24000 amp spike
capacity
3 years

/

The current personal laptop hardware standard 12 is summarized in the following table.

Audio

Chipset

Display

Expansion Card Bus

Graphics

Hard Drive

Hardware Management

Intemal speaker and headphone jack
Intel 855PM

14.1" 1024x768 (XGA)

PCMCIAJPC Card/Card Bus, 2 expansion card slots

64MB video RAM, support for DirectX 9.0
60GB 4200rpm EIDE (ATA-5) interface

Windows Management Instrumentation (WMI) compliant

t2 For both Lenovo and Gateway laptops.
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Integrated Modem V,92
Memory 1GB DDR or DDR2
Network Interface Card (NIC) 10/100Mbps RJ45 Ethernet interface

Optical Drive

Peripheral Device I/O Ports

Pointing Device

Processor

Surge Protection

Warranty

Security

24X/24X/24X/8X CD-RW/DVD-ROM

USB 2.0

AccuPoint or TrackPad

Intel Pentium M 1.6GHz, 400 MHz front-side bus,
2048KB L2 cache

Circuit breaker, fuse or GFI

510 Joule pulse energy dissipation/24000 amp spike
capacity
3 years

Cable lock

The current external monitor standard is summarized in the following table:

Analog Interface
Color Depth

Hardware Management
Maximum Refresh Rate at
Maximum Resolution
Pitch

Resolution

15 pin D-Sub

32-bit

Windows Management Instrumentation 0NMI) compliant
75Hz

.25mm (CRT)/.297mm (LCD)

800x600 pixels to 1280x1024pixel

Screen 15" color monitor with tilt/swivel stand

Cable lockSecurity

Warranty 3 years

Printer - The HP LaserJet is the Department standard for network printing.

LAN Environment

Servers on the CDSS LAN support file and print services, user authentication, group scheduling,
file sharing, and Internet access. Microsoft Windows Server 2003 is the network operating
system for LAN. There are 100 LAN servers located throughout the CDSS as of August 2006.
Support and maintenance of CDSS' internal LAN's onsite wiring, routers, DSU/CSUs, LAN
switches, and Intranet are functions currently performed by the CDSS ISD.
Every server that has shared files and mail passing through has virus protection. Servers are
continually being refreshed as their useful life expires. Other servers are being added to
support new functions and processes.

CDSS email services are provided by the DTS.

WAN Environment

The CDSS Wide Area Network (WAN) is managed and maintained by DTS and provides multi-
protocol statewide access to and from CDSS' private LAN environment. The physical
components of the WAN include a combination of managed firewalls and routers that controls
security and access for:

• DTS hosted e-mail transactions and servers;
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• Connections to mainframe systems hosted by DTS;

• Public access to any Internet services, such as the CDSS homepage;

• Access by public agencies, such as the CWDs or the federal government; and

• Any other external connection to the private CDSS LAN.

WAN connectivity is defined on a case-by-case basis based on specific application
requirements. The service agreement between DTS and CDSS does not specifically describe
the network topology used throughout the connection, only the mutually agreed upon level of
service.

The WAN service provided by DTS includes all WAN management functions including real-time
network monitoring, software and hardware support, configuration management, performance
analysis and physical access control to equipment. The CDSS headquarters building has a
100MB Ethernet interface connecting it to DTS.

The current CDSS Web infrastructure is depicted in a diagram in Appendix A.

Network Protocols

DTS provides CDSS's Intemet service. Network protocols are TCP/IP.

Application Development Software

All Web development takes place on a common IIS server. Web applications shall be developed
using Visual Studio and ASP.NET 2.0. Web development must follow the Department's
development standards posted at http://dotnet.dss.ca.gov/webdev/docs/.

Personal Productivity - The Network Client Services Section (NCSS) within the ISD develops and
supports a standard software image to set up or restore a complete IT Standard network client
device configuration. The CDSS' personal productivity software standards include the following:

Business Suite MS Office XP: Word, Excel, PowerPoint, Outlook

Core Client Access License
(CAL)

File Compression

MS Windows 2000 Server

Intemet Information Server (IIS) 6.0
SQL Server 2000

System management Server (SMS) 3.0
MS Exchange
PKZIP

Network Access MS Windows XP Professional

Operating System
Office Suite

Virus Protection

Web Browser

Encryption

MS Windows XP Professional
MS Office XP

Symantec Antivirus version 10

MS Internet Explorer 6.0 or higher

Encryption Plus Hard Drive
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The CDSS' Business Productivity Software standards include the following:

Advanced 3270 Emulation Rumba Web-to-Host 2000

Database MS Access

Database Reports
FTP, Telnet, 3270 Emulation

Intemet Document Tools

PC Software Loads

Project Management

Screen Design
Workflow/Charts

Crystal Reports

Rumba Web-to-Host 2000

Adobe Acrobat Reader 6.0 (or higher)
Adobe Acrobat 6.0 (or higher)

Ghost (mandatory when CDSS Gold Load is used to
image the hard drive for software loading)
MS Project

MS Visual Basic
MS Visio

r

Operatinq System Software

The application server operating system (OS) is Windows Enterprise Server 2003. On the desktop,
PCs run on Microsoft Windows XP Professional.

Database Manaqement Software

The CDSS utilizes a variety of database technologies within its environment. The main application
database platform is currently MS SQL Server 2000, but the Department will be migrating to MS
SQL Server 2005. As of August 2006, MS SQL Server 2005 is available in the test environment
only. Migration to production will take approximately a year from this date.

Application Development Methodology

The CDSS uses a standard System Development Lifecycle (SDLC) application development
methodology. For web-based applications, the development methodology is based on Internet
Solutions Bureau standards that incorporate Microsoft team tools foundation methods. The
solutions will meet all the CDSS web application development standards. The implementation of
the proposed solution will be consistent with CDSS' methodologies and on an industry accepted
application development methodology proposed by the vendor and subject to CDSS approval.
CDSS web development documents are posted at http://dotnet.dss.ca.qov/webdev/docs/ on the
CDSS Intranet.

Project Management Methodolo.qy

The CDSS Project Management Office (PMO) has implemented project management policies
and practices for IT projects, based on the Project Management Institute (PMI) and Institute for
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Electrical and Electronics Engineers (IEEE) project management policies and best practices.
These project management methodologies are consistent with the Department of Finance's
(DOF) requirements in Section 200 of the State Information Management Manual (SIMM) for
initiating IT projects.

Security

The CDSS security measures are described at the ISO home page,
http://www.dss.ca.gov/cdss/ISO/default.asp Specifically, the current technology environment limits
access into the Department's network by password protection and access privilege assignments
based on user or group need of access to specific application screens. CDSS uses as security
guidelines the National Institute of Standards and Technology (NIST). The CDSS Security Policies
are in the process of being updated and additional security requirements may not be reflected yet
at the ISO home page yet.
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5.0 PROPOSED SOLUTION

The Proposed Solution Section identifies the alternative which best satisfies the previously
defined objectives and functional requirements. It also provides additional information on the
course of action proposed in this FSR.

The CEC System is responsible for the accounting of approximately $7.0B13 in administrative
costs and the identification of over $4.1B in federal reimbursable funds. Yet, as described in
this FSR, the current CEC System utilizes software that is 10 years old, is no longer supported
by its manufacturer, and is not departmentally supported. The CEC System is cumbersome,
resource consuming, and at risk for failure.

5.1 Solution Description

The proposed solution is to develop a custom software solution that will meet all previously defined
objectives and functional requirements using the .NET Framework, SQL Server database, and
browser based front-end.

While the bidding vendors will determine the final detailed structure of the proposed solution, the
following narrative summarizes the key conceptual features of the proposed solution.

The proposed solution will replace all four of the Visual FoxPro applications described in the
Baseline Analysis section of this FSR. In addition, the proposed solution will automate tasks that
are currently manual and/or performed outside of the system using desktop productivity tools (i.e.,
Excel, Access, etc.) such as auditing and payment processing. The proposed solution will utilize a
three tier architecture that corresponds to three hosted Windows servers at the Department of
Technology Services (DTS) that include:

• Application Server

• Database Server

• Intemet Server

The application server will host the proposed solution developed using the .NET Framework
connected to a single consolidated Microsoft SQL Server database. The application server will
also be connected to the internet server for presentation to the user via an intemet browser. All
existing CEC historical data will be converted. All server hardware and software will be
provided, managed, and maintained by DTS and falls within their "Midrange Application
Hosting" service standards. All CDSS standards published by ISD for application development
and security access standards will be followed. The proposed hardware components are
included in the Department and/or DTS standards and are readily available for lease or
purchase through existing service agreements.

The .NET Framework is an open architecture that includes a wide variety of complex hardware
and software options, although the solution described here includes only the resources and
environment that are available to CDSS either through existing ISD support, consulting
contracts, or service agreements with DTS. This environment limitation does not limit the level
or quality of service to the stakeholders, but provides a means to better manage a quality
solution within a defined environment with an assurance of availability of equipment and
personnel resources. The proposed solution recommends business process changes that will

13Based on CDSS calculations for recent fiscal years as extracted from CEC Statewide Database.
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be identified during the Business Process Re-engineering phase that will occur prior to the
system development and implementation.

The CWD's perspective of the proposed solution includes a secure website interface using a
web browser from their existing desktop computers. CWDs will not be required to acquire any
new hardware or software, and they will access the proposed solution by using a standard
intemet browser connected to the public intemet that includes the .NET Framework and 128-bit
security using the XML, HTTP and HTTPS protocols. All data transmissions using HTTPS will
be encrypted using Secure Sockets Layer (SSL). Connectivity to the Application and Database
Servers located on the DTS WAN will be controlled from the Windows based Intemet
Information Server and will be accessed using standard Internet addressing consisting of a fully
qualified domain name such as H-I-FP://CECRIS.DSS.CA.GOV.

The proposed solution will satisfy all specified functional requirements without requiring CWDs
to maintain any local databases, or to download, copy, manipulate, or transfer CEC data to and
from CDSS. Due to the extensive nature of data collection for the CEC, the one or more CWD
user(s) will be able to enter CEC data simultaneously, save their in-progress work, and log in
later (but prior to final data submission to CDSS) to continue entry of CEC data. CWDs will also
have the ability to work on multiple CECs during the same session (based upon processing
rules and timing specified by CDSS). The system will provide real-time feedback messages and
processing prompts during the CEC data entry process to ensure data integrity and quality.
Application Iogins will be managed by CDSS staff and will comply with ISD and the Office of
Information Security (OIS) standards.

When the CWDs log into the web based proposed solution, they will be able to look at historical
information about other claiming quarters including funding status and any program code
updates. The CWDs will be able to access and update multiple CEC quarters by navigating
system menus without behind the scenes database manipulation. With all stakeholders
accessing a centralized copy of the CEC data (based upon access privileges and required
processing sequences), the possibility of updating the wrong version of the data and not having
access to the most current data will be eliminated.

An XML data extract defined by CSS will be available for the CWDs to download and perform
extended ad-hoc analysis or load into local systems to prevent the need to re-enter the
information and leverage applications already developed by the CWDs. This extended analysis
will require additional optional software such as Microsoft Access or Excel and is not provided
within the scope of this alternative. No exported CEC data will be imported back into the
proposed system, thus eliminating many time consuming reconciliations. The website will also
serve as a place to publish common communications and updated Intemet based training
materials.

Internal CDSS staff will access the application in the same manner as the CWD users, through
a web browser interface allowing them to manage and review the application process.
Information that is now exported or printed out and then transferred to other program areas by
re-keying the information within CDSS (as defined in the baseline analysis of this FSR) will be
accessed from the on-line system. Program guidelines and automated business rules will be
managed and enforced by the proposed solution. The data warehouse functionality of GRIS will
be included as part of the browser based front-end proposed solution. Database management
and maintenance will be provided using SQL Server's front end, the "Enterprise Manager". The
interaction with the data at this level will be limited to trained staff and will include CDSS ISD,
DTS, or contracted vendors. Each phase of the CEC process will be managed through the
appropriate browser interface. Data extracts or replicated data sets will be available if

Final Version Page: 72



California Department of Social Services

County Expense Claim Reporting Information System FSR

i

-J extensive ad-hoc analysis is required by CDSS Staff. No data will be imported into the
application.

Since the Department currently has no formal standards or policy for digital signatures, the
proposed solution will not utilize client side digital signatures or other digital authorizing
identification for submission of information to the Department. The topic of client side digital
signatures may be revisited at the time of system design if a CDSS policy is formalized prior to
final design approval. The production web servers will utilize SSL technology. SSL establishes
a secure connection between the client's browser and the web server. A server side digital
signature provides the Department's credentials to the client that can be independently verified
by a third party certificate authority (Verisign). Utilizing these two independent technologies, the
client can verify the data transmission has arrived at their browser unchanged from CDSS. The
SSL transmission also assures the integrity of the data being transmitted back to the web
server, although since we cannot require a client side digital signature, the electronic credentials
of the person doing the submission cannot be independently verified. This verification is
handled at the application level utilizing passwords.

The centralized proposed solution will reside at the state's consolidated data center managed
by DTS. Security access will include providing access to only the components of the system
required based on the user's functional business area and information needs as specified in
their user profile. DTS will manage the infrastructure of the proposed solution including all
hardware, server based software, and WAN components. Development and maintenance
workstations, CWD and user desktop computers as well as local printers and other office
automation components will not need to be upgraded, provided or directly managed as a result
of this solution.

The technical view of the .NET Framework application provides a component based
development environment that can consist of multiple application languages, as long as they are
compatible with the common language runtime modules that interact with the components of the
operating system that hosts the application. Some common components of the .NET
Framework specific to the user's operating system are loaded on their desktop. The specific
languages and components will be defined in detail as part of the vendor selection process with
the understanding that anything defined will adhere to Department standards.

5.1.1 Hardware

The proposed solution requires specific hardware to allow for implementation. All hardware is
derived from and in conformance with DTS and CDSS standards. All Windows based server
hardware is provided through a service agreement with DTS and is hosted at the consolidated data
center that is fully described below in the "Impact on Data Center" section.

Server Based hardware includes:

• Database Server will host the Microsoft SQL/Windows based server software that is used for
the electronic data storage and database management software.

• Application Server is for centralized process logic and application processing. This middle tier
server processes the business rules and provides process management and communicates
with the database server and the Intemet server.

• Internet Server for presentation to the user. This server provides all user interface services
including session management, text inputs and display management.

• Backup and recovery hardware is discussed in the Backup and Operational Recovery section
below.
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There will be no duplicate servers for failover. In the event any of the servers or application system
is down the processes defined in the Backup and Operational Recovery Plan will be implemented.
This plan will be defined in more detail in a later phase of the project and will include troubleshooting
steps to isolate the problem and a measured response to bring the application back on-line.
Examples of steps may include action items requiring assistance from DTS and would involve
restarting the servers or restoring applications or data from a backup.

Although an intemet security appliance or authentication server will not be utilized, the proposed
solution must allow internal and external users secure access to the Intemet server and protection
for the application and database servers. This solution does not, however, require dedicated
resources to perform these functions and are provided as part of the overall service agreement with
DTS.

The proposed solution will consist of two environments:

Production: The production environment will include three virtualized Microsoft Windows based
servers housed at DTS based on the specifications described in a later phase. The three servers
are described above in the hardware section. Although the specifications of the environment are not
yet defined since the underlying technology changes rapidly, the cost figures are defined in the
EAWS and are based on current published prices and technologies available from DTS. Although
this solution is fully virtualized, it will reside on a physical machine that is housed at DTS.

TestJ"rraining: The test/training environment will closely mirrorthe production environment
through the use of virtualized machines. The virtual environments can be electronically
duplicated from the production environments within a few moments. The hosting of a testing
environment is available from DTS at the same published rates as the production environment.

User based hardware includes:

• Development Workstation: Each staff member or on-site contract employee developing or
maintaining the proposed system will require a workstation capable of running the development
software. Specific requirements for development workstation hardware will be determined by
the vendor as part of the procurement process.

• User Desktop Computers for accessing the web interface will be required for each user of the
system (intemal and extemal to CDSS and the CWDs). The components that need to be
installed on the desktop system include browser-based plug-ins that will be defined during the
design phase of the proposed solution. No other specialized processing capabilities will be
required and it is estimated that no upgrades to existing workstations will be required.

• Printer: All CDSS staff has access to shared printers over the LAN. Although this solution
requires a printer, it does not require a dedicated printer. CWD's and other stakeholders
external to CDSS may find a printer facilitates their processing activities.

5.1.2 Software

The proposed solution requires specific software for development, deployment and hosting.
Currently, the software required for the proposed solution includes the following, although due to the
long lead-time for the system development and the normal lifecycle of new software versions a
newer version may be utilized at the actual time of development:

Windows Server Operating System Software: Each server identified in the hardware section
requires Windows 2003 Server software. This software is purchased, installed and configured
as part of the hosting service provided by DTS.
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• End User Operating System: Each user, developer and tester of the proposed system
requires an operating system installed on a workstation that provides intemet access for
communication using HTTP, HTTPS, and XML through a browser. Example: Windows XP.

• Microsoft SQL Server Software: Each database server identified will require Microsoft SQL
Server 2005. This software is purchased, installed and configured as part of the hosting service
provided by DTS.

• Internet browser: Each user of the system and each developer will require at least one intemet
browser installed that is capable of communication using HTTP, H'I-I-PS and XML protocols.
Developers and testing staff will be required to test all intemet browsers supported by the
Department.

5.1.3 Technical platform

The proposed client/server solution's technical platform includes using a browser based client front-
end accessing an Intemet server connected to the DTS WAN that securely communicates with the
other servers inside the secured DTS Network. CDSS staff will access the application using existing
PC computers. DTS provides technical management of all server and access methods including
security, firewalls and intrusion detection for system users, database managers and application
developers. CWDs will access the proposed system using any computer device capable of
processing the .NET Framework components using H'IT'P, HTTPS and XML.

5.1.4 Development Approach

The proposed solution will be developed by a system development vendor that will be selected
using a competitive procurement. All development will follow existing development standards
including a structured methodology for the entire development life cycle from design through
maintenance. The selected development vendor will be required to have experience with and utilize
approved structured development methodologies throughout the project lifecycle.

Development will be performed by contracted staff with technical oversight provided by the
Information Systems Division. The Development team will use CDSS' standard structured
development methodology and standards.

5.1.5 Integration Issues

No integration exists in the current system and no direct integration with other systems is required
as part of this proposed solution. Manual processes that serve as system inputs and outputs for
other CDSS units (for example, preparation of closing documents or requests for advances) may
be part of future automated integration efforts but the data involved is subject to manual audit and
entry. Integration issues will be further investigated and detailed during the Business Process Re-
engineering phase of the system development and implementation.

5.1.6 Procurement Approach

The procurement will utilize an Invitation for Bid and California Multiple Awards Schedule (CMAS) for
a Procurement Support vendor, a Project Manager to assist the CDSS, an IV&V/IPOC vendor, and
an ISD Oversight vendor. A Request for Proposal and Master Services Agreement (MSA) will be
utilized to obtain a system development and implementation vendor. DTS services for hardware,
software, network connectivity, system backup and recovery, and system security and monitoring
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support services will be provided within the scope of a service agreement. No hardware or software
for use by CDSS or any stakeholders will be purchased by the CDSS.

5.1.7 Technical interfaces

The proposed system will not interact with any other electronic systems programmatically. XML
data extracts that consist of specifically formatted text data will be available to authorized users.

5.1.8 Testing Plan

The application development process will follow the application development standards published
by ISD. This standard includes the appropriate levels of unit, system, and acceptance testing. The
outside vendor that is selected to complete this proposed solution will be required to provide a test
plan as part of the procurement process. One challenge that must be specifically addressed during
the testing process is in regard to the users that are outside the State's WAN environment. These
users may not be subject to the same control standards including standard software and hardware
configurations and each may involve a somewhat unique operating environment.

5.1.9 Resource Requirements

Representatives for each stakeholder group will be needed to participate in the development
process in order to articulate requirements, participate in design sessions, test, and be trained in
system operation. System development will also require coordination with CWD stakeholders.
CDSS business and ISD technical personnel and CWD resource requirements and duties are
outlined in the project management plan section of this FSR.

Specific implementation, training, maintenance, and on-going operational resource requirements will
be identified as part of the vendor solution. Technical training resources required for on-going server
operations will be identified within the service agreement with DTS. Existing funding will be
redirected to cover the costs of DTS support. No additional permanent staffing will be required to
implement the proposed solution.

5.1.10 Training Plan

Training and change management resources will be provided by the vendor for all end users internal
and extemal to CDSS. CSS analysts currently providing training and help desk support to end-users
will be provided with an additional level of training.

Training aids such as user/operational manuals, on-line guides and audio / video
explanations/courses will be provided by the vendor. All training plans will be developed based on
the ISD standards described in the CDSS system development lifecyde and will include specifics
regarding on-going development and enhancements, operational and maintenance training plans.
The vendor will also implement a change management approach that includes a communication plan
as well as an identification of possible implementation risks and resources for mitigation of those
risks.

f
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5.1.11 Ongoing Maintenance

Ongoing Maintenance

All aspects of the proposed solution will require some degree of on-going maintenance to keep the
system viable in terms of technology and business objectives and requirements. This maintenance
should be considered routine and standard for all technology solutions and includes:

• computer and network hardware,

• computer operating system and .NET Framework software,

• custom application software,

• application data including data tables and business rules,

• user documentation, and

• network and application security.

A contract will be established with the system developer to provide on-going support and
maintenance for the new CECRIS. ISD will provide technical oversight of the contractor
responsible for the on-going support and maintenance of the new CECRIS.

The decision to use a contracted vendor for on-going application support and enhancements
was driven by the need for flexibility and efficiencies. System requirements are constantly
changing and evolving based upon new federal and state regulations, statutes, or negotiated
agreements. These changes may not be on-going but when required must be implemented
quickly and within established timelines. In most cases changes must adhere to specific
mandated effective dates for implementation. Failure to implement new or updated
requirements during specified effective dates for implementation may result in deferrals and
disallowances of federal funding. A vendor would be required to commit to specified service
level agreements for system and maintenance and provide the flexibility needed to do whatever
it takes to design and implement new and updated requirements within required timeframes. A
vendor would also provide the necessary technical expertise, could be deployed quickly in these
instances, and when not needed the State would not incur costs.

Although cost is not the primary factor in the decision to use a contracted vendor for application
support and enhancements. The cost of using CDSS IT staff is higher than the cost of using a
contractor. If a contractor is used in the first year of CECRIS operation (which will include a
backlog of change requests compiled during development), the cost will be $108,000 (based on
940 hours of work at $115/hour). If CDSS IT staff is used, the cost will be $112,160 (based on
940 hours of work at $52/hour, an additional 940 hours of work at $52/hour that the CDSS IT
staff cannot complete while they are working on the CECRIS change requests, and recurring
training costs). Subsequent year costs will be lower, 653 hours at $75,000 for a contractor and
653 hours at $75,112 for CDSS IT staff, respectively. The workload estimates of 653 hours was
calculated using change requests statistics for the last 2 years. There were 44 change requests
completed in the last 2 years. Each change request averaged 30 hours to complete. Change
requests required 2 hours to 100 hours to complete. Approximately 50% of a year's workload
was added to account for the backlog of change requests which will be generated during the
development of the new CECRIS to arrive at the 940 hours. Change requests will be halted
during development.

If CDSS IT staff is used for on-going support and maintenance other risks and costs will be
incurred. If CDSS IT staff is used, the CDSS Intemet Solutions Bureau (ISB), which is currently
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staffed by 4 web developers, will be responsible for assuming the CECRIS support and
maintenance responsibilities (940 hours the first year and 653 hours for subsequent years).
The CECRIS change requests will contend for ISB staff and priority. The ISB currently has a
backlog of 20 medium to major projects requests. With the Department's strategic direction
toward web and web-based processes, this backlog continues to grow as new requests are
received at a rate of 1-2 requests a month. Due to competing priorities and staffing issues,
CDSS cannot guarantee the required response to CECRIS change requests whereas a
contracted vendor can guarantee the required response time through a service level agreement.
If CECRIS changes are not completed by the mandated effective dates, CDSS may face

federal disallowances and deferrals.

The hosted servers and telecommunications network maintenance will be included within the
scope of the service agreement with DTS. ISD staff from CDSS will be responsible for on-going
maintenance for personal computers, printers and network resources within CDSS. Business
area staff from CDSS will be responsible for on-going maintenance of the business rules, user
access control and coordinating the other service agreements.

5.1.12 Information Security and Confidentiality

The proposed system will include specific security requirements defined during the design
process. The DTS security standards for hosted applications are detailed and include very
specific guidelines that must be followed by anyone accessing the DTS WAN or LAN No
additional information security standards beyond the CDSS and DTS standards will be defined
for the proposed system. These standards include both technology and premise based access
control to all facilities and resources.

No additional confidentiality requirements are required based upon the functional requirements of
the proposed system.

5.1.13 Impact on End Users

The proposed solution will be accessed by users through standard intemet browser software. The
likelihood that end users have experience using Intemet browser based software is high.
Experience with intemet browsers combined with knowledge of the CEC process should allow for a
fairly easy transition to the proposed solution. All users who currently access the existing CEC
System and manual workflow including CDSS and CWD staff will be affected by the implementation
of the proposed solution.

The most significant impact will be a result of the centralized database. This will allow multiple users
to access and update the data at the same time for multiple CEC processes. The proposed solution
will provide an opportunity to increase the efficiency of CDSS and CWD staff, improve speed in
processing CECs, increase data integrity, and eliminate the need to manually transfer and
coordinate application and data files. Independent CWD systems developed to provide specialized
reporting may need to be modified by the CWDs to utilize new data file formats and allow data
integration.

CSS staff will continue to provide user support for business and policy issues, high-level trouble-
shooting, and table maintenance for the electronic business rules. In addition, CSS staff will be
responsible for providing on-going training and system and policy manual updates to users.

The proposed solution will include changes in workflow and processing procedures. These
changes will impact all aspects of the CWDs interaction with the CEC filing process. The proposed
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solution will not be designed to simply take the place of the existing systems. The business process
re-engineering will require careful planning during transition to overcome the reluctance and
resistance to change.

A change management and communication plan will be created and managed throughout the
development project. In addition, training material and classes will be made available to all
users in order to facilitate the transition to the new system. The CWDs are very motivated to
participate and streamline the current CEC process.

5.1.14 Impact on Existing System

The four existing Visual FoxPro applications and work-arounds described in this FSR will be
replaced by the proposed solution. The existing applications will continue to be supported until all
stakeholders are trained and the proposed solution is fully tested and operational. The data
conversion process will be automated and all data in the existing system at the time of cut-over to
the new system will be converted. The processing of the CECs will not be interrupted or delayed.
This will require additional effort by CDSS staff to continue to support the existing system while
being involved in the design and testing of the proposed solution.

5.1.15 Consistency with OverallStrategies

The proposed solution is being developed in an effort to better align the CEC system with the
CDSS's strategic direction for information technology. The development of the CECRIS has been
identified as a priority project in the agency's Agency Information Management Strategy (AIMS).

5.1.16 Impact on Current Infrastructure

Existing servers will not be utilized by the proposed solution. Once data conversion is completed,
data storage resources currently allocated to CEC storage will no longer be required. All existing
workstations and network access resources are expected to be used by the proposed solution and
do not require increased processing or communication capacities.

5.1.17 Impact on Data Center

The proposed solution will be hosted by DTS at the State's consolidated data center. The data
center will not require any resource augmentation. The agency has initiated and maintained contact
with the CDSS's DTS representative throughout the FSR process to assist with review of FSR
sections and to develop the proposed solution concept and DTS cost estimates.

5.1.18 Data Center Consolidation

The proposed solution is consistent with the State's requirement that all new non-mainframe
systems be housed at one of the major data centers. No alternate site is required.

5.1.19 Backup and Operational Recovery

The backup and operational recovery of the application and data along with the associated costs
will be defined and managed as part of the service agreement with DTS. DTS provides several
levels of service relating to backup and recovery services and the plan selected will be based on
the business needs defined during the design process of the proposed solution.
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5.1.20 Public Access

The proposed solution does not provide direct public access to any CEC data by private sector
organizations or individuals. Access is limited through secure Iogins and is restricted to the

specified users.

5.1.21 Costs and Benefits

Costs

All one-time and ongoing costs for the proposed solution are detailed in the economic analysis
worksheets in Section 8.0 of this FSR. There are four worksheets: Economic Analysis
Summary, Existing System Cost Worksheet, Proposed System Cost Worksheet, and the
Alternative 1 Cost Worksheet.

The proposed solution costs include a breakdown of one-time costs and continuing costs. The
proposed solution has estimated total one-time costs of $3,169,033 over three years.
Procurement costs will be expended in FY 2008/09 and 2009/10.

One-time costs include the following costs for procurement of the following vendors:

System Development $80,000

IV&V/IPOC Services $20,000

Procurement Support .2 PY Staff Services Manager I $18,552

Total 2008109 One Time (Procurement) Costs $118,552

One-time costs in state fiscal years 2008/09, 2009/10, and 2010/11 include the following:

Representatives from each stakeholder group will be needed to participate in the development
project in order to articulate requirements, participate in design sessions, test, and be trained in
system operation. System development will also require coordination with CWD stakeholders,
CDSS business, ISD technical personnel, and CWDs. Detailed resource requirements and
duties are outlined in the project management plan section of this FSR.

Subject Matter Experts time that is allocated to the system development
effort: requirements analysis and definition, BPR, design sessions,
testing, and training. It is estimated that each of the current (10.5 PYs +1
ISD) staff will dedicate approximately 16 weeks each or .3 PYs each for a
total of 3.7 PYs14 $253,595

CWD Su•ect Matter Expeds: 1 per CWD •r 60% of CWDs - 2 weeks

each $137,835

System Development - Outsourced system design, development, and
implementation (including business process reengineering, training, and
change management) $1,936,000

Project Manager $537,600

14 Total costs for all 10.5 PYs = $767,153 * .3 4 .25 ISD $23,449.
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IV&V/IPOC Services

ISD Quality Assurance Consultant - ISD elected to utilize a consultant in
lieu of assigning a portion of a current PY to the project. The consultant
will work with subject matter experts and development team members to
ensure the end results comply with the CDSS infrastructure, standards,

and practices.

Data Center Services -
IIS Set-up: $500

Server Setup Fee - Virtual Server (OS and application set-up): $460
Database Setup Fee: 115

Total One Time Costs (not including procurement)

$130,000

$54,375

$1,075

$3,050,480

Feasibility Study Report costs are not and should not be included in the costs and economic

analysis worksheets.

Continuing costs are estimated using 2006/2007 rates and include the following costs:

Continuing Cost Line Item Per Year

Vendor costs for system maintenance and updates required to comply FY 11/12 $108,000
with statute changes that affect CEC processes and reporting
requirements. Vendor technical staff will perform system updates and
support that requires programming and trouble-shooting for updates.

$28,098Service agreement costs with DTS for hardware and software

refreshes and hosting:

SQL Server Database Instance $250/month

SQL Server Db Instance-Tier 1 Support $410.20/month

W2K3 Virtual Server- Application Server (1GB SDRAM) $400/rnonth

W2K3 Virtual Server- Web Server (1GB SDRAM) $400/month

W2K3 Virtual Server- Web Server Support $848/month

Verisign Cert $2501year

Verisign Installation $150/year

ISD M&O Technical Oversight (.25PY Staff Programmer Analyst - $23,449
Specialist)

It is estimated the system will be implemented in January 2011 and that workfiow and
automation efficiencies will begin to be realized in SFY 11/12. It is estimated that approximately
1.25 PYs of CSS staff can be redirected in FY 11/12. These staff efficiencies and associated

cost savings can be redirected to other high-priority tasks to improve oversight and guidance to
the CWDs and significantly improve the quality of CEC Reporting data.

It is estimated that the addition of the following CDSS personnel resource costs will be avoided

by implementing the proposed system.

Stakeholder SFY SFY SFY Total

Group 09/10 10/11 11/12

CSS .5 .5 ,5 1.5
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CACU .5 .5 .5 1.5

CAPU .5 .5 1.0

TOTAL 1.0 1.5 1.5 4.0

The previous efficiencies and cost avoidances are detailed in "Section3.3 Business Objectives"
of this FSR.

Costs for vendor support and maintenance of the system will be reduced to approximately
$75,000 per year after the first full year of implementation.

Sources of funding: Funding for one-time costs will be requested as follows in the spring
pending DOF's receipt and approval of the FSR. A placeholder in the November subvention
process was requested. Continuing costs will be requested for subsequent fiscal years using
the same percentage breakdown per funding source.

Item # % Project Funding Federal State General Fund Reimbursement

101 40% 100%

111 4% 52% 48%

141 17% 50% 50%

151 39% 53% 44% 3%

100%

Benefits

Although the proposed solution will decrease staffing levels slowly over the next several years,
the primary goal of the system is to increase the quality of services provided by improving the
efficiency and effectiveness of existing staff.

The proposed solution resolves the business problems outlined in this FSR. In addition, the
following qualitative benefits will be realized:

• Maintain all data and codes required for CEC program administration through 2017.

• Incorporate all state and federally mandated modifications and program codes.

• Reduce staff time required for CEC data validation, consolidation, and reconciliation.

• Reduce the time required for providing technical assistance (due to outdated software and
poor system and database design) to CWDs.

• Reduce the amount of time required by CSS staff to prepare reporting data, create standard,
ad-hoc reports, data extracts and respond to inquiries regarding CEC statistics or status.

• Reduce the amount of time required to create, manage, and distribute the individual CEC
applications and data.

• The proposed system can be managed by personnel with one year of system and CEC
experience. The current system required extensive and in-depth knowledge of both the
applications and the CEC workflow.

• Consistency with the CDSS's technology standards;
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• Eliminate risks associated with reliance on outdated technology and poorly designed
system;

• Outstanding change requests will be able to be implemented without fear of bringing down
the current system and at a much lower cost;

• Leverages use of consistent procedures and a single system and data repository of CEC
information available to all authorized stakeholders statewide;

• Provide a professionally designed and developed software solution that streamlines
workflow, includes functional enhancements, and improves staff efficiency;

• Eliminates need for CWDs install and troubleshoot runtime software thus allowing a higher
degree of platform independence by the CWDs; and

• Improved service levels with the same (or less) amount of personnel resources.

5.2 Rationale for Selection

The proposed solution will meet all of the objectives and functional requirements stipulated in
this FSR. The cost benefit analysis for this alternative yields a favorable ratio of overall program
costs and benefits.

Microsoft SQL Server was selected as the database management system since the scope and
complexity of the system is greater than that which is advisable for a workgroup system (e.g.
Microsoft Access or Visual FoxPro). The proposed system requirements outline an application
that will be used by internal users and users external to CDSS. The internet based technology
described in the solution meets the centralized application and data storage requirements while
also allowing a great deal of flexibility for end user access including the external CWD users.
The proposed solution allows for a very high degree of reusability of current end user hardware
and operating system software. All of the hardware and software conforms to existing CDSS
standards so there is no unique or specialized training or staffing required.

The choice to use outside vendor resources for one time system development will allow the
initial development to progress much more rapidly. A consulting team with the required skills
can be hired immediately and in-house ISD technical resources are currently limited. On-going
maintenance and enhancement to the system will be completed by the development vendor
under a maintenance contract.

The proposed solution utilizes industry standard approaches that reduce the amount of risk
inherent in a custom system development. The proposed solution development is scheduled to
be initiated in November 2009 and completed Change management, training, and full
distribution to CWDs and other stakeholders are scheduled to be completed by January 2011.

If the proposed solution is adopted, all users internal and external to CDSS will be using a
technology solution that is fully supported by the developmenVM&O vendor, ISD and DTS. The
software will be professionally developed, managed, and maintained by trained technology staff
and will serve as a basis for improved service levels. Existing CEC support staff will be able to
focus on analytical and policy support instead of supporting the technology and completing
redundant manual processes and reconciliations.

5.3 Other Alternatives Considered

CDSS considered and rejected the following two alternatives before selecting the proposed
solution. These alternatives have been assessed for their ability to satisfy the objectives and
functional requirements defined in this feasibility study. Alternatives that do not adequately
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satisfy the objectives do not include an economic analysis worksheet. The baseline or "do
nothing" alternative was not included in this study.

5.3.1 Alternative 0

Maintain existing system. Do nothing.

Description: Maintain and enhance the existing system with mandated enhancements only.

The system must stabilize and modified to incorporate federally required changes. These
mandated updates and their business impacts are detailed in the Problem Specification section
of this FSR

If the proposed system is not approved and procurement of a new system cannot proceed on
schedule in fiscal year 2007/08 the CDSS will be required to:

• Hire a vendor to:

o add patches and updates to stabilize the current system, upgrade underlying software,
and standardize the design to support mandated enhancements

o incorporate mandated requirements in either the existing system or separate ancillary
systems

• Continue to maintain a redirection of an estimated 1.25 PYs at CDSS in the first full year of
implementation that could be avoided with the proposed solution.

• Continue to incur an estimated 3.16 PYs at CWDs in the first full year of implementation
that could be redirected with the proposed solution.

Costs: Costs for this alternative are the same as those outlined for the existing system in the
existing system economic analysis worksheet in Appendix F.

If a new system is not approved a major overhaul of the existing system must occur in fiscal
year 2007/2008 and 2008/2009. This overhaul is estimated to cost $1,500,000 over two years.
The overhaul will include tasks to stabilize the CEC system, increase system capacity in terms
of complexity and increase the system's ability to manage additional program codes, and make
mandated enhancements.

Due to the instability of the current system, poor design of the existing system, outdated
technology, and anticipation of a new system, state and federally mandated modifications have
not been made but rather are managed by manual processes outside the existing system.

Currently, $350,000 is budgeted for support and maintenance costs of the existing system in
fiscal year 09/10 and there is an anticipated need of an additional 15% for each subsequent
fiscal year a new system is not approved.

Benefits:

• Maintain status quo: no system procurement or development required.

Advantages:

• NONE
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Disadvantages:

• Will take at least twice as long to train staff to operate the existing system as to train new
staff for the proposed system.

• Majority of CEC workflow and process are without automation support and/or supported by
disparate systems.

• Required system updates cannot be implemented within the current system and will have to
be implemented within new and separate system(s).

• Inefficiency of staff/process results in many PYs devoted to manual processing and takes
away from time that could be devoted to quality issues, CWD training and policy support.

• Unable to ensure accuracy of calculations, payments, allocations, and reporting. Ultimately
resulting in an increased likelihood of deferrals and disallowance of federal funding.

• Not in compliance with OMB-87- requirement for consistency of financial records.

• This alternative does not meet departmental standards. ISD will not support the current

system.

• CDSS will have to procure vendor expertise at significant expense to provide the required
Visual FoxPro support.

• Alternative 0 does not meet departmental and agency guidelines for Information
Technology.

5.3.2 Alternative 1

Design and build a distributed application using MS Access and a central SQL Server database.

-- i

Description: Develop a new Microsoft Access based application/database that meets the
requirements specified in this FSR and distribute it to the CWDs in a similar method as the
current application including runtime modules and data sets that would be individually prepared,
distributed and collected. Data management and validation by CSS analysts could be done
using Microsoft Access connected to a central SQL Server database. The GRIS functionality
would be migrated to Crystal Reports.

This process would be very similar to the current system, although the technology used would
conform to departmental software standards and the system and database designs would be
greatly improved. Data communication would be accomplished using file transfers on existing
extranet resources. The database provided to the users would consist of a single database file
that would include multiple processing periods. This database platform will allow for
consolidation into a single database file that would be distributed. The CDSS would not be able
to take full advantage of the business process re-engineering options identified to work more
efficiently due to the continued labor intensive practice of preparing, distributing and collecting
database files.

Costs:

The total one time and five year total cost of ownership for this alternative is $2,750,228, more
than the proposed solution and less than the existing. Alternative 1 has a higher total cost since
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it does not take advantage of all of the automation efficiencies and workflow improvements to
increase the efficiency of existing staff and eliminate the need for addition staff in the future.
The details of the alternative 1 costs are included the Economic Analysis Worksheets.

Benefits:

• All technology used conforms to CDSS standards, and could be supported by ISD.

• The database and system design would follow industry standards and practices for software
development and database design.

• Technical environment is less complicated than the proposed solution requiring less outside
vendor expertise in system design and maintenance.

Advantages:

• Allow CWDs to have and hold their data for "what if" scenarios.

• No active connection to CDSS would be required to work through the CEC process.

• Centralized database supported by ISD and DTS.

Disadvantages:

• The application would only run on operating systems that supported the underlying runtime
software.

• Would not significantly improve the level of service.

• Cumbersome file transfers would continue.

Costs for Alternative 1 are slightly higher than the cost of the proposed solution, due to
increased staffing needs in the future and associated costs, while gaining no additional
functionality nor solving the primary problem of application and data distribution, this altemative
is deemed to be unsatisfactory and unacceptable.

5.3.3 Alternative 2

Upgrade the current applications to the newest Visual FoxPro version (9.0 as of September
2006), add browser based access and front-end, and consolidate the four application databases
into one.

This alternative would be designed to discontinue the distributed client application and move all
data and processing to the CDSS Servers. The existing functionality of the existing applications
would be reprogrammed to allow for users to connect using only a browser. The core
application technology would be an upgraded Visual FoxPro engine and used for CDSS
processing. The data would be converted and re-engineered to allow for a consolidated SQL
Server database. Some components of this alternative system would still utilize interactive
Visual FoxPro. GRIS would be replaced by a front end processing tool and ad hoc report writer
such as Crystal Reports.

Costs: These costs are nearly equivalent to the cost of the proposed solution while gaining no
additional functionality nor solving the problems of dependence on non-CDSS standard
software. This alternative is deemed to be unsatisfactory and unacceptable.

Benefits: The benefits of this approach include salvaging existing Visual FoxPro code and
processing knowledge by the CDSS staff that is now familiar with Visual FoxPro.
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Advantages:

• Existing application logic could be converted with minimal effort due to backwards
compatibility of Visual FoxPro.

• Existing staff's knowledge of Visual FoxPro would be leveraged.

• Provides a consolidated database and web browser based access.

• Change management impact would be minimal as current business processes changes are
minimal.

Disadvantages:

• This alternative does not meet departmental standards, therefore not allowing staff to gain
ISD technical support.

• CDSS would have to procure vendor expertise to provide the required Visual FoxPro
support.

• Alternative 2 does not meet departmental and agency guidelines for Information
Technology.
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6.0 PROJECT MANAGEMENT PLAN

The CDSS recognizes the importance of project planning, the assignment of qualified project
team members, and the use of industry best practices for project management. This section
proposes a plan for how this project will be managed.

6.1 Project Manager Qualifications.

An experienced project manager is critical to the success of any project. It is the project
manager's responsibility to ensure the project is completed on time and within budget, satisfies
all objectives, and meets all functional requirements. The Project Manager should have a well-
balanced mix of the following business and technical qualifications:

Business

• Previous project management experience on projects of at least the same level of
complexity (scope, cost, schedule/duration);

• Project Management Professional

• High-level written and oral communication skills related to goals, objectives, and status with
management, stakeholders, and staff;

• Understanding of the program's business objectives and their relation to the project's
objectives;

• Conflict resolution skills and related experience with stakeholders, vendors, and staff;

• Ability to inspire and motivate staff as work processes change and the working environment
evolves as a result of new technology;

• Knowledge of relevant CDSS business processes and procedures; and

• Experience working with and managing contract vendors (i.e., system development and
IV&V/IPOC).

Technical

• Experience managing an Information Technology (IT) project with associated business
process change;

• Knowledge of IT project management and system development methodologies;

• Familiarity with the State procurement and implementation policies and process for IT
projects.

The Fiscal Services Bureau does not have an available candidate that meets all the
qualifications above and who can be committed to the project full-time. Therefore, Fiscal
Services Bureau will contract for a full-time experienced project manager (PM) who meets all of
these requirements to represent the CDSS for the duration of the project. The management of
the CECRIS Project will be a team that consists of the contracted State PM, the software
development vendor PM, and the project functional team leader. In addition, state personnel
contacts from each of the Fiscal Services Bureau CSS, ISD, DTS, and the CWDs will be
assigned as members of the project team to ensure the goals and objectives of their respective
business areas are met.

The intent of a full-time contracted project manager to manage the RFP development and
software development life cycle for CDSS is to reduce project risk by ensuring the availability of
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the project manager during critical timeframes and avoid over commitments required by other
duties. The use of industry standard and proven software tools and technologies will reduce the
complexity of the implementation compared to projects utilizing cutting edge technologies.
However, the PM must still embody critical skills and qualifications needed to ensure the current
workflow is streamlined, all objectives and functional requirements are met through the custom
development, training and change management plans are appropriate and put into practice,
vendor resources are managed, and to monitor implementation in 63 CWDs.

6.2 Project Management Methodology

The CDSS Project Management Office (PMO) has implemented project management policies
and practices for IT projects, based on the Project Management Institute (PMI) and Institute for
Electrical and Electronics Engineers (IEEE) project management policies and best practices.
These project management methodologies are consistent with the Department of Finance's
(DOF) requirements in Section 200 of the State Information Management Manual (SIMM) for
initiating IT projects.

The CDSS Project Management Methodology provides standardized methods and guidelines
for information technology projects. The methodology promotes a consistent, repeatable, and
disciplined process that is more likely to result in quality results that are completed within budget
and on time. The system development lifecycle starts at project start up and ends at project
closeout, yet the project management methodology covers the tasks preceding and following
the actual project execution phase.

6.3 Project Organization

The current CDSS, Fiscal Services Bureau, ISD, and DTS, and organization charts are included
in Appendix D. Although details of the vendor project team are not known at this time, a
proposed CECRIS project team structure is also included in appendix D.

6.4 Project Priorities

The following project trade-off matrix describes how the three factors (schedule, scope, and
resources) critical to managing this project will be balanced. These three factors are
interrelated - a change in one impacts each of the others. Project stakeholders have agreed on
the relative importance of each factor and the formalization of this decision is provided below.

Trade-off Matrix

Improved Accepted

(Can be adjusted) (Somewhat Flexible)

Schedule X

Scope

Resources X

Constrained

(Cannot be Changed)

X

• The project schedule can be improved. CDSS is willing to change the schedule if
necessary to preserve scope and provide necessary functionality and quality
assurance

• The project scope is constrained. CDSS will only change the scope if new
requirements are mandated by law.
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CDSS has determined that project resources are accepted. CDSS has determined
that time expectations of State or CWD subject matter experts be clearly defined and
quantified for system analysis, design, and testing. Additional State or CWD may be
assigned to assist or augment identified subject matter experts to preserve the
schedule and scope. Vendor staff will be assigned to meet all objectives and
requirements outlined in the vendor contract. The vendor will be responsible for
managing and assigning their resources.

6.5 Project Plan

6.5.1 Project Scope

The scope of CECRIS project is to develop and implement a custom software application that is
based upon re-engineered business processes and meets all of the objectives and functional
requirements outlined in this FSR. The project will include all system development lifecycle
phases for custom software including resources for change management and stakeholder
training. The project will provide users internal and external to CDSS with a streamlined
business processes to manage the CEC business process, report expenditures, and receive
reimbursement for these expenditures in a timely and efficient manner. In addition, the project
will provide automation support to the CEC auditing, payment processing, and federal reporting
processes. The proposed solution addresses these five major challenges facing CDSS with the
current process:

• Lack of a centralized repository of information that is available to users on an as-needed
basis for updates, inquiries, and reporting;

• Error prone manual processes and outdated poorly designed information systems;

• No strategic plan or personnel resources for technical support and enhancement of the
current applications;

• Reduction in staff to manage increasingly complex reporting requirements;

• Competing demands for providing support and guidance to CWDs.

As a result of the capabilities provided through the project, users will be able to manage an
increasing workload without adding staff while also improving data quality and usefulness.

Major benefits from the project will be realized through the use of web/browser-based
technology that makes system and data distribution and maintenance extremely cost effective.
In addition, CWDs will be relieved of the burden of having to install software on their local PCs
and manually transfer data and files back and forth to CDSS. Multiple users within a CWD will
be able to access the system simultaneously for data input and reporting based on the most
current information available.

CWD support staff will be able to shift their focus to policy based support rather than
technology/system support.

Data quality will be improved by:

• Enforcing business rules at the time of data entry;

• Improved database design (use of referential integrity);

• Automation of manual reconciliations and calculations;

• Elimination of error prone manual processing;
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• Reducing the opportunity for data corruption from the transfer of data via zip files to and
from CDSS and CWDs;

• Eliminating the duplication of data in multiple data stores; and

• Eliminating the need to manually transfer data to and from different CDSS data stores.

6.5.2 Project Assumptions

The following assumptions apply to this project:

• Fiscal Services Bureau, ISD, DTS, and the CWDs each are committed to the assignment of
subject matter experts and/or part time team members with appropriate skills and
experience.

• Subject matter experts will be available as specified during the timeframes outlined in the
system development project plan by the vendor.

• Fiscal Services Bureau, ISD, DTS, and CWDs team members and subject matter experts
will participate in defining the detailed business requirements, training, and testing of the
proposed solution.

• Assignment of ISD and DTS team members will help to ensure that ISD and DTS standards
are met.

• CWD end users will have participation and buy-in to ensure the solution's success.

• Vendor resources will be utilized for the system design, development, implementation, and
on-going maintenance and enhancements.

• CDSS will hire a vendor to create procurement documents and assist with procurements:

o IV&V/IPOC- Invitations for Bid

o System Developer- Request for proposal

• CDSS will hire a vendor to serve as the CDSS Project Manager.

• Full project funding will be available throughout the project lifecycle.

• The project receives demonstrable Department support including ongoing participation by
the executive sponsor- the Deputy Director of the Administration Division.

• The CECRIS Project will obtain CDSS, Department of General Services, and Department of
Finance approval.

• Business Process Reengineering will take place prior to development of the new system.

• A rigorous change management and training program will be developed and in place to plan
stakeholder communications, manage resistance to change, and to encourage stakeholders
to participate and 'adopt' the new system and processes.

• There will be no major Federal or State statute or regulation changes that will require
modifications to the business requirements.

6.5.3 Project Phasing

Below is the list of proposed phases and deliverables for each. Deliverables in this context
refers to both internal work products and work products that may have a formal review and
approval.
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Phasq Deliverables

PHASE - I Procurement

PHASE - II Project
Initiation

PHASE - III

Application
Development

PHASE - IV

Testing & User
Acceptance

PHASE - V

Change Management
& Rollout to CWDs

o Acquisition Support/Procurement Documents: Invitation for Bid -
CMAS

o Project Manager: Invitation for Bid - CMAS

o IV&V/IPOC Invitation for Bid - CMAS

o System Developer Request for Proposal - MSA

[] Update and implement project plan (including all sub-plans,
communication, risk, change, etc), schedule, and resource
assignments

o Conduct and document Business Process Re-engineering

[] Requirements Specification

° Finalize hardware and software specifications (based on
updated specs and prices). Configure hardware and software at
DTS

[] Prepare and approve data model/design

[] Application Build: user interface, code to support processing
requirements, and develop screen and reports

[] Develop User Training Materials

o Technical Documentation prepared by vendor and approved by
business area, PM, ISD, & DTS

[] Prepare Test Strategy, Test Plan, Test Cases & Test Data

[] Unit, integration, system and performance testing

o Data Conversion

o User Acceptance Testing

o Monitor Change Management Plan

o Implement Training Plan (Administrators and end-users)

o Establish Help Desks

° Rollout to CWDs

PHASE- VI Project ° Initiate maintenance and operations plan

Closeout o Prepare Post Implementation Evaluation Report

All vendor payments will be based on completion of deliverables that will be further defined in
each vendor's contract.

6.5.4 Roles and Responsibilities

The following are the CECRIS project team roles and responsibilities. The following roles are
described in this section:

* Executive Project Sponsor

* Information Technology Governance Committee

o Project Manager

• Project FunctionaITeam

• System Developer
* ISD Liaison
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• Quality Assurance
• DTS Liaison

• IPOC/IV&V

Executive Proiect Sponsor

The Executive Project Sponsor for the CECRIS Project will be the Administration Division -
Deputy Director. The project sponsor is responsible for providing sponsorship and support of
the project at the executive management level. Generally, the Project Sponsor:

• Represents the project to executive management.

• Promotes the goals and objectives of the project at the executive management level.

• Resolves business issues and removes project obstacles.

• Approves significant changes to the scope, budget, and schedule.

• Approves key deliverables.

• Ensure project funding and resources

• Provide highest-level decision making authority.

Information Technoloqy Governance Committee (ITGC)

The ITGC will receive reports of the project status and copies of major deliverables to ensure
the project delivers results that enhance or increase the value of CDSS services. ITGC
subcommittees and ad hoc groups will also be kept in the loop as necessary to ensure a clear
and consistent approach to the planning, implementation and maintenance of technology that
supports the CDSS business processes. ISD is a member of the ITGC.

Proiect Manager

A full time CDSS Project Manager will be contracted and assigned to the project. The project
manager will be responsible for:

• Participating in procurements for system development and IPOC/IV&V vendors;

• Assisting to obtain and manage resources assigned to the project;

• Ensuring the system implemented meets the project and program area objectives and
functional requirements;

• Serving as central point of communication and coordination between the vendor, DTS,
and the State;

• Working with the vendor project manager, IPOC/IV&V, and stakeholder representatives
in ensuring the quality of deliverables and the overall project success;

• Work with vendor teams to correct deliverable deficiencies;

• Review and recommend approval of all project workplans, deliverables, and status
reports;

• Monitoring and facilitating adherence to the project scope, schedule, and budget; and

• Ensure continued implementation of the project plan and related sub-plans (i.e., Risk,
Communication, Training, Change/Transition, etc.)
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The project manager may also provide technical expertise in areas such as business process
re-engineering, database design, testing, training change management, and ensuring the
system as delivered meets technical requirements consistent with CDSS information technology
strategy. In addition, the project manager will be responsible for the following:

• Verification that functional and technical requirements position the project for success;

• Ensuring CDSS responsibilities are met as outlined in procurement documents, plans,
and contracts and provide a means for early intervention in case of problems, and

• Protect CDSS's interests in case of change management needs; and

• Participate in quality assurance processes.

Proiect Functional Team

The project will require subject matter experts from each of the stakeholder business areas.
Functional team members will participate in selected phases of the project based on their
business area and as defined in the vendor project plan. The functional team leader, the Chief
of the Fiscal System Bureau, will be responsible for:

• Participating in the preparation and review of bid specifications and selection of the
contract project manager, IV&V/IPOC, and development vendor;

• Ensuring assignment and available of appropriate CDSS subject matter experts;

• Ensure effective CDSS staff participation;

• Participating in management decisions and deliverable approvals with the vendor and
CDSS project manager;

• Working closely with the CDSS project manager to ensure the goals and objectives of
the program and the development project are in alignment and closely monitored;

• Escalating status and issues to the CDSS Project Manager; and

• Serving in an advisory nature for decisions related to policy and business functionality.

The range of responsibilities for the functional team members include:

• Participate in business process re-engineering activities and definition of business
requirements;

• Participate in team meetings;

• Provide status to CDSS project manager and functional team leader;

• Provide input into project risk and issue efforts, and resolve as assigned;

• Participate in user training and knowledge transfer activities;

• Participate in testing activities, including review and approval of test case specifications,
, test data, expected test results and execution, and documentation of user acceptance

testing;

• Participate in the review of key project deliverables; and

• Participate in the development and approval of training and change management planning.

System Developer
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CDSS will contract with a system developer to provide a full lifecycle custom software
development and implementation to support the end-to-end business process. This includes:

• Business Process Re-engineering - lead, facilitate, and document Joint Application
Definition (JAD) sessions to identify the business rules and procedures to meet the
project objectives. Draft Conceptual Design documents and Software Requirement
Specifications.

• Custom application development- Design and build the CECRIS in cooperation with the
CDSS subject matter experts and DTS specialists.

• Testing - develop and implement detailed test plans, scenarios, and data.

• Training - Create on-line training materials, procedure guides, and manuals for end
user and CSS support staff.

• Change Management - develop a change management / transition strategy and provide
resources to implement it.

• Conversion of current and historical CEC data.

• Project management - provide a comprehensive and detailed project plan and schedule
of the tasks that show the proposed assignment of vendor resources and expectations
for when and how much CDSS staff resources will be required. Vendor project
management will also be responsible serving as the main point of contact with the
CDSS project manager and performing status reporting, risk management, and other
project management duties as outlined in the request for proposal.

Detailed roles, tasks, and requirements of the development vendor will be outlined in the
CECRIS request for proposal.

Quality Assurance (QA)

The contracted QA resource will ensure the technical quality of the products and services

delivered by the CECRIS maintenance and operation developer.

Overall responsibilities will include:

• Technical review of the developer's deliverables

o Specifications

o Design

o Code

o Test Plans

o Test results

o Deployment plan

• Review the developer's adherence to CDSS Information Technology standards, policies, best
practices and procedures

Final Version Page: 95



California Department of Social Services

County Expense Claim Reporting Information System FSR

ISD

An ISD representative will provide oversight of contract vendors and serve as the part-time ISD
liaison to the project. This individual will ensure the contracted vendor and CDSS project
manager understand how to make effective use of ISD staff within the constraints of their
scheduled responsibilities for other duties. Overall responsibilities include:

• Identification of ISD resources that can aid the project.

• Ensuring effective ISD participation.

• Participate in business process redesign and requirements meetings.

• Review and provide feedback on vendor deliverables.

• Provide advice regarding consistency with CDSS IT policies, standards and procedures,
and statewide strategies, direction and policies.

• Provide oversight of the contracted project manager to ensure their adherence to CDSS
Information Technology policies, procedures, standards and practices.

• Provide technical oversight of the contracted system developer to ensure their
adherence to CDSS standard methodologies and practices.

• Provide technical oversight of the contracted maintenance and support resource to
ensure their adherence to CDSS standard methodologies and practices. Tasks will
be assigned to the contractor by ISD. The contracted resource will report to ISD.

• Provide oversight of the Independent Project Oversight Contractor (IPOC)/Independent
Verification and Validation (IV&V) (IPOC/IV&V) contractor. The contractor will report to
the ISD Office of Systems Oversight (OSO).

DTS Liaison

The DTS representative assigned to CDSS will serve as the liaison and primary point of contact
between the CECRIS project team and DTS. The DTS representative will ensure that
hardware, software, hosting, and service agreements are established and maintained to best
support the proposed solution. Overall responsibilities include:

• Participate in the creation, review, and approval of the system design specification
including proposed hardware and software requirements;

• Serve as the primary point of contact for coordination of server installation, hardware
and software configuration and upgrades, disk storage, backup and recovery
procedures, etc.;

• Provide cost estimates;

• Coordinate with the project managers for use of needed DTS equipment and resources;

• Provide status and identification of risks to project management; and

• Serve as the single point of contract for the implementation, support, and maintenance
activities assigned to DTS.

I POC/IV&V Contractor

The IPOC/IV&V will provide independent project oversight and verification and validation
services as required by the Department of Finance from approval of the FSR through system
implementation. Due to the relatively small size of the project, CDSS will contract with one
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vendor to perform both IV&V and IPOC services. The vendor will report to the ISD OSO, who
will develop, execute, and direct this contract to ensure independence.

The OSO will manage a vendor who can provide the following services:

• IPOC

• Execution of the State's Independent Project Oversight Framework

• Independent assessment of project management deliverables, processes, and products.

• Objective assessment of procurement or technical deliverables, products, and processes
including reviews, inspections, walkthroughs, etc.

• Multi-level independent reporting on the project to:

o DOF, project management, and the CDSS OSO as determined by project criticality
through the Independent Project Oversight Reports,

o CDSS executives and CIO through status reports and presentations at ITGC
meetings,

o Project team members and stakeholders through reports on deliverables and
process reviews, and

• Help detect risks and variations that may occur during the project and recommend
corrective action.

IV&V

• Validation services to determine if interim deliverables and the final system satisfy
requirements and solve the right problems. This includes activities such as independent
traceability analysis and reporting of results.

• Validate adherence to documented project plans, procurement and technical standards,
methodologies, practices and conventions. Provide recommendations for improvements
as needed.

• Verification services to ensure compliance with requirements for all project activities.

• Evaluation and reporting on adherence to scope (functionality required by the business),
budget, schedule, and quality baselines.

• Assessment and reporting on adherence to project management best practices including
but not limited to system development, personnel resources, communications, risk, cost,
and procurement management.

• Identification and quantification of project risks and issues including the development of
sound recommendations based on industry best practices to reduce or eliminate the
dsks and issues.

4
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6.5.5 Project Management Schedule

The following Gantt chart outlines the schedule for each of the major milestones associated with this

project. This schedule will be refined during each subsequent project phase,

D Task Name

1 Develop & Implement CECRIS

2 Procurement

3 Procure Project Manager

4 Prepare for Project Manager Procurement

5 Award/Execute Contract

6 Procure Procurement Support Vendor

7 Prepare for Procurement SUDDOR Vendor Procurement

8 Award/Execute Contract

9 Procure IV&VIIPOC Vendor

10 Prepare for IV&V/I POC Vendor Procurement

1:1 Av,'ard/Execute Contract

12 Procure System Developer

13 Dev eloD Requirements

14 Dev eloD RFP

'fS- Release RFP

16 Award/Exec ute Contract

:17 Procure Quality Assurance Vendor

18 Preeare for Quality Assurance Vendor Procurement

19 Award/Execute Contract

20 Project Initiation

• Project Planning

22 System Design

23 Business Process Re-engneedng

24 Requirements Specification

25 Finalize HW &SW Scecs & Config

26 Prep and Approve Data model & System Design

27 System Development

28 Developmenl

29 Documentation

30 Testing

31 Test Planning

32 Unit. integration, system, & perfr•'mance testing

33 Data Conversion

34 User #,cceotance Testing

35 Implement Change Management Plan

36 Rollout

37 meiement Training Plan

38 Go Live

39 Project Closeout

40 mnlement Continuing Maintenance & Cos Plan

Post I mcleme•tation Ev aluation Report

Duratlo• • Predecessors Stad Finish

J Qt2

993 days? Tue 7t1/08 Thu 4/19112

355 days? "rue 7/1/08 Men 11/9/09

65 days Tue 7/1108 Men 9/29108

44 days Tue 711108 Fri 8/29t0•

21 days a Man 9/1/08 Men 9/29/08

68 days Men 8/4/08 Wed 1115/08

39 days Men 8/4/08 Tilu 9/25/08

29 days 7 Fri 9'26/0£ Wed 11/5/0E

t35 days Men 5/4/09 Fri 11/6/0€

72 day s 8 Men 514109 "rue 8/11/09

63 days 10 Wed 811210 C. Fri 11/6/0 c.

261 days Thu 1116108 "i•u 11t5/09

112 days 8 ]]qu 11/6/08 Fri 4/10/0.c

112 days 8 Thu 11/6/08 Fri 4/10/0£

" day 14FS-1 day Fri 4/10/0• Fri 4/10t0.c

59 days Men 8117109 Ti•u 11/5/09

123days? Thu 5121109 Men ttl9109

57 days? "l•u 5121109 Fr 5/7/0•

66 days? 18 Men 8/10/09 Men 11/9/0£

10 days Tue 11/10/09 Men 11/23109

10 days 16.19 Tue11/10109 Men 11123/0£

129 days Tue 11/24/09 Fri 5/21/I(

86 days 21 Tue "1/24/09 Tue 3/23/1£

63 days 23F,S-40 oays Wed 1/27/1[ Fri 4/23/1(

21 days 24FS-11 oays Fri 4/9/1C Fri 5/7/1(

31 days 24FS-11 eays Fr; 4/9/1£ Fri 5/21/1£

128 days Men 4/26110 Wed 10t20t10

108 Qays 26 Men 5/24/19 Wed 1£/20t1(

128 days 24 Men 4/26/10 Wed 1012011£

114 days Thu 8112110 Tue 1118/11

21 days 29FS-50 Qays Thu 8/12/10 Thu 9/9t10:

40 days 31 c, 9/10/1C T•u 1114/1C

29 days 31FS+5 mays c.; 9/17/1£ Wed 10f27t1(

79 days 33FS-20 days Thu 9/30/10 Tue 1/18/11

303 days 21 Tue 11/24/09 Thu 1/26/11

104 days Fri 8127/1£ Wed 1119Ill

102 Qays 31FS-10 day• Fri 6/27/1£ Men 1t17/11

1 oay 34,37 Wed 1/19tll Wed 1/19/11

327 days Wed 1/19/11 "l]tu 4119112

1 day 30 Wed 1/19/11 Wed 1/19/11

66 days 38FS+25£ day• Thu 1/19/12 ]]lu 4119/12!
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6.6 Project Monitoring

The CECRIS project status will be tracked and reported on a regular and on-going basis
throughout the lifecycle of the project. The following standard reporting mechanisms will be
used:

• Status Meetings and Reports
• Issue Tracking Reports
• Risk Management Updates
• IPOC/IV&V Reports

- _J

w

Bi-weekly status meetings may include the following participants:

• CDSS Project Manager

• Vendor Project Manager

• Project Functional Leader and Team

• ISD Liaison

• DTS Liaison

• IPOC/IV&V

The meetings will address the status of project tasks, deliverables, schedule, and budgets. The
vendor project manager will compile and distribute bi-weekly status reports to specified team
members. Status reports will include accomplishments, activities in progress, project plan task
status, outstanding issues, action items, major milestone, and phase reviews. Status reports
will also be provided to the Executive Sponsor, ITGC, and appropriate State IT control agencies
as directed. The status report and biweekly agenda content and structure will be finalized
during the project initiation phase.

Risk management updates will be monitored and reported as prescribed in the risk
management plan contained in this FSR.

Project functional team members will work closely with project management and stakeholders in
order to monitor project progress and report any variance to project management. The CDSS
project management team will closely monitor the project while ensuring effective
communication to all stakeholders and executive management.

The IPOC/IV&V vendor will monitor and report progress and findings on the project as required
by the Department of Finance's project oversight framework. In preparation for completion of
the Independent Project Oversight Report (IPOR), the IPOC/IV&V will review the status of the
project schedule and budget in comparison to the approved project budget and schedule. In
addition, the IPOC/IV&V will monitor the status of all identified risks, and will review the project
management processes to identify potential additional risks. The IPOC/IV&V will report their
findings to the project managers using the mechanisms described in their contract.

The ISD OSO will oversee the IV&V/IPOC contractor. The contractor will report to OSO.

ISD will oversee the system developer and maintenance and support contractor.

ISD will oversee the contracted project manager.
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ISD, as a member of the ITGC, will ensure that a clear and consistent approach to the planning,
implementation and maintenance of technology that supports the CDSS' business processes is
employed.

6.7 Project Quality

Ensuring project quality requires a process where the project's results will meet the defined
project objectives and requirements. Project management will encourage project team and
stakeholder engagement throughout the project life cycle to ensure the identified objectives are
met and to keep the project focused. The general procedures and activities the project team will
execute to ensure quality are as follows:

• Quality Definition - Establish quality goals early in the project that include measurable
objectives and functional requirements.

• Quality Process - Ensure quality activities are integrated into the overall project
management plan and define who is responsible for each aspect of quality assurance.

• Quality Assessment

o Track and review deficiencies at each project phase; examples include:

• Define quality measurements that should be emphasized in the project;

• Schedule regularly reviews of keytasks;

• Perform a phase close-out that includes lessons learned and assessment of
assumptions, execution, and accomplishments that affect quality; and

o Enforce quality standards and procedures through formal reviews, walkthroughs, and
assessment of key tasks, milestones, and deliverables.

• Quality assessment and status section in the status report

• Quality assessment and lessons learned in each phase close-out

• Identification of quality issues in kick-off for each major phase of the project

• Comprehensive acceptance testing plan that contains a requirements traceability
matrix.

6.8 Change Management

The Change Management Process will follow the process outlined in the SIMM - Project
Management Methodology guidelines.

A change is defined as anything that is not covered in the vendor contract or project plan or that
alters the business case. Changes are things that will affect the cost, scope, quality, nature of
the deliverables, final system, as well as the functioning of the project team. Change
management for the CECRIS project will include the following types of change:

• Scope changes

• Schedule changes

• Cost changes

• Quality changes

• Risk changes
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Key elements of change management for this project are:

• A central repository of change information;

• Change Request Form that contains summary information of each identified change;

• Assignment of a change control board and change control manager;

• Inclusion of change management as a topic of regular status reporting for the project; and

• Consistent and ongoing evaluation and discussion of change items.

Change Repository: A repository (i.e., folder on a network drive or web site) will be set up in
the project library that is accessible by all project team members. The folder will contain change
request forms, procedures, and procedural information about the change management plan.

Change Request Form:

• Name of requester;

• Date submitted;

• Change request title;

• Description of change;

• Optional reference material;

• Discussion of why the change is being proposed;

• Cost benefit analysis;

• Impact statement, discussing adverse affects to the
implemented;

• Schedule and Quality impact;

Each proposed change will include at a minimum the following:

organizations if proposal is not

Minimum of one alternative, including discussion of why proposed change is better; and

A control number.

Change Control Manager:

The ISD representative from the Internet Support Bureau will serve as the Project Change
Control Manager. The Project Change Manager will be responsible for the following:

• Track proposed changes and review and assess the initial impact analysis.

• Review estimates of cost, schedule, and resources needed to perform the change.

• Present the change and recommendations for action to the Project Team for review and
approval.

Change control topics will be included as a regular agenda item in the bi-weekly status
meetings. The Project Managers will approve any scope, or schedule changes that cause the
project to exceed the baseline, but overall results in less than a ten percent change. Changes
that exceed ten percent will be elevated to the Administrative Division Management and
Executive management as needed.
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Change Management Status Reporting: will be a standard agenda item for all status reporting
meetings for the project and a standard section on all written status reports.

Change Management Evaluation: Change management and evaluation activities will be built
into the project plan so as to assure consistent and thorough evaluation at each milestone and
or phase.

6.9 Authorizations Required

The feasibility study report is reportable to the Department of Finance and must be approved
internal to CDSS by:

• Health & Human Services, Agency Secretary

• CDSS Director

• Information Systems Division, Deputy Director,

• Chief Financial Officer

• Administration Division

o Deputy Director, Administration Division

o Chief, Fiscal Systems & Accounting Branch

o Chief, Budget Bureau

o Chief, Fiscal Systems Bureau

• Information Systems Division

o Chief, Technical Services Branch

o Chief, Security, Project and Resources Branch

o Chief, Operations Branch

o Information Security Officer
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7.0 RiSK MANAGEMENT PLAN

The purpose of the Risk Management Plan is to establish the requisite framework for risk
management in support of the proposed CDSS CECRIS Project. This plan sets forth the
procedures the team will use to manage risk. It identifies roles and responsibilities, processes
for risk tracking and contingency planning, and how reserves will be allocated to handle risks. It
also contains the Risk Management Worksheet, a risk management tool that will be
continuously tailored to meet the specific needs of the project.

Preventative measures to reduce CECRIS risks will be incorporated in 2008/09 through the
initiation of maintenance modifications to the current system. The implementation of these
modifications will provide a solid base for the business requirements in the CECRIS. In addition,
during the business requirements phase of the CECRIS it is our plan to cease all maintenance
on the current system. Implementing these modifications to our current system will reduce the
risk of failure on our current system during the requirements and development phase of the
CECRIS. This in turn will enable us to commit the appropriate level of support and resources to
the development and implementation of the CECRIS.

The primary risk management objectives are to:

• Reduce the uncertainty associated with the CECRIS project and increase the likelihood
of achieving the desired outcomes through the early and continual identification,
assessment, and systematic mitigation of possible risks.

• Provide management insight into risk content and status of the CECRIS project
procurement, development and implementation phases, and the progress of mitigation
efforts of identified risks throughout the project.

• Establish an issue/risk management discipline that can become part of the normal
course of business, and can be transferred to subsequent phases of the project
(procurement, customization/development, and implementation).

The general risk management methodology to be used for the CECRIS project is based upon
the Department of Finance's Risk Management Approach, a classical risk management doctrine
that establishes four distinct elements of a risk handling process within the framework of a Risk
Management Plan. These are:

• Risk Assessment: the identification, analysis, quantification, and prioritization of risks.

• Risk Response: the actions taken to manage risk, such as risk avoidance, risk
acceptance, risk mitigation, risk sharing, and project oversight.

• Risk Trackin,q and Control: the process of monitoring risks and risk response actions to
ensure that risk events are actively dealt with over the course of the project.

• Risk Reserves: the resources (cost, time and staff) allocated to manage risks.

7.1 Risk ManagementWorksheet

The Risk Management Worksheet lists the risks identified in this project planning phase and the
key attributes and characteristics for each. The first draft of the Risk Management Worksheet
has been started during this FSR phase and is included in Appendix E. At project startup, the

Final Version Page: 103



...................... California Department of Social Services

County Expense Claim Reporting Information System FSR

Risk Management Worksheet will be reviewed again, and any new risks added to it. As the
project progresses, members of the team will be responsible for identifying new risks to be
added to the Risk Management Worksheet. Also, during the project, risks identified earlier may
be removed or updated. A description of the Risk Management Worksheet components and
format for this project are shown in the next section.

The following section describes the categories on the Risk Management Worksheet.

Risk Category/Event Description: A description of the risk event and risk category.

Loss Hours: The expected increase in hours that will occur if the risk event occurs.

Probability: A decimal value from 0 to 1 (e.g., .70) used to quantify probability that the event
will occur.

Risk Hours: The estimated risk for an event calculated by multiplying the loss and the
probability columns.

Previous Risk Hours: The value of risk hours reported in the previous period. A difference
between this value and the current risk hours indicates a change in the risk status and is used to
alert management that a change has occurred.

Preventative / Continqency Measure: The actions planned by the team to either prevent a
risk from occurring (Preventive Measure) or to minimize the effect of the risk event (Contingency
Measure). Preventative Measures are preceded by a "P" and Contingency Measures are
preceded by a "C."

Comments: To document items such as change in value of risk hours from the previous
period, management actions needed to contain risk, and status of preventative and contingency
plans.

Total: The sum total of values in the Risk Hours.

7.1.1 Assessment

Risk assessment must include a review and determination of whether the identified risks are
acceptable. Risk assessment will be performed on a regular basis throughout the life of the
project. During the lifecycle of this project, risk assessment will be scheduled to be performed
and the results reported to the project management on a regular basis (i.e., weekly, bi-monthly,
monthly).

The following roles are involved in the risk assessment process:

• Originator of the risk. Any member of the project team may raise a risk and present
it to the Project Manager.

• Risk Owner- the subject area expert responsible for managing a particular risk.

• Project Manager/Risk Management Administrator (may be the project manager or
team member assigned to oversee the risk management process).
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7.1.2 Risk Identification

Risk identification is the recognition that an event, state, or condition within the project (or
impinging on the project from an external source) may occur with undesirable consequences.
Risk identification is the responsibility of all members of the project team. Recognition of a risk
may come from an individual, from a work group or organization associated with the project,
from risk screening activities designed into the Risk Management Plan, or from other sources
such anonymous input. The important considerations in risk identification are:

• Seek early identification for maximum leverage.

• Perform on a regular basis throughout the life of the project.

• Foster risk awareness in the project.

• Utilize the expertise and experience of people close to the project.

• Seek wide participation at all levels-anyone can identify a risk.

• Absolutely no penalty should be tied to risk identification.

The project team will track risks that are both the internal and external to the project. Intemal
risks are items the project team can directly control (e.g., timing of events, staffing) and extemal
risks happen outside the direct influence of the project team (e.g., new reporting requirements).

Project risks will be identified and managed throughout the life of the project. The project team
will document risks and identify reserves that can be applied to the risks during the planning
stage of a project.

Areas that will be considered as potential sources of risk include:

• The cost of the project

• The duration of the project

• The size of the project

• The complexity of the project

• The technology used on the project

• The environment in which the project is implemented

• The skill levels of the project team

• The relationships between team members

• Project management method and procedures

• How well the project fits the culture of the enterprise and the stakeholders

• How great a change will result from the project (business area and technology)

Many of these areas are not reflected in the initial Risk Management Worksheet, and therefore
will be assessed when the project scope is clearly defined and the project team has been
formed.

7.1.3 Risk Analysis and Quantification

Risks will be assessed using a set of criteria that allow for pseudo quantification of two
parameters defining the magnitude of risk. These are:
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• Probability (of occurrence or likelihood) - the uncertainty associated with the event. The
probability is expressed as a decimal value from 0 to 1 (e.g., .70) to quantify probability
that the event will occur. 0.1 means there is an approximate 10 percent probability that
an event will occur.

• Loss Hours - used to quantify the magnitude of the consequence and indicates the
expected increase in hours that will occur if the risk event occurs.

For this project, these two fields will be completed, reviewed, and updated on the Risk
Management Worksheet on a regularly scheduled interval.

7.1.4 Risk Prioritization

Using the results of the risk quantification process, the project team will prioritize the risks so
risks with higher probability and/or higher loss hours may be identified for increased resource
commitments. Risk analysis and quantification will be performed continuously throughout the
project since risks change and evolve and the analysis of risk allows the project manager to
adequately manage risk and allocate resources. Risk prioritization for this project involves
analysis of the risk quantification to assess the priority and setting specific dates for follow-up,
resolution, or closure.

7.1.5 Risk Response

Once a risk is quantified the team will consider project aspects such as the Project Management
Plan (schedule and resources), objectives, and business area and stakeholder risk tolerances to
determine which response is appropriate. There are several different responses options
including:

• Avoidance - eliminate the cause or use of an alternative approach that does not involve the
risk

• Acceptance- accept the risk and the consequences

• Mitigation - reduce the probability or the impact of the risk occurrence

• Sharing - shift some risk or components of risk to others such as contractors or phased
project implementations.

7.1.6 Risk Avoidance

The project team will identify preventive measures for risks. Whenever possible, the team will
deploy preventive measures to avoid a risk.

7.1.7 Risk Acceptance

Every project includes some risks that must be accepted. In these cases the merits of the
solution overshadow the risks or the solution still represents the best approach given the
alternatives. For this project, the team members will assess each risk to determine whether it
should be accepted or whether mitigating steps should be pursued.
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7.1.8 Risk Mitigation

Risk mitigation planning for this project involves a wide variety of possible activities, depending
on the nature of the risk, the urgency of the situation, and other circumstances. These activities
include:

• Modifying the sources of risk to avoid its occurrence

• Reducing, in some way, the probability that the risk related event will occur

• Expending resources to offset or reduce the magnitude of the impact

• Accepting the uncertainty associated with the risk and devising contingency plans

• Do nothing, but assign relevant items to a "watch list"

• Recognize the situation and let the project team do their job (or "assist" them)

• Enlist the assistance of executive management for"political solutions"

• Other possible actions, limited only by resources, time, and ingenuity

7.1,9 Risk Sharing

Risk sharing on this project may be implemented by dividing accountability or responsibility for
successful implementation of project tasks related to business operation between the different
stakeholders (i.e., CSS, CACU, CAPU, and CWDs). Technical or implementation risks may be
shared jointly or separated by the implementation vendor, DTS, and the client. In addition, risk
may be shared by breaking the project into pieces and/or phases.

7.2 Risk Tracking and Control

Risk tracking and reporting summarizes the identified risks and portrays the status of the total
project with regard to risk content. Risks for this project are documented so that their status can
be ascertained and contingency measures can be taken to mitigate their effects. The goal of
risk tracking is to provide accurate and timely information to the project management team to
help prevent risks from adversely affecting the project.

Responsibility for monitoring and managing project risks will be assigned jointly to the customer
and implementation project managers and an Independent Project Oversight Consultant (IPOC)
and/or Independent Verification & Validation (IV&V) vendor for this project.

7.2.1 Risk Tracking

Risk tracking includes monitoring the progress toward resolving risks and reporting on the status
and actions taken. The tools used to monitor risk for the CECRIS project include the Project
Management Plan (to identify items on the critical path), this Risk Management Plan, and the
Risk Management Worksheet.

The project manager will assign the risk an owner who is responsible for documenting the risk
and providing follow up analysis and documentation (including all fields of the Risk Management
Worksheet described in the next section) of the risk.

The owner fills out all relevant risk documentation fields in the Risk Management Worksheet
and submits to the project manager.
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7.2.2 Risk Control

The project manager will review and assess the list of risks on a regular basis, All risks will be
reviewed with the project team and management on a regular basis. The project manager will
follow up with the risk owner regarding required actions and make assignments of action items
as necessary.

The risk owner will monitor, track, and provide status regarding the risk in formal status
meetings, and will update the risk documentation fields in the Risk Management Worksheet.

Based upon periodic assessment of the risks and discussion with the project team, the project
manager will determine when an open risk should be closed or changed to an inactive status.

-- I
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8.0 ECONOMIC ANALYSIS WORKSHEETS

Please see Appendix F for the summary and detail worksheets.

Final Version Page: 109



County Expense Claim Reporting Information System (CECRIS)

(

PY$ CDSS OE&E

10,5 S 17EO per gmpIoyee |or Harchwam,IJSm hint

Facll6e•

Communication= and In.structure

Ge•l

Tra•nu,g

10.5 Genend exp for facmltiu, cmfoatlon, Infrastructure mid tralnfog

To/al OF_•E

r,/P¥ Annual

S1,71D0 $18,460

$6,eo0

$1,500

$1,128

$165

$9,393 $08,82;

$11,153 $117,10;

Vendor EDP 14aO ProJ• 05/0Q

B•e,:m pcoc,e• improvement enha noerner,ts

EDP •nh• nceln ertt

Col•tl'l•t ,•ervk•s

$g5,00•

$255,00(

$360,1•

FY •dW•nsl Co=d= in =ub,mquent llsr.aI years

Coo•uttant to Etlhartce, •ppor•, and Maintain I•e System

Z008 to provide cdlic=l ey=tem updates and sof(wafe patche• that wl]l allow

the tkst mandated requir•ent - the Cost AIIocaiion M.W,hodoiogy to be
OBR]9 implemented

One=•me ConsuRant Suppart - make updat• base(J upon changes
08K]Q r•ultir• from the Title IV-E waher demor•tra•on Wo•ect

$255,0C0 for• mandated adben• payment update - and $150k for

CWD ba=n=ng on the updated system and poticy support = 95.000 for new
0•/10 mandated requk'ements a nd funQtio•lity updak• kJ •r•mllrm •rkflow

Col•uRant to •upport and Maintmn the Systef•l. TOfal Based on g•IOWB

10/11 •ndor •nlxacbs.

Uon•u•ant to :•x)porl and Maltlaln me •-y•em, per :•ctmn 3.2, probtent

#1. An eslJamtad 15% increase in •s• to •bCain the systam ms

11/12 a•med

00/10 CSS Assockate AdmklbQ•aOve•

CACU /¢¢o• Tmirme

10/11 C$$ - A.s.soc•ate Administrat• Ar•y=t (from FY08/09)

CACU - Aocour•ilt Tralnee•fmm FY08.,Og)

CAPU - Assocbte Aocoun@•g Analyst - Ac•g

11/12 CSS -• Admw•is•am,e Ar• (from FY00/0O)

CACU - Ac•oun• Trainee {flora FY08/00)

CAPU - .•.saociate Accounting Analyst - hcctg (from FY00/I 0)

ToMI/•'ldltilo ftal Colt!

PYs /mrm•d

$500,00(

$500,00/

$200,0C•

$350,•

$402,50(

0.5 $42,50'

0,5 $28,39 •

0.5 $,12,50

0.5 $28,3g'

o,s •2,50

0,5 $50,17•

0.5 $28,30

0,5 •2,50

1.5 $311,35:

•ndl(•onal staff resources wiff be requked

•o rpanage •rea•g •mple#•, of re•orlin•

requirements, rnaintaln q LmlK'y, and provide

manual tasks to support 1he majorlly of

•orkffow thet does not have automaton1 support.

Page 2 EXISTIN G-Detail



County Expense Claim Reporting Information System (CECRIS)

DETAIL - EXISTICG SYSTEM
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Department: California Department of Social Services

Project: County Expense Claim and Reporting Information System

EXI• lING SYSTEM/BASELINE COST WORKSHEET

All costs to be shown in whole (unrounded) dollars.

Final Revision: October 2007

Continuing Information

Technology Costs

Staff (salaries & benefits)

Hardware Lease/Maintenance

Software Maintenance/Licenses

Contract Services

Data Center Services

Agency Facilities

Other

FY 2008/09 FY 2009/010 FY 2010/11 FY 2011/12 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

0.0 0

0

0

1,000,000
0

0

0

0.0 0

0

0

500,000
0

0

0

0.0 0

0

0

350,000
0

0

0

0.0 0

0

0

402,500
0

0

0

0.0 o

0

0

2,252,500
0

0

0

Total IT Costs 0.0 1,000,000 0.0 500,000 0.0 350,000 0.0 402,500 0.0 2,252,500

Continuing Program Costs:

CDSS Staff (salaries & benefits) 10.5 767,153 11.5 838,044 12.0 880,545 12.0 880,545 46.0 3,366,287

CWD Staff (salaries & benefits) 316.3 25,604,801 322.6 26,116,897 329.1 26,639,235 335.7 27,172,020 1303.7 105,532,953
117,107 128,260 133,836 133,836 513,039

Total Program Costs ..............326.8 26,489,061 334.1 27,083,201 341.1 27,653,616 347.7 28,186,401 ..1349:7...........1.0..9r.41.2.:..2..7..9....

TOTAL EXISTING SYSTEM COSTS 326.8 27,489,061 334.1 27,583,201 341.1 28,003,616 347.7 28,588,901 1349.7 111,664,779
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County F I I • Claim Reporting Information System (CECRISI

DETAIL - PROPOSED ALTERNATIVE / SQL Server, DTS Hosted, Web Based Front End

Component Description Cost
Staff {Salanes & Benefits)

0.2 Procurement Support SSM1 $18,552

CDSS Subject Matter Experts time allocated to the system

development effort: requirements analysis and de6nitJor

37 BPR, design sessions, tasbng, and training, It is estimated
•hat each o1 the current (10.5 PYs + 1 ISD) staff v•ll
•edtsata approximately 16 w•eks each or .3 PYs each for e
total of 3.7 PYs

Source

redirected

1.7(

$13A835

HardwaretScttware
Data Center Services

Contract Services
11/5/•8-8/31K•9

11/5/09-1/31 tl 1

9/29/08-4/30/09

511t09-1/31111

11/5/09-1/31/11

SWD Subject Matter Expelts: 1 rep per CWD for 60% of
3WDs- 2 weeks each (80hours)

2008/2009 2009/2010 2010/2011 201112012

$13,096 $5,456

$253,595 redirected $96,166 $08,166 $57.263

$137,835 redirected $53,356 $53.358 $31,123

"•W & SW reside at and are provided by DTS
IIS Set-up $500

Sewer Setup Fee - Virtaal Server $460
9ate base Setup Fee $115

Total DTS One-Time $1,07!

new funds $500
new funds $460
new funds $115

new funds $1,07•

redirected $80,00C $20,000

new funds $1.032.533 $903.467
new funds $211,200 $184,800
new fends $211200 $184,800
newfunds $176,000 $154,000
new fends $176,000 $154,000

$484,000 new funds $258,133 $225,867

$203,200 redirected $203.200

$334,400 new funds $211,200 $123,200

$537,6OC $203.20C $211,200 $123,200

$t30,00C $69,333 $60,667

$54,375 $29,000 $25,375

$283,20(] $1,362,067 $1,112,708

=rocurement Support $100,00€

System Develooment $t.936.00•
1 Project Manager;Business Analyst $396.000
1 System Architect $39•.000
1 Report Developer $330,000
1 Developer - Screens/Businec=s Rules $330,000

2 Developers+Testing+Training+Documentation

Total Contract Servicel $2,757,97•

Project Manager

Project Manager

Project Manager Total

I'd&V and IPOC

1173/•9-1/31/11

Quality Assurance Vendor

Continuing IT Project Costs

Staff (Satshes & Benefits)
HW Laase/Maintanance
Software Maintenance
Data Center Services

Conbnuthg Exislfo• Costa

Annual Cost

.25 PY Staff Pro•ramrner Analyst [Specialist) $23,449 redirected
DTS Servia A•reement Included below
DTS Service Agreement Included below
SQL Server Database Instance $3,000 new funds $3,00(}
SQL Sawer Db Instance- Tier 1 Support $4,922 new funds $41922
W2K3 Virtual Server- Application Server $4,800 new funds $4,800
W2K3 Virtual Server- Web Sewer $4,800 new funds $4,000
W2K3 Virtual Server- Web Server Support $10,176 new funds $10,176
Verisi•ln Cart $250 new funds $250
Vefisign Installa6on $150 new funds $150

Total DTS Continuin•l $2.8,099 new funds $2B,09•

11/12: Support & Maintenance: Each year updates b
statutas require enhancements / updates be made b

Conststant Support accommodate annual program changes. $75,000 new funds $75,000

11/12: Support & Maintenance: make updates for prior y•a
that v•re not made during system development $33,000 new funds $33,000

125 CDSS Staff - reduce CSS by 1.25 PY in FY 11t12 $106,252 new funds $1061252

CWD Staff- 1% decrease beginning in IcY 11/12

* Monthly and/or toCal hours are adjusted to match as close as possible to the actual funds by project and are for inEormational purposes only.

Explanation

FY 7fl/08 - 11t•/09 for procurement

q Total costs for all 10.5 PYS = 'EXISTING-DetaiI'fD21
3osts (FY 7tl/08-1/18]11 ) or 30% incurred in FY 06/09,
39% incurred il7 FY 09/10, and 23% incurred in FY 10/11

a,GPA Annual Salary with benefits- 35% x 1.70
•OSts - see note above

Reflected on proposed E8 & E9 and (38 & G9

DS and appItsatJen set-up

$80k development, $20K IV&V/IPOC, CDSS Redirected

unds

•150 per hour for 176 hours/month over 15 months
•150 per hour for 176 hours/month over 15 months
•125 per hour for 176 hours/month over 16 months
•,125 per hour for 176 hours/month over 15 months
•125 per hour for 176 hourshnonth multiplied by2 to
•ccommodate 2 Developers over 11 months
$150 per hour for 1,354 hours •th an average of 160
1ours]month averaged over g mo•lths (CDSS
redirected funds) *
$150 per hour for 2,229 hours vath an average of
117.33 hours/monlh averaged over 19 months (Budget
=Action-new fu rids) *

(Note: PM is a conlJnuing contract, but was only
;e•lregated to show the source of funds)

15125 per hour for 1,040 hours •th an average of 69.33
hours/month over 15 months *

as requested by ISD; based on $45,000 annual cost pro,
rated for an additional 2.5 months

10/11 and 11]12 Total based on Annual Costs (07/01/10
- 6/30/11) 12 months

$23,449 25% of :•931797

$3,000 •250 per month
$4,022 $410.20 per month
$4,800 •400 per month IGBSDRAM
$4,800 $400 per month 1GB SDRAM

$10,176 •845.00 per month
$250 •250 per year
$150 •150 per year

$28,091

Estimate a 1% decrease in CWD staffing in first year of
mptamantaltan due to automaUon of workflow, built in
•dits, eilminatinq many manual and time ¢onsuminQ
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PROPOSED ALTERNATIVE:

Department: California Department of Social Services

Project: County Expense Claim and Reporting Information System

FY 2008109
PYs Amts

1.6 $111,262

0.66 $53,356

0

0

0

80,000
0

203,200

0

283,200
0

0

SqL •rver, DTS Hosted, Browser Based Front End

One-Time IT Protect Costs

CDSS Staff (Salaries & Benefits)

CWD Staff (Salaries & Benefits)

Hardware Purchase

Software Purchase/License

Telecommunications

Contract Sewices

Procurement Support

System Development

Project Manager

IV&V/IPOC Services

TOTAL Contract Services

Data Center Services

Agency Facilities

All Costs Should be shown in whole (unrounded) dollars.

FY 2009/010

PYs Amts

103,622

53,356

0

0

0

20,000

1,032,533

211,200

98,333

1,362,066

I PYs Amts
FY 2010111 FY 2011/12

0.8 57,263

0.4 31,124
0

0

0

0

903,467

123,200

86,042

1,112,709
1,075

0

1.5

0.7

PYs

0.0

0.0

Final Revision: October 2007

TOTAL

AmtsAmts PYs

0 3.9

0 1.7
0

0

0

0

0

0

0

0

0

0

272,14}

137,83£

0

0

0

100,000

1,936,000

537,600

184,375

2,757,975

1,075
0

Other 0 0 0 0 0
Total One-time IT Costs ..................................................................................................................................................................
i•onii&•i;iij i:i•6o;i• ................................................2"2..............•%.8.,8 2.2 1,519,044 1.2 1,202,171 O.0 0 5.6 3,169,033

0

0

0

0

0

28,098

0

0.3 23,449
0

0

0

108,000

28,098

0

Staff (Salaries & Benefits)

Hardware Lease/Maintenance
Software Naintenance/Licenses

Telecommunications

Contract Services

Data Center Services

Agency Facilities

0.3 23,449

0

0

0

108,000

56,196

0.00.0 0.0

Other
............................................................................................................................................. O. ................................................... O.

Total Continuin• IT Costs 0,0 0 0.0 0

Total Project Costs 2.2 447,818 2.2 1,519,044

Continuing• Costs

Information Technology Staff 0.0 0 0.0

0 0 0

0.0 28,098 0.3 159,547 0.3 187,645

1.2 1,230,269 0.3 159,547 5.9 3,356,678

0.0 0 0.0 0 0.0 0
Other IT Costs 0 0 0 0 0

..........To•! Co.t nu!..g.• C.os•............. o.o o o.o o o.o o o.o o o.o o
CDSS st•ff ........... •i•7• ................•ii•................ i'&•................•i;'is• .......... i'67i6..................£•'•........... 9:5•' ................... •'6;96•.......... •i•i•.................. f9•i•66'
CWD Staff 316.3 25,604,801 316.3 25,604,801 316.3 25,604,801 313 25,348,753 1262.0 102,163,156
Other (CDSS OE&E) 117,107 117 107 117 107 103,165 454,486

Total Continuing Existinq Prooram Costs 326.8 26,489,061 326.8 26,489,061 326.8 26,489,061 322.4 26,112,819 1302.8 105,580,002

Total Continuinc) Existing Costs 326.8 26,489,061 326.8 26,489,061 326.8 26,489,061 322.4 26,112,819 1302.8 105,580,002

TOTAL ALTERNATIVE COSTS 329.0 26,936,879 329.0 28,008,105 328.0 27,719,330 322.7 26,272,366 1308.7 108,936,680

INCREASED REVENUES 0 0 0 • ,,

Proposed 5 Printed on 10/4/2007



County "l I]nse Claim Reporting Information System (CECRIS)

DETAIL - ALTERNATIVE 1 / MS Access, SQL Server Database

Component
Staff (Salaries & Benefits)

Description Cost

0.2

3.•

1.70

Procurement Support SSM1
L.Ubb buolec[ Mailer =xperts ume a,oca[ee [o me system aevelopmen[
effort: requirements analysis and definition, 8PR, design sessions
testing, and training. It is estimated that each of the current (10.5 PYs
+ ISD) staff will dedicate approximately 16 weeks each or .3 PYs each

for a total of 3.8 PYs
County Subject Matter Experts @. 1 rep tar each county for 60% ot
CWDs @ 2 weeks each

$18,552

$230,146

$137,835

Explanation
One time costs - 92% ot costs are incurred in
FY08/09 and 8% in FY 09/10

FY 07/08 for procurement

[1] Total costs for all 10.5 PYs = 'EXISTING,
Detair!D21

AGPA Annual Salary with benefits- 35% x 1.25

Total Staff )Salaries and Benefits)One-Time $386,533

Hardware/Software HW & SW reside at and are provided by DTS

Data Center Services IIS Set-up $500

Server Setup Fee - Virtual Server $460 OS and application set-up

Database Setup Fee $115

Total DTS One-Time $1,075

Contract Services $80k development, $10K PM, $10K IV&V/IPOC

6/20108-8/3/0c

$150 per hour for 176 hrs/mo for 12 months

$150 per hour for 176 hrs/mo for 12 months

Procurement Support 100,000

System Development $1,469,600

1 Project Manager/Business Analyst $316,800

1 System Architect $316,800

1 Report Developer $264,000
1 Developer - Screens/Business Rules $264,000
2 Developers+Testing+Training+Documentation $308,000

State Project Manager $396,000

IV&V and IPOC $130,000

ISD Quality Assurance Consultant - ISD elected to utilize a consultant $45,000
•n lieu of assigning a portion of a current PY to the project. The
consultant will work with subject matter experts and development team
members to ensure the end results comply with the CDSS

infrastructure, standards, and practices.

$125 per hour for 176 hrs/mo for 12 months
$125 per hour for 176 hrs/mo for 12 months
$125 per hour for 176 hrs/mo for 7 months

6t3/08-12-3-1C $150 per hour for 176 hrs/mo for 15 months

6/6108-12/3/1C $125 per hour for 60hrs/mo for 13 months

6/6108-12/3/1C as requested by ISD

Total Contract Services $2,140,600

Continuing IT Project Costs Annual Cost

Staff (Salaries & Benefits)

HW Lease/Maintenance DTS Service Agreement Included below

Software Maintenance DTS Service Agreement Included below

Data Center Services $250 per month

$410.20 per month

$250 per year

$150 per year

Consultant Support

Staff (Salades & Benefits)

SQL Server Database Instance $3,000

SQL Server Db Instance- Tier 1 Support $4,922

Verisign Cert $250

Verisign Installation $150
Total DTS Continuing: $8,322

UytlU & 1 u/11: •upport t£ Maintenance: •-acn year updates to statutes
require enhancements / updates be made to accommodate annual

program changes. $75,000
09110: Support & Maintenance: make updates for prior year that were

not made during system development
09/10 Consultant Support Totals =
10/11 : .25 PY Staff Programmer Analyst (Specialist)

$33.000
$108.000

$23,449 25%of$93,797

Page 6 Altl-Detail



[ ]
ALTERNATIVE #1: MS Access ano •QL Server Database

Department: California Department of S•cial Services All Costs Should be shown in whole (unrounded) dollars.

Project: County Expense Claim and Reporting Information System

One-Time n" Proiect Costs

CDSS Staff (Salaries & Benefits)

CWD Staff (Salaries & Benefits)

Hardware Purchase

Software Purchase/License

Telecommunications

Contract Services

Procurement Support

System Development

Project Manager

IV&V/IPOC/ISD Services

TOTAL Contract Services

Data Center Services

Agency Facilities

Other

Final Revision: October 2007

FY 2008109 FY 20091010 FY 2010/11 FY 2011112 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

0.2 18,552

100,000
0

0

0

100,000

0

0

0

3.5 211,734

1.6 126,809
0

O

0

0

1,469,600

396,000

161,000

2,026,600

0

0

0

0.3 18,412
0.1 11,027

0

0

0

0

0

0

14,000

14,000

0

0

0

0.0 0 4.0

1.7

248,698

137,836
O

O

O

100,000

1,469,600

396,000

175,000

2,140,600
0

0

0

To•!. 0.,.•-.t!m..e..•......c•..• ............................................................ 0.2............... ,J:s.,ss..2.............. s.4..........2,36s,z.43 ............0.:.•r.................. 43..,.4..39 ........... 0:0 ............................. .0. .................s...7 ................ .2.:.s..2.Z,z.3.4..Continuing IT• Costs

Staff (Salaries & Benefits)

Hardware Lease/Maintenance

Software Maintenance/Licenses

Telecommunications

Contract Services

Data Center Services

Agency Facilities

0.0 0 O.O

0

0

0

0

0

O

0.0 O

0

0
0

108,000

8,322
0

0.3 23,449

0

0

0

75,000

8,322

0

0.3 231, 9
0

0

0

183,000

16,645
0

..........•er............................................................................................................................. .0 ................................................ 0................................................. 0................................................ 0 ........................................................ .0...
Total Continuin• IT Costs 0.O 0 0.0 0 0.0 116,322 0.3 106,772 0.3 223,094

Total Project Costs 0.2 118,552 5.1 2,365,143 0.4 159,761 0.3 106,772 6.0 2,750,228

Continuing• Costs

Information Technology Staff 0.0 0 0.0 0 0.0 0 0.0 0 0.0 O

......... O.t.h.%.r[.....C.•t•.............................................................................................................. ..0. ................................................ 0................................................ 0................................................ .0. ......................................................... p_

......... TP...m..!..C.0..n.t.!9.Bi9€4.•..C..°...s..•.. .............................O:.0...............................9.............. 0.-0. ........................... O...........0..-O.............................. ..O. ........... .0.O ............................. O. ............... ..O.:..0. .................................. 9...
CDSS Program Staff 10.5 767,153 11.5 838,044 12.0 880,545 12.0 880,545 46.0 3,366,286

CWD Program Staff 316.3 25,596,706 322.6 26,116,897 329.1 26,639,235 335.7 27,172,020 1303.7 105,524,859

......... .o.t!!er .I.C•SS..gE.•E• ........................................................................................ •.V•o• .................................... V•,.2.6.0.................................... 1.33:.8..36................................... V.3.8.36.. ............................................. s..D_0.38...
Total Continuing Existinq Proqram Costs 326.8 26,480,966 334.1 27,083,201 341.1 27,653,616 347.7 28,186,401 1349.7 109,404,184

Total Continuinc=l Existin@ Costs 326.8 26,480,966 334.1 27,083,201 341.1 27,653,616 = 347.7 28,186,401 1349.7 109,404,184

TOTAL ALTERNATIVE COSTS 327.0 26,599,518 339.2 29,448,344 341.5 27,813,377 348.0 28,293,173 1355.7 112,154,412

INCREASED REVENUES 0 0 0 0 0

ALT 1 Page 7 Printed on 10/4/2007



Department: California Department of Social Services

Project: County Expense Claim and Reporting Information System

ECONOI•I•C ANALYSIS SUMMARY

All costs to be shown in whole (unrounded) dollars.

Final Revision: October zo07

FY 2008/09 FY 2009/010 FY 2010/11 FY 2011/12 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

EXISTING SYSTEM

Total IT Costs 0.0 1,000,000 0.0 500,000 0.0 350,000 0.0 402,500 0.0 2,252,500

Total Program Costs 326.8 26,489,061 334.1 27,083,201 341.1 27,653,616 347.7 28,186,401 1349.7 109,412,279

Total Existing System Costs 326.8 27,489,061 334.1 27,583,201 341.1 28,003,616 ! 347.7 28,588,901 1349.7 111,664,779

PROPOSED ALTERNATIVE SQL Server, DTS Hosted, Browser Based Front End

Total Project Costs 2.2 447,818 2.2 1,519,044 1.2 1,230,269 0.3 159,547 5.9 3,356,678

Total Cont. Exist. Costs 326.8 26,489,061 326.8 26,489,061 326.8 26,489,061 322.4 26,112,819 1302.8 105,580,002
........................................................................... •.................................................. + ..................................................... t......................................................... i .................................................... i.............................................................

Total Alternative Costs 329.0 26,936,879 329.0 28,008,105 327.9 27,719,330 322.7 26,272,366 1308.7 108,936,680
........................................................................... 4.................................................. • ..................................................... 0......................................................... ' .................................................... I.............................................................

COST SAVINGS/AVOIDANCES (2.2) 552,182 5.2 (424,904) 13.1 284,286 25.0 2,316,535 41.0 2,728,099

Increased Revenues 0 0 0 0 0

Net (Cost) or Benefit .....(2.2) 552,182 ..........5:2................. !424,904) ..........1.3:.1......................284.,.2.86..........25:.0 2,316,535 41.0 2,728,099
Cum. Net (Cost) or Benefit (2.2) 552,182 2.9 127,278 16.0 411,564 41.0 2,728,099

ALTERNATIVE #1 MS Access and SQL Server Database

Total Project Costs 0.2 118,552 5.1 2,365,143 0.4 159,761 0.3 106,772 6.0 2,750,228

Total Cont. Exist. Costs 326.8 26,480,966 334.1 27,083,201 341.1 27,653,616 347.7 28,186,401 1349.7 109,404,184

COST SAVINGS/AVOIDANCES (0.2) 889,543 (5.1) (I,865,143) (0.4) 190,239 (0.4) 295,728 (6.1) (489,633)

ilncreased Revenues 0 0 0 0 0

•Net (Cost) or Benefit (0.2) 889,543 (5.1) (1,865,]43) (0.4) 190,239 (0.4) 295,728 (6.1) (489,633)

,Cure. Net (Cost) or Benefit (0.2) 889,543 (5.3) (975,600) (5.7) (785,361) (6.1) (489,633)

I ALTERNATIVE #2 Alternative 2 Does not meet the objectives and functional requirements

Total Project Costs

Total Cont. Exist. Costs

Total Alternative Costs

COST SAVINGS/AVOIDANCES

increased Revenues

Net (Cost) or Benefit 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0
............................................................................ i .................................................. •..................................................... i......................................................... , .................................................... i .............................................................

Cure. Net (Cost) or Benefit 0.0 0 0.0 0 0.0 0 0.0 0

Summary Page 8 Printed on 10/4/2007



1!J
Department: California Department of Social Services

Project: County Expense Claim and Reporting Information System

PRO3r-•C'I" FUNDING PLAN

All Costs to be in whole (unrounded) dollars Final Revision: October 2007

TOTAL PROJECT COSTS

RESOURCES TO BE REDIRECTED

Staff

Funds:

Existing System

Other Fund Sources

TOTAL REDIRECTED RESOURCES

FY 2008/09 FY 2009/010 FY 2010/11 FY 2011/12 TOTALS

PYs Amts PYs Amts PYs Am• PYs Amts PYs Amts

2.2 447,818

2.2 164,618

2.2 1,519,044

283,200

0

2.2 447,818

ADDITIONAL PROJECT FUNDING NEEDED

One-Time Project Costs

Continuing Project Costs

2.2 156,978

20,000

0

2.2 176,978

0.0 0 0.0

0.0 0 0.0

TOTAL ADDITIONAL PROJECT FUNDS NEEDED
0.0 0 0.0

BY FISCAL YEAR

TOTAL PROJECT FUNDING 2.2 447,818 2.2

Difference: Funding - Costs 0.0 0 0.0

1,342,066

0

1,342,066

1,519,044

1.2 1,230,269 0.3 159,547

1.2

1.2

0.0

1.2

0.0

1.2

0.0

88,388 0.3

88,388 0.3

1,113,783 0.0

28,098 0.0

1,141,881 0.0

1,230,269 0.3

C 0.0

23,449

0

23,449

0

136,098

136,098

159,547

5.9 3,356,678

5.9 433,433

303,200

0

5.9 736,633

0.0 2,455,849

1.2 164,196

0.0 2,620,045

5.9 3,356,678

0.0 0

Total Estimated CDSS Cost Savings 0.0 0 0.00

0.00

1.25

3.00

0 0.00

0 0.00

0 0.00

106,252

256,048Total Estimated County Cost Savings o.o o

Total Estimated Cost Savings 0.0 0 0.00 0 4.25 362,300

1.25 106,252

3.00 256,048

4.25 362,300

Esitmated CDSS staff cost savings will be redirected back to original county policy and support functions

Esitmated County staff cost savings will be redirected to other support activities and functions

#########
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ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
Department: California Department of Social S•

Project: County Expense Claim and Reporting Information System

Annual Project Adjustments

One-time Costs

Previous Year's Baseline

(A) Annual Augmentation/(Reduction)

(B) Total One-Time Budget Actions

Continuing Costs

Previous Year's Baseline

(C) Annual Augmentation/(Reduction)

(D) Total Continuing Budget Actions

(DOF Use OnlyJ

FY 2008/09 FY 2009/010 FY 2010/11 FY 2011/12

PYs Amts

0.0 0

0.0 0

0.0 0

0.0 0

0.0 0

0.0 0

PYs Amts PYs Amts PYs Amts

0.0 0

0.0 1,342,066

0.0 1,342,066

0.0 1,342,066

0.0 (228,283)

0.0 1,113,783

0.0 1,113,783

0.0 (1,113,783)

0.0 0

1.2 28,098

(1.2) 107,999

0.0 136,098

0.0 0 0.0 0

0.0 0 1.2 28,098

0.0 0 1.2 28,098

0.0 1,342,066 1.2 (200,184)Total Annual Project Budget 0.0 0 (1.2) (1,005,784)
Augmentation/(Reduction) [A + C]

Final Revision: October 2007

[A, C] Excludes Redirected Resources

Total Additional Project Funds Needed [B + D]

Annual Savings/Revenue Adjustments

I I

Cost Savings 0.0 0 0.0 0 0.0 0 4.3 362,300

Increased Program Revenues 0 0 0 0

FUND Page i0 printed on 10/4/2007
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CDSS California Department of Social Services

County Expense Claim Reporting Information System FSR

(Internal Domains)
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Appendix A - Current Web Infrastructure
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California Department of Social Services

County Expense Claim Reporting Information System FSR

Appendix B - Current System Data Flow Diagrams

\
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Cafifornia Department of Social Services

County Expense Claim Reporting Information System FSR

Appendix C - Current System Screens and Reports

ProCodes Reports

B1) Sharing Ratio Report: Displays the sharing ratio percentage for
Federal/State/Reimbursement & Health/County by function and program code number.

B2) County Program Code Reports: Five options are available:
a) County Program Code Report (All Codes by Function)
b) County Program Code Report (without deleted codes)
c) County Program Code Report (Deleted Codes Only)
d) County Program Code Report (All Codes in Code Order)
e) County PIN Report (Prints all valid 6 digit PINs)

B3) Type of Expense Code Report: Displays all the two-digit Program Identifier Numbers and
their descriptions.

B4) Single Funding Crosswalk Reports: Two options are available
a) Single Funding Crosswalk (All Quarters)
b) Single Funding Crosswalk (by Appropriate # order and Allocation #s)

B5) Program Codes by Allocation Reports: Displays the allotment/allocation numbers and the
associated program codes. This report is available by fiscal years.

B6) County Allocation Report. This report is available county by county.

CEC Application Reports - See the CWDA CEC Guidelines and Procedures Manual for
details and examples.

BI0)

B7) Expenditure Certification for the County Welfare Dept. Expense Claim
a) Report #: DFA 325.5
b) Menu Option: Print Reports-Claim Certification
c) Contents: Summarizes the CEC expenditures, classified as Allowable and

Extraneous. This report also contains the signature and date of the County Welfare
Director and the County Auditor, certifying that the amounts reported have been
expended in accordance with all provisions of the Welfare and Institutions Code and
rules and regulations of CDSS.

B8) Claim Letter
a) Menu Option: Print Reports-Claim Letter
b) Contents: The claim letter transmits information to CDSS regarding the quarter's

expenditures. This letter is required when submitting an adjustment claim to explain the
changes reported in the adjustment claim vs. the original claim.

B9) County Expense Claim (CEC) Expenditure Schedule
a) Report#: DFA 325.1
b) Menu Option: Print Reports-325.1 Expenditure Schedule
c) Contents: Summarizes the County Agency's expenditures for the claiming period

(quarter).
Itemized Extraneous Costs
a) Report #: DFA 325.1 Attachment
b) Menu Option: Print Reports-Extraneous Costs
c) Contents: All extraneous costs by description.

Input Forms
B11) EDP-Cost Detail Schedule (M & O by function)

Working Draft as of. 12/18/2007 Page: 3



California Department of Social Services

County Expense Claim Reporting Information System FSR

a) Report #: DFA 325.1A
b) Menu Option: Print Reports-EDP Reports- EDP M & O by Function 325.1A
c) Contents: This report displays EDP maintenance and operations costs by function

and reallocates Generic cost by case counts and time study hours.
B12) EDP-Cost Detail Schedule (M & O Direct Cost)

a) Report #: DFA 325.1A
b) Menu Option: Print Reports-EDP Reports- EDP M & O Direct 325.1A
c) Contents: EDP maintenance and operations costs by program.

B13) EDP Cost Detail Schedule Developmental Projects/Direct Cost (including SACWIS)
a) Report #: DFA 325.1A
b) Menu Option: Print Reports-EDP Reports- EDP DevDirect 325.1A
c) Contents: Direct-to-program developmental projects by program and project number.

B14) EDP-Cost Detail Schedule Developmental Project/Single and Multi-Functions
a) Report #: DFA 325.1A
b) Menu Option: Print Reports-EDP Reports- EDP Dev by Function 325.1A
c) Contents: Developmental projects that have been entered as single and multi-

function.
B15) Multiple Developmental Projects Charged to a Single Program Code

a) Report #: DFA 325.1A
b) Menu Option: Print Reports-EDP Reports- EDP Dev Dir Multi-Proj 325.1A
c) Contents: Developmental projects that are charged to a single program code.

B16) County Expense Claim Direct Cost Input Schedule
a) Report #: DFA 325.1B
b) Menu Option: Print Reports-325.1B/Direct Cost
c) Contents: Costs claimed directly to a specific program by PIN number.

B17) Staff Development Detail Schedule
a) Report #: DFA 325.1C
b) Menu Option: Print Reports-Stf Dev Detail 325.1C
c) Contents: Staff Development costs by function and direct-to-program.

B18) Direct to Program Support Staff Salary Input
a) Report #: DFA 325.1E
b) Menu Option: Print Reports-Direct/Program Support Staff Salary Input 325-1E
c) Contents: Costs of Support staff salaries that are charged direct-to- program.

B19) Support Staff Summary DFA 7A
a) Report #: DFA 7A Page 1
b) Menu Option: Print Reports-DFA 7 Reports-Support Staff Summary DFA 7A
c) Contents: Support Staff hours and salaries by program code.

B20) DFA 7A Input Data
a) Report #: DFA 7A
b) Menu Option: Print Reports-DFA 7A Input
c) Contents: Support Staff time study hours as they have been input into the DFA 7

section of the CEC.
B21) Report Title DFA 7A Distribution of Multi-Function Salaries

a) Report #: DFA 7A
b) Menu Option: Print Reports-DFA 7 Reports-DFA 7A Input
c) Contents: How the Multi-function Support Staff salaries are distributed to the

appropriate functions and direct-to-program.
B22) Report Title Reconciliation of General Administration; Program Administration; & Clerical

Support Staff Salaries and FTE's
a) Report #: DFA 7B

Working Draft as of." 12/18/2007 Page: 4



California Department of Social Services

County Expense Claim Reporting Information System FSR

B23)

B24)

B25)

B26)

B27)

B28)

B29)

b) Menu Option: Print Reports-DFA 7 Reports-DFA 7 Reconciliation
c) Contents: Support Staff salary costs and FTE's by function and direct-to-program.
Support Staff Salary Distribution to Program
a) Report #: DFA 7B2
b) Menu Option: Print Reports-DFA 7 Reports-Support Staff Salary Dist-DFA 7B
c) Contents: Support Staff salaries that have been distributed to the program.
Distribution of Generic Support Staff Costs to General Admin: Program Admin: and
Clerical Support Staff
a) Report #: DFA 7B3
b) Menu Option: Print Reports-DFA 7 Reports-DFA 7 Generic Cost Distribution
c) Contents: Distribution of Generic Support Staff costs to the function level.
Caseworker Time Study and Salary Distribution Summary Time Study
Hours/Observations by Salary Pool/Program
a) Report #: DFA 55
b) Menu Option: Print Reports-DFA 55 Caseworker TS
c) Contents: Caseworker time study hours by cost pool and time study program code.
Caseworker Time Study and Salary Distribution Summary Time Study
Hours/Observations by Salary Pool/Program
a) Report #: DFA 55A
b) Menu Option: Print Reports-DFA 55 Caseworker TS
c) Contents: Distribution of salary costs by pool / program, total hours / observation /

ratios, and the generic distribution by time study code.
Report Title DFA 55 Timestudy Input
a) Menu Option: Print Reports-DFA 55 Input
b) Contents: Caseworker time study hours as they have been input into the DFA 55

section of the CEC.
Report Title Full Time Equivalents Calculation
a) Report #: DFA 403
b) Menu Option: Print Reports-FTE's/DFA 403
c) Contents: FTE's by cost pool.
Report Title Claim Summary Sheet
a) Report#: DFA419
b) Menu Option: Print Reports-DFA 419 Claim Summary
c) Contents: Reasons for substantial variance in total cost by function from the prior

quarter.

Output - Original Quarter CEC
B30) Distribution of Salary Cost and Allocable Support Staff and Operating Costs

a) Report #: DFA 327.1
b) Menu Option: Print Reports-Sal Cost/AIIoc Supp/Oper Cost 327.1
c) Contents: Caseworker salary costs, time study hours, generic salary costs, allocable

and direct-to-program support staff costs, allocable support operating costs, and
adjustments by program codes.

B31) EDP - Cost Schedule
a) Report #: DFA 327.2
b) Menu Option: Print Reports-EDP Reports- EDP Total Cost 327.2
c) Contents: This report displays the total of all EDP costs.

B32) Allocation of M & O EDP Costs and M & O Direct Cost
a) Report #: DFA 327.2
b) Menu Option: Print Reports-EDP Reports- M & O AIIoc/Direct 327.2
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County Expense Claim Reporting Information System FSR

c) Contents: Total M & O costs allocated to function and direct-to-program.
B33) EDP Multi-Function Developmental Projects Report #: DFA 327.2 (1-4) (5-8) (9-12) (13-

16) (17-20)(21-24)
a) Menu Option: Print Reports-EDP Reports- EDP Dev Multi-Function 327.2
b) Contents: Multi-function project costs by program code.

B34) DFA 327.3 Program Cost Summary
a) Report #: DFA 327.3
b) Menu Option: Print Reports-Welfare Program Cost Sum 327.3
c) Contents: Casework and allocable Support costs, EDP costs, EA costs, direct costs,

AFDCFFANF adjustments, and the Non-Fed, PArS and CFAP shifts for each program.
B35) CEC Staff Development Cost Summary and Funding

a) Report #: DFA 327.4 A-E
b) Menu Option: Print Reports-Staff Dev Summary 327.4
c) Contents: Program, allocable general staff development and direct-to-program staff

development costs, then displays by funding source, Fed/StatelHealthlCounty shares.
B36) DFA 327.5.P1's Welfare Program Adjustments and Fiscal Incentives

a) Report #: DFA 327.5's P1
b) Menu Option: Print Reports-Welfare Program Funding 327.5
c) Contents: Performance Incentive shifts and miscellaneous adjustments to total

program costs.
B37) DFA 327.5 Welfare Program Funding

a) Report #: DFA 327.5's
b) Menu Option: Print Reports-Welfare Program Funding 327.5
c) Contents: Total program costs to fund and the distribution by funding source -

Fed/State/Health/County.
B38) Performance/Fraud Incentives

a) Report #: DFA 329
b) Menu Option: Print Reports-Performance Incentive-Incentives
c) Contents: Total amount of Performance Incentives charged to each Program.

B39) TANF Incentive Funds Expenditures
a) Report #: DFA 335
b) Menu Option: Print Reports-Performance Incentive-Addendum
c) Contents: Performance Incentive amounts by claiming category.

County Reports
B40) Assist/Non-Assist Expenditures

a) Report #: DFA 325.1B
b) Menu Option: Print Reports-County Reports-Additional County Reports-Assist/Non-

Assist Exp
c) Contents: Assistance and Non-Assistance Direct costs by PIN number.

B41) Direct Cost Comparison
a) Report #: DFA 325.1CC
b) Menu Option: Print Reports-County Reports-Additional County Reports-Direct Cost

Comparison
c) Contents: Compares current quarter Direct costs to prior quarter Direct costs by PIN

number.
B42) DFA 419 Variance. Claim Summary Sheet

a) Report#: DFA419A
b) Menu Option: Print Reports-County Reports-DFA 419 Variance
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c) Contents: Categorizes costs by function into Caseworker costs, Support Staff costs,
Support Operating costs, EDP costs, Staff Development costs, Direct costs, and
Caseworker Hours. It compares current quarter costs to prior quarter costs.

B43) Consolidated Cost/Funding Summary
a) Report #: DFA 427.45
b) Menu Option: Print Reports-County Reports-Consolidated Cost No Zeros
c) Contents: Total current quarter costs by Caseworker costs, Support Staff costs,

Allocable Operating costs, Adjustments, EDP costs, Direct costs, Costs Shifts &
Adjustments, Staff Development costs, and Fiscal Incentives for each program. The
total program cost is then displayed by Fed/State/Health/County funding.

B44) Report Title Consolidated Cost/Funding Summary- No Zeros
a) Report #: DFA 427.45 YTD
b) Menu Option: Print Reports-County Reports-Consolidated Cost No Zeros
c) Contents: Summarizes each quarter's cost for year-to-date expenditures by

Caseworker costs, Supports Staff costs, Allocable Operating costs, Adjustments, EDP
costs, Direct costs, Costs Shifts & Adjustments, Staff Development costs, and Fiscal
Incentives for each program. The total program cost is then displayed by
Fed/State/Health/County funding.

B45) Consolidated Cost YTD
a) Report #: DFA 427.45 YTD
b) Menu Option: Print Reports-County Reports-Consolidated Cost YTD
c) Contents: Summarizes each quarter's cost for year-to-date expenditures by

Caseworker costs, Supports Staff costs, Allocable Operating costs, Adjustments, EDP
costs, Direct costs, Costs Shifts & Adjustments, Staff Development costs, and Fiscal
Incentives for each program. The total program cost is then displayed by
Fed/State/Health/County funding.

B46) FTE's By Allocation & Program Code
a) Report #: DFA 453
b) Menu Option: Print Reports-County Reports-Additional County Reports-FTE's by

Allocation and Program Code
c) Contents: Total hours, salaries, and FTE's by allocation and time study code.

B47) FTE's By Program Code
a) Report #: DFA 453
b) Menu Option: Print Reports-County Reports-Additional County Reports-FTE's by

Program Code
c) Contents: FTE's, hours, and salaries by time study code.

B48) DFA 7A Comparison
a) Report #: DFA C7A
b) Menu Option: Print Reports-County Reports-DFA 7A Comparison
c) Contents: Compares the current quarter's Support Staff hours and costs to the prior

quarter's Support Staff hours and costs.
B49) DFA 55 Comparison

a) Report #: C55
b) Menu Option: Print Reports-County Reports-DFA 55 Comparison
c) Contents: Compares current quarter and prior quarter Caseworker salaries and hours

by Program code for each cost pool.
B50) Total Program Cost (Welfare and Staff Development)

a) Report #: DFA C-420
b) Menu Option: Print Reports-County Reports-Total Program Cost
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c) Contents: Total Welfare and Staff Development costs by Program. Then,
Fed/State/Health/County funding shares, subtotaled by function.

B51 ) Total Program Costs - YTD
a) Report #: DFA C-420 YTD
b) Menu Option: Print Reports-County Reports-Total Program Costs YTD
c) Contents: Total Welfare and Staff Development costs by Program by each quarter for

the year-to-date expenditures. Then it displays the Fed/State/Health/County funding
shares, subtotaled by function.

B52) County Funding - Summary Detail Data by Program Code
a) Report #: DFA C 430
b) Menu Option: Print Reports-County Reports-Single Funding Reports-Detail Data
c) Contents: Allocation costs by program code and by Fed/State/Health/County funding

shares.

B53) County Funding Summary- Detail Data by Program Code
a) Report #: DFA C 430F
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-Federal Detail
c) Contents: All Federal costs by Program and by Federal Catalog number.

B54) County Funding - Summary Detail Data by Program Code ADVANCED Funds Only
a) Report #: DFA C 430_FADV
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-Federal Advance
c) Contents: All Federal Costs by Programs that are advanced.

B55) County Funding - Summary Detail Data by Program Code CASH Claim Funding Only
a) Report #: DFA C 430_FCC
b) Menu Option: Print Reports-County Reports-Single Funding Reports- County Single

Fund Reports-Federal Cash
c) Contents: This report displays all Federal costs by Programs that are cash claimed.

B56) County Funding - Summary Detail Data by Program Code
a) Report #: DFA C 430_R
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-Reimbursements-Detail
c) Contents: All Health/Reimbursement Funds by Program.

B57) County Funding - Summary Detail Data by Program Code Advanced Funded ONLY
a) Report #: DFA C 430 RADV
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-Reimbursements-Advance
c) Contents: All Health Reimbursement funds by Programs that are Advanced.

B58) Report Title County Funding - Summary Detail Data by Program Code Cash Claim Funds
ONLY
a) Report #: DFA C 430_RCC
b) Menu Option: Print Reports-County Reports-Single Funding Reports- County Single

Fund Reports-Reimbursements-Cash
c) Contents: All Health Reimbursement funds by Programs that are cash claimed.

B59) County Funding - Summary Detail Data by Program Code
a) Report #: DFA C 430_S
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-State-Detail
c) Contents: All State costs by Program and Federal catalog numbers.
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B60)

B61)

B62)

B63)

B64)

B65)

B66)

B67)

B68)

County Funding - Summary Detail Data by Program Code Advanced Funds ONLY
a) Report #: DFA C 430_SADV
b) Menu Option: Print Reports-County Reports-Single Funding Reports-County Single

Fund Reports-State-Advance
c) Contents: All State costs by Programs that are advanced.
County Funding - Summary Detail Data by Program Code Cash Claimed Funds ONLY
a) Report #: DFA C 430_SCC
b) Menu Option: Print Reports-County Reports-Single Funding Reports- County Single

Fund Reports-State-Cash
c) Contents: All State costs by Programs that are cash claimed.
County Funding - Summary Summarized by Funding Source
a) Report #: DFA C 431
b) Menu Option: Print Reports-County Reports-Single Funding Reports-Summary
c) Contents: All costs categorized by funding source, ie., Fed/State/Health/County Fund.
County Funding - Summary Detail Data by Program Code Advanced Funding ONLY
a) Report #: DFA C 433
b) Menu Option: Print Reports-County Reports-Single Funding Reports-Advanced
c) Contents: All costs for programs that are advanced by funding source,

Fed/State/Health/County.
County Funding Summary / Detail Data by Program Code-Cash Claim Funding Only
a) Report #: DFA C 434
b) Menu Option: Print Reports-County Reports-Single Funding Reports-Cash Claim
c) Contents: All costs by programs that are cash claimed by funding source.
Admin/Non-Admin Expenditures
a) Report #: DFA C 450
b) Menu Option: Print Reports-County Reports-Additional County Reports-Admin/Non-

Admin Expenditures
c) Contents: Programs by Admin and Non-Admin costs. Then the costs are displayed by

Welfare Program costs and Staff Development costs, by funding source.
Claim Notes
a) Menu Option: Print Reports-Claim Notes
b) Contents: This report displays the area supplied in claim to make any notes for use by

the County only.
County Medical Services Program Eligibility Expenditure Report
a) Menu Option: Print Reports-County Reports-Additional County Reports-CMSP (Code

217) Certify
b) Contents: Submitted quarterly for Staff Development costs (DFA 327.4) and Welfare

Program costs (DFA 327.5) associated with Program 217.
CEC-Ledger Tracking System Allocation Report - Current State Fiscal Year
a) Menu Option: Print Reports-County Reports-Additional County Reports-Allocation

Reports
b) Contents: Programs that have either a Federal or State allocation. The allocation

number is the ledger number that is used for tracking purposes. The Report displays
the current allocation amount for tracking purposes (SFY or FFY).

Adjustment CEC
B69) CEC Staff Development Cost Summary And Funding Scheduled Differences

a) Report #: DFA 327.6
b) Contents: Same as the DFA 327.4 but for the adjustment CEC process. Shows the

differences between the audited original and the adjustment CEC.
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B70) Welfare Program Funding Scheduled Differences
a) Report #: DFA 327.7
b) Contents: Same as the DFA 327.5 but for the adjustment CEC process. Shows the

differences between the audited original and the adjustment CEC.

Miscellaneous Reports
B71) Allocations and Associated Programs Codes

a) Menu Option: Print Reports-County Reports-Additional County Reports-Allocation
Programs Codes

b) Contents: Each allocation ledger number and all of the Programs that are tracked to
that allocation.

B72) Sharing Ratios
a) Report #: SR 1
b) Menu Option: Print Reports-County Reports-Additional County Reports- Sharing

Ratios
c) Contents: Funding by Federal/State/Health/County ratios.

Reconciliation Reports
The processes for running and printing reports for audited adjustment claims are substantially
similar to those for running and printing the same reports for original claims. The screens are
almost identical, except that all adjustment reports are preceded by the word "Scheduled." In
addition, the reports display only the total differences between the original and adjustment
claims for the reporting quarter.

B73) CEC System Reconciliation
a) Menu Option: Print Reports-CEC Reconciliation
b) Contents: Determines if the CEC inputs and outputs balance.

B74) Expenditure Reconciliation for the County Welfare Department Expense Claim (CEC)
After Ledger Processing
a) Menu Option: Print Reports-County Reports-Single Funding Reports-Reconciliation
b) Contents: Total Allowable Welfare costs and Staff Development costs by

Fed/State/Health/County funding and the variance between the inputs and the outputs.

CEC/CECDS Audited Adiustment CEC Reconciliation
B75) Statewide RECO Report

a) Original Menu Option: CECDS - Menu for Processing Original Audited Data -
Statewide Reco for DFA 4's & 5's

b) Adjusted Menu Option: CECDS - Menu for Processing Supplemental Audited Data -
Process of Supplemental Audited Data - Statewide Reco from 4's & 5's No Trntype

c) Contents: Statewide totals
B76) Scheduled Difference Statewide RECO Report (Adjustment CECs only)

a) Original Menu Option: CECDS - Menu for Processing Original Audited Data -
b) Adjusted Menu Option: CECDS - Menu for Processing Supplemental Audited Data -

Process of Supplemental Audited Data - Scheduled Difference Statewide RECO
B77) Spreadsheet of DFA 327.4 & 5's Listed by County

a) Original Menu Option: CECDS - Menu for Processing Original Audited Data - DFA
327.4 & 5's Listed by County

b) Adjusted Menu Option: CECDS - Menu for Processing Supplemental Audited Data -
Process of Supplemental Audited Data - Statewide Reco from 4's & 5's No Trntype

c) Contents:
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B78) Spreadsheet of Crosswalk Data Listed by County

a) Original Menu Option: CECDS - Menu for Processing Original Audited Data -
Crosswalk Listed by County

b) Adjusted Menu Option: CECDS - Process of Supplemental Audited Data - DFA 327.4

& 5's Listed by County NoTmtype - Supp Scheduled List by County

c) Adjusted Menu Option 2: Process of Supplemental Audited Data - DFA 327.4 & 5's

Listed by County NoTrntype - Supp Scheduled CW by County

Single Fundin.q Data Reports
B79) Single Funding Reports

a) Original Menu Option: CECDS: Process of Original Audited Data - Menu to Create
Original Single Funding Data-

i) Statewide Single Funding by Code - Displays statewide expense totals by Program
Code

ii) Statewide Single Funding no Codes - Displays statewide expense totals by funding

source
iii) c) Statewide Single Funding no Codes by Appropriation # -- Displays statewide

expense totals by funding source and appropriation number.
b) Adjusted Menu Option: Menu for Processing SUPPLEMENTAL Audit Data - Menu to

Create Single Fund Data-

c) Run and print (county by county) the county-specific single funding data reports,
i) Scheduled Statewide Single Funding by Code

ii) Scheduled Statewide Single Funding no Codes
iii) Scheduled Statewide Single Funding no Codes by Appropriation #

Federal Reportin,q

These menu options will produce 20 different views of the same data - summaries of data

required for statewide federal reporting. The data included in each of these reports is

determined by the filters assigned to each and the grouping in which they are assigned. The

reports are numbered and the report numbers assigned to each button are listed in red above
the buttons.

B80) Statewide Federal Reports Summaries

a) Original Menu Option: CECDS: Menu to Create Original Federal Reporting Data -
i) Statewide Federal Report Summary (4's, 5's Sep)
ii) Statewide Federal Report Summary (4's+5"s Summed)

iii) Statewide Reimbursement Report Summary (4's+5's)

These menu option will produce 20 different views of the same data - summaries of data
required for statewide federal reporting. The data included in each of these reports is

determined by the filters assigned to each and the grouping in which they are assigned.

The reports are numbered and the report numbers assigned to each button are listed in

red above the buttons.

b) Adjusted Menu Option: Federal Reports Menu for Supplemental Claims Screen -

Process of Supplemental Audited Data - Print Statewide Federal Reports Summaries -
i) Statewide Federal Report Summary

ii) Statewide Reimbursement Report Summary

B81) Single Funding Reimbursement Only Reports

a) Menu Option: Federal Reporting Menu for Original Claims
i) Statewide Single Funding by Code(Expanded) (Reimbursement Only)

ii) Statewide Single Funding no Codes (Reimbursement Only)

Working Draft as of." 12/18/2007 Page: 11



California Department of Social Services

County Expense Claim Reporting Information System FSR

iii) Statewide Single Funding by Codes Summed(Expanded) (Reimbursement Only)
B82) Print Statewide Fiscal Incentive Reports

a) Menu Option: Federal Reports Menu for Original Claims
i) Statewide Fiscal_add by Exp Code - displays fiscal incentives data by expenditure

code
ii) Fiscal_add Report Co by Co - fiscal incentives data on a county-by-county basis

B83) Total Direct Costs Reports
a) Menu Option: Federal Reports Menu for Original Claims screen

i) Statewide Direct Cost Report by PC Code - Code - displays direct cost data by
program code

ii) New Statewide Direct cost Report by TE Code Eft 9/03 Qtr - displays direct cost data
by type of expense code

B84) Food Stamps Breakdown Report
a) Menu Option: Federal Reports Menu for Original Claims - Food Stamps Breakdown

Report
Administrative Expense Data Reports
B85) Scheduled Differences Admin Expense Data

a) Original Menu Option: Menu to Create Original Admin Expense Data - Scheduled
Differences Admin Expense Data

b) Adjusted Menu Option: Menu to Create Admin Expense Data - Scheduled Differences
Admin Expense Data

c) Contents: data needed for completing the State's administrative expense reporting
requirements. A text file of this report is also created and embellished in Excel

Contract Payments Data
Reports needed to administer the State's County Fiscal Incentives program. This information is
used to determine the assistance payments sent to the counties by the State. These reports
are distributed to other CDSS units
B86) Fiscal Incentive Report

a) Original Menu Option: Process of Original Audited Data - Run Fiscal Incentive Report
b) Adjusted Menu Option: Process of Supplemental Audited Data - Run Fiscal Incentive

Report
B87) Fiscal Incentive Spreadsheet

a) Menu Option: Menu Option: Process of Supplemental Audited Data - Creates Fiscal
Incentive.txt

Close Out
B88) Close Out Payment Report (DFA 327.8) - created by CDSS during the closeout process

and sent to CWDs when the process is complete. Represents the redistribution and final
funding of Federal and State allocations to the CWDs for each federal and/or state fiscal

year.

Ledger Reports
B89) Ledger Reports

a) Menu Option: Print Reports-Ledgers Reports
b) Contents: Listing by program of total expenditures, balance of allocation, ledger

number, reporting period, etc.
B90) Ledger Shift Report

a) Menu Option: Print Reports-Ledgers Reports
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b) Contents: shifts that have occurred for a quarter.

B91) Ledger Tracking System Status Report

a) Menu Option: Print Reports-Ledgers Reports

b) Displays each CWD's allocations and the expenditures to date against the allocations.

B92) Single Funding Page Crosswalk - also available, by quarter, through ProCodes to display

the funding source by which each program code is reimbursed. The Single Funding Page

Crosswalk includes:

6RI8 Reports

B93) 3 Digit Reports

a) Funding Pages (DFA 327.4s and DFA 327.5s)

b) Salary Costs and Allocated Support Staff and Operating Costs (DFA 327.1)

c) Program Costs Summary (DFA 327.3)
B94) TS Hour Report

B95) Direct Costs Generic Report on Direct Cost Codes Reports
B96) Casework Hours/Obsrv.
B97) FTEs for the DFA 403

B98) Expenditure Schedule DFA 325.1

B99) 3 Digit Reports Statewide by Code

a) Funding Pages (DFA 327.4s and DFA 327.5s)
B100) 3 Digit Reports Statewide (All Codes)

a) Funding Pages (DFA 327.4s and DFA 327.5s)
B101) Fiscal Incentive Reports

B102) Allocation Report and Listing of Allocation Names/Numbers
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Appendix D - Organization Charts

Proposed CECRIS Project Team Structure
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Vendor Project Manager
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J IPOC/IV&V

Vendor Business
Analysts /

Technical Team

l Vendor Change

Management &

Training Team

CDSS Organization Chart
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The CDSS organization chart is as of November 2005. The November 2005 CDSS organization chart is not current and is presently
being revised and will not be released until it is approved by the Director. Due to the size of this organization a link to a PDF version
is included below.

cdss organization chart overall.pdf
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Information Systems Division
July 1, 2006
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Appendix E - Risk Management Worksheet

Risk Category/Event Loss
Description Hours

1. PROCUREMENT

Probab
ility

Risk
Hours

Previous
Risk

Hours

Preventive I Contingency Measure

P- Preventative I C-Contingency

Comments

Bid process does not
.qenerate a qualifyin.q

Vendor protest delays
procurement.

Vendor firm is
unstable, acquired, or
.qoes bankrupt.

80

8O

160

.o5

.o5

.05

4

4

P - Request for Information can precede
the formal bid document. This will verify
vendor capabilities and pricin.q. The
Informal market survey has already
provided verification of technolo.qies and

P - Have evaluation criteria defined and"
verified prior to procurement. Train
evaluation team to ensure consistent
application of evaluation criteria.
Document all findings. Vendor will not
have basis for protest with transparent
process.

P - Market research from Gartner, Meta,
and professional literature will assess
market viability of firms. Evaluation
criteria can include factors for company
viability.

2. PROJECT MANAGEMENT

State Project Mana,qer 320 .2 64
inexperience for lar.qe
system
implementations

Vendor inexperience
with CA State

Government

160 .1 16

P - Create a two person CDSS project
management team: one representative
from each of CDSS and CWD.

C - Hire a vendor to mana.qe the proiect.

P - Vendor must have someone on their
team with CA State Government
experience
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Risk CategorylEvent
Description

Inadequate work plan

3. STAFFING

Turnover in project
resources

Subject matter experts
(SME) are busy or
unavailable

Key SME's retire or
leave the project prior
to implementation,
testinq, and traininq

Team members are
from multiple business
areas with potentially
conflictinq or
completing objectives

Competition for DTS or
CDSS technical staff

from other projects -
limits their required
participation in the full
project lifecycle

Loss
Hours

8O

Probab
ility

.05

Risk

Hours

4

Previous
Risk

Hours

Preventive I Contingency Measure

P- Preventative I C-Contingency

P - Prepare a detailed work plan that is
communicated to end users, technical,
business and vendor personnel. Revise
work plan as needed.

Comments

160

80

24O

80

8O

.15

.2

.3

.25

24

16

240

24

2O

P- Identify SMEs (primary and backups)

P - Require involved project team
members to keep the project library
current so the supplemental
staff/management can review the project
library and get up to speed quickly.

C - Cross train SME replacement and/or
co-workers
C - Ensure CEC Desk Reference is up
to date and roles and duties are clearly
outlined and all tasks defined in detail.

P - Prioritize project components and
objectives prior to project initiation

P - Management can establish a policy
that each major automation project will
have a technical specialist assigned for
the project duration. This must be a
CDSS employee; contracted technical
specialists can supplement but not
replace a CDSS technical specialist.
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Risk Category/Event
Description

Loss of State Project

Manaqer
Vendor resources lack
appropriate skill sets to
address responsibilities
assiqned

Contract personnel
may leave before the
project is complete

Lack of adequate user
training on new
systems and business
process

Loss
Hours

320

320

160

160

Probab
ility

.1

Risk

Hours

32

32

16

16

Previous
Risk

Hours

Preventive / Contingency Measure

P- Preventative / C-Contingency

C - Hire a new project manager

P - Require resumes and references for
all contract staff to ensure they posses
the appropriate skill sets.

C - Hold vendor accountable for
providing replacement staff if skill sets do
not match requirements for job
completion.

P - Make it a part of the vendor contract
that they must provide personnel for the
duration of the contract period.

P - Plan for and schedule training as
early as possible; Work with the CDSS
management on training program,
extend schedule if necessary to allow for
sufficient training.

Comments

4. CH•GE MANAGEMENT

40 .2 8Staff expectations are
higher than the project
can deliver.

Staff is overwhelmed
by the impacts of
automation.

160 .2 32

P - Develop and implement an effective
communications plan that provides for
regular presentations on system
functionality to CDSS and CWD staff.

P- Initiate user training before roll-out, if
possible.

P- Create periodic (two-say) feedback
sessions to share concerns/questions.

P - Develop and implement an effective
communications plan.

P - Develop and implement an effective
change management plan that includes
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Risk Category/Event
Description

Automation is applied
to inefficient processes.

User resistance to
change

" '"=" '=5.

Low quality or
incomplete requirement
analysis.

Stakeholders are
geographically remote

Multiple "customer"
locations

Loss
Hours

160

160

Probab
ility

.2

.2

Risk

Hours

32

32

Previous
Risk

Hours

Preventive / Contingency Measure

P- Preventative / C-Contingency

outputs from formal business process re-
engineering steps

P - Create periodic feedback sessions to
share concerns/questions.

P - Improve or redesign processes prior
to implementing automation.

C - Develop a plan to manage
enhancements.

P - Follow a formal change model to
implement all necessary changes.

P - Implement a change management
methodology that influences attitude,
motivation, and commitment to change
behavior.

P - Develop or use project tools that will
facilitate needed changes.

Comments

160 .1 16 P - Involve all stakeholders in developinq

.25

.25

4O

4O

and reviewin.q requirements.

P - Involve representatives from all
stakeholder ,qroups when developin,q
requirements
P - Involve technical experts who have
experience in developin.q distributed
applications.

C - Hire a vendor/consultant to complete
requirements analysis and
documentation.

160

160
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Risk Category/Event
Description

Incomplete
requirements

Loss
Hours

160

Probab
ility

Risk
Hours

16

Previous
Risk

Hours

Preventive I Contingency Measure

P- Preventative I C-Contingency

P - Select experienced stakeholders
(familiar with the business processes) to
assist in documenting requirements.

C - Hire a vendor/consultant with the
knowledqe about requirements analysis
and documentation.

Comments

6. INFRASTRUCTURE

Utilization of the DTS
infrastructure and
organizational
resources is new to
CDSS.

New interfaces must be
developed

40

4O

.1 4

.1 4

P - Work closely with DTS during the
FSR and RFP processes - when the
required architecture is outlined.

P - Clearly define the technical
architecture requirements before
application development (hardware,
software, and communications, DBMS).

P - Develop systems architecture
specifications using current and future
detailed process flows, data architecture,
and technical architecture to identify
common components or functions.

P - Develop a service model that breaks
the application into manageable layers of
functionality.

P - Examine data distribution models.

C - Use vendor Technical Architect for
analysis and design phases of proiect.
Require the elements listed above as
deliverables.

P - Clearly define required system
interfaces and communicate with
stakeholders of the other systems.
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Risk Category/Event Loss Probab Risk Previous Preventive / Contingency Measure Comments
Description Hours ility Hours Risk P- Preventative ! C-Contingency

Hours

7. DEVELOPMENT

Reliance on outside 40 ,1 4 P - Interview previous and current
vendor for software clients regarding level of satisfaction,
development and lessons learned, etc,
implementation

40 .05 2Technology will dictate
the changes in the
business process.

System Integrator has
poor quality output or is
working at too slow a

pace.

CDSS security policies
and IT standards are
not followed

160

4O

.05

.O5

P - Redesign business processes prior to
implementing technology.

C - Identify acceptable scope of
technology-driven process redesign.

C - Accept technology as a process
redesign driver.

P - Establish and formalize deliverables
and document templates for each phase
in the procurement life cycle.

P - Specify in the RFP that security
requirements must be adhered to.

P - State Project Manager and oversight
vendor(s) ensure development vendor
follows CDSS security policy and IT

standards.

P - Solicit review of planned systems
design and architecture by appropriate IT
staff.

8. TESTING

No differentiation 40 .05 2 P - Create two environments:
between test and development and test.
development
environments.
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Risk Category/Event
Description

Lack of sufficient
testing

Did not clearly define
and test the
backup/recovery
procedures of the
system.

Loss
Hours

160

4O

Probab
ility

.O5

.05

Risk
Hours

Previous
Risk

Hours

Preventive I Contingency Measure

P- Preventative I C-Contingency

P - Development a well-written and
comprehensive test plan that includes all
types of testing.

P - Develop test scenarios and test
cases with users.

P - Plan testing with stakeholders.

P - Define and test the system fail over
and recovery to ensure all
backup/recovery requirements are
documented and followed.

Comments

9. MIGRATION

160 .1 16Users at CDSS and
CWDs are slow to
accept training and
change business
practices.

TOTAL RISK HOURS 4400 0.179 788

P - Define performance objectives for
business processes that will accompany
introduction of new capabilities.
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